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The undersigned Engineer of Record hereby certifies that the Technical Specifications for the following
portions of this project were written by me, or under my direct supervision, and that | am duly registered
under the laws of the State of Washington, and hereby affix my Professional Seal and signature.

Those Sections prepared under my direct supervision and being certified by my seal and signature below
are as follows:

SEAL & SIGNATURE SECTION(S)

05 50 00 — Metal Fabrications

07 92 00 — Joint Sealants

08 10 00 — Steel Doors and Frames

08 36 00 — Overhead Sectional Doors

08 71 00 — Door Hardware

09 91 00 — Painting

10 52 00 — Specialties

10 81 13 — Grid Wire Bird Deterrent System
13 34 19 — Metal Building Systems

32 31 13 — Chain Link Fencing and Gates

REGISTERED
ARCHITECT

STATE OF WASHINGTON

23 00 00 — General Mechanical Requirements

23 05 29 — Hangers and Supports

23 05 53 - Identification for Piping and Equipment
23 05 93 - Testing, Adjusting, and Balancing for HVAC
23 09 00 — Instrumentation and Controls

23 09 93 — Sequence of Operation

23 31 00 — Ducts and Casings

23 33 00 — Air Duct Accessories

23 34 00 — HVAC Fans

23 37 00 — Air Outlets and Inlets

23 54 00 — Heaters

26 00 00 — Electrical Work General

26 01 00 — Operation and Maintenance Manuals

26 05 00 — Common Work Results for Electrical

26 05 19 — Low Voltage Electrical Power Conductors and Cables
26 05 26 — Grounding and Bonding for Electrical Systems

26 05 29 — Hangers and Supports for Electrical Systems

26 05 33 — Raceway and Boxes for Electrical Systems

26 05 43 — Underground Ducts and Raceways for Electrical Systems
26 05 48 — Vibration and Seismic Controls

26 05 53 — Electrical Identification

26 08 00 — Commissioning of Electrical Systems

26 08 01 — Electrical Testing

26 22 00 — Dry-Type Transformers

26 24 16 — Panelboards

26 27 16 — Cabinets and Enclosures

26 28 13 — Fuses

26 28 16 — Enclosed Switches and Circuit Breakers

26 43 13 — Transient Voltage Surge Suppression (TVSS)
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PROCUREMENT AND CONTRACTING REQUIREMENTS
DIVISION 00 -- PROCUREMENT AND CONTRACTING REQUIREMENTS

00 01 01 - Project Title Page

00 01 07 - Seals Page

00 01 10 - Table of Contents

00 01 15 - List of Drawing Sheets

00 11 13 - Advertisement for Bids

00 21 00 - Instructions to Bidders

00 26 00 - Substitution Procedures

00 31 00 - Available Project Information

00 31 26 - Existing Hazardous Material Information

00 41 00 - Bid Form

00 43 13 - Bid Security Form

00 45 13 - Responsibility Detail Form

00 52 00 - Agreement Form

00 61 13.13 - Performance Bond

00 61 13.16 - Payment Bond

00 61 23 - Retainage Bond

00 72 00 - General Conditions

00 73 16 - Insurance Requirements

00 73 46 - Washington State Prevailing Wage Rates

00 73 63 - Security Requirements
SPECIFICATIONS

DIVISION 01 -- GENERAL REQUIREMENTS

01 10 00 - Summary

01 14 00 - Work Restrictions

01 20 00 - Price and Payment Procedures

01 26 00 - Change Management Procedures

01 29 73 - Schedule of Values

01 30 00 - Administrative Requirements

01 31 23 - Web-based Construction Management

01 32 16 - Construction Progress Schedule

01 33 00 - Submittal Procedures
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01 35 29 - Health, Safety, and Emergency Response Procedures
01 35 43.13 - Hazardous Materials Handling Procedure
01 35 43.19 - Export Soil Management
01 35 47 - Air and Noise Control Procedures
01 41 00 - Regulatory Requirements
01 42 19 - Reference Standards
01 45 00 - Quality Control
01 50 00 - Temporary Facilities and Controls
01 55 00 - Vehicular Access and Parking
01 57 13 - TESC and Project SWPPP
01 60 00 - Product Requirements
01 70 00 - Execution and Closeout Requirements
01 71 00 - Examination and Preparation
01 74 13 - Construction Cleaning
DIVISION 02 -- EXISTING CONDITIONS
DIVISION 03 -- CONCRETE
DIVISION 05 -- METALS
05 50 00 - Metal Fabrications
DIVISION 07 -- THERMAL AND MOISTURE PROTECTION
07 92 00 - Joint Sealants
DIVISION 08 -- OPENINGS
08 10 00 - Steel Doors and Frames
08 36 00 - Overhead Sectional Doors
08 71 00 - Door Hardware
DIVISION 09 -- FINISHES
09 91 00 - Painting
DIVISION 10 -- SPECIALTIES
10 52 00 - Specialties
10 81 13 - Grid Wire Bird Deterrent System
DIVISION 13 -- SPECIAL CONSTRUCTION
13 34 19 - Metal Building Systems
DIVISION 23 -- HEATING, VENTILATING, AND AIR-CONDITIONING (HVAC)
23 00 00 - General Mech Requirements
23 05 29 - Hangers and Supports for HVAC Piping and Equipment
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23 05 53 - Identification for HYAC Piping and Equipment
23 05 93 - Testing, Adjusting, and Balancing for HVAC
23 09 00 - Instrumentation and Control Devices for HVAC
23 09 93 - Sequence of Operations for HYAC Controls
23 31 00 - HVAC Ducts and Casings
23 33 00 - Air Duct Accessories
23 34 00 - HVAC Fans
23 37 00 - Air Outlets and Inlets
23 54 00 - HVAC Heaters
DIVISION 26 -- ELECTRICAL
26 00 00 - Electrical Work General
26 01 00 - Operation and Maintenance Manuals
26 05 00 - Common Work Results for Electrical
26 05 19 - Low-Voltage Electrical Power Conductors and Cables
26 05 26 - Grounding and Bonding for Electrical Systems
26 05 29 - Hangers and Supports for Electrical Systems
26 05 33 - Raceway and Boxes for Electrical Systems
26 05 43 - Underground Ducts and Raceways for Electrical Systems
26 05 48 - Vibration and Seismic Controls for Electrical Systems
26 05 53 - Electrical Identification
26 08 00 - Commissioning of Electrical Systems
26 08 01 - Electrical Testing
26 22 00 - Dry -Type Transformers
26 24 16 - Panelboards
26 27 16 - Cabinets and Enclosures
26 28 13 - Fuses
26 28 16 - Enclosed Switches and Circuit Breakers
26 43 13 - Transient Voltage Surge Suppression
DIVISION 32 -- EXTERIOR IMPROVEMENTS
32 31 13 - Chain Link Fences and Gates
APPENDICES
Appendix A - Prefabricated Metal Building Permit No. BLDCN25-0026
Appendix B - Silverback Modular Building Permit No. To be Applied for with Contractor
Appendix C - Motive Modular Building Permit No. To be Applied for with Contractor
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Appendix D - Restroom Modular Building Permit No. To be Applied for with Contractor
Appendix E - Site Development Permit No. SDEV25-0024, FRC25-0251
Appendix F - Fence Building Permit No. BLDCA25-0368

Appendix G - SWPPP Short Form
END OF SECTION
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PART 1 - GENERAL
1.01 SUMMARY

A. Contract Drawings: The following drawings are a part of the Contract Documents:

S_heet_ Sheet No. Drawing Title
Designation
1 G1.0 |COVER SHEET
2 G1.1 |GENERAL NOTES AND ABBREVIATIONS
3 G1.2 |CODE ANALYSIS
4 G1.3 SITE PLAN
5 A1.0 |ARCHITECTURAL SITE PLAN
6 A0.1 |ENLARGED UTILITY CONNECTIONS
7 A0.3 SITE DETAILS
8 A1.1 |METAL BUILDING FLOOR PLAN
9 A1.2 |METAL BUILDING ROOF PLAN
10 A1.3 MODULAR OFFICE #1 - BASIS OF DESIGN
11 A1.4 MODULAR OFFICE #2 - BASIS OF DESIGN
12 A1.5 |RESTROOM TRAILER - BASIS OF DESIGN
13 A1.6 MODULAR BUILDING SCOPE MATRIX
14 A2.1 |METAL BUILDING EXTERIOR ELEVATIONS
15 A2.2 |METAL BUILDING SECTIONS
16 A3.1 | ROOF AND WALL ASSEMBLIES
17 A5.1 DETAILS
18 A6.1 |[SCHEDULES AND DETAILS
19 S1.0 |GENERAL NOTES AND SPECIAL INSPECTIONS
20 S1.1 |LOADING DIAGRAMS AND DETAILS
21 S1.2 |REFERENCE RECORD DRAWING
22 M0.1 [MECHANICAL LEGEND AND NOTES
23 M0.2 |MECHANICAL SCHEDULES
24 M1.1  MECHANICAL FLOOR PLAN
25 E0.0 |[ELECTRICAL SYMBOLS
26 EO.1 |ABBREVIATIONS
27 E1.0 |[SITE PLAN - POWER
28 E2.0 |FIRST FLOOR PLAN - POWER
29 E3.0 |FIRST FLOOR PLAN - LIGHTING
30 E3.1 |[LIGHTING DETAILS
31 E3.2 [SILVERBACK BUILDING INTERIOR PHOTOMETRIC STUDY
32 E3.3 [SILVERBACK BUILDING EXTERIOR PHOTOMETRIC STUDY
33 E5.0 |FIRST FLOOR PLAN - FIRE ALARM
34 E6.0 |DETAILS
35 E6.1 |GROUNDING DETAILS
36 E10.0 |ONE-LINE DIAGRAM
37 E10.1 |PANEL SCHEDULES
Project No. 101686.01 000115-1

Contract No. POT-PA-0000000292



DIVISION 00 - Division 00 - Procurement and Contracting Requirements
SECTION 00 01 15 - List of Drawing Sheets

38 E10.2 |PANEL SCHEDULES

39 E10.3 |PANEL SCHEDULES

40 E10.4 |[TEMPORARY SERVICE MOUNTING DETAIL

41 E10.5 WEATHERHEAD MAST AND MOUNTING DETAIL

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION - NOT USED

END OF SECTION
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EBC SILVERBACK TEMPORARY RELOCATION

PROJECT NO. 101686.01 | CONTRACT NO. POT-PA-0000000292

Scope of Work:

Bid Estimate:

Sealed Bid Date/
Time/Location:

Pre-Bid
Conference and
Site Tour:

Bid Security:

The Work required for this Project includes:

Design, procurement and installation of a new prefabricated metal
building on an existing slab, procurement and installation of modular
buildings, connecting modular buildings to utilities, and all other
miscellaneous work as described in the project documents.

Estimated cost range is $4,000,000 to $4,400,000,
plus Washington State Sales Tax (WSST).

In accordance with RCW 39.04.320, fifteen (15) percent apprenticeship
participation is required for certain projects estimated to cost one million
($1,000,000) dollars or more. Bidders may contact the Department of Labor
and Industries, Specialty Compliance Services Division, Apprenticeship
Section, P.O. Box 44530, Olympia, WA 98504-4530, by phone (360) 902-
5320, or e-mail at Apprentice@Ilni.wa.gov, to obtain information on available
apprenticeship programs.

Bids will be received at the Front Reception Desk, Port

Administration Office, One Sitcum Plaza, Tacoma, Washington

98421 until 2:00 P.M. on April 22nd, at which time they will be publicly
opened and read aloud and the apparent low bid will be determined.

A pre-bid conference and site visit have been set for April 8th

2026 at 11:00 AM. The site visit will convene at the project site.

The following Personal Protective Equipment

is required for the site visit: sturdy shoes, reflective vest, gloves, safety
glasses, hearing protection, and hardhat.

Attendees will be required to sign a Release and Acceptance of Responsibility
and Acknowledgement of Risks Form prior to entering the site and shall
provide their own Personal Protection Equipment (PPE) as required above.

Each Bid must be accompanied by a Bid security in an amount
equal to five (5) percent of the Base Bid in a form allowed by the Instructions
to Bidders.

Project No. 101686.01
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Contact
Information:

Bidding
Documents:

Public Works
Training
Requirements:

Any questions to the Port may be submitted to the Procurement

Department through the Procurement and Question Submission

Portal (Portal link is accessible via this specific procurements website. See left
side of page.). A direct link is also available here: Procurement and Question
Portal Link. No oral responses will be binding by the Port.

Instructions for utilizing the portal can be found here: Procurement and
Question Submission Portal Instructions.

Questions will not be accepted after seven (7) days prior to the Bid Date.

Plans, Specifications, Addenda, and Plan Holders List for this

Project are available on-line through The Port of Tacoma’s Website
portoftacoma.com. Click on "Contracts," "Procurement,” and then the
Procurement Number POT-PA-0000000292. Bidders must subscribe to the
Holder’s List on the right hand side of the screen in order to receive automatic
email notification of future addenda and to be placed on the Holder’s List.

Holder’s Lists will be updated regularly and posted to the specific
procurements page. Additional Instructions available in Section 00 21 00 -
Instructions to Bidders.

Effective July 1, 2019, all businesses are required to have training

before bidding on public works projects and prevailing wage under

RCW 39.04.359 and RCW 39.12, or is on the list of exempt

businesses maintained by the Department of Labor and Industries. The bidder
must designate a person or persons to be trained on these requirements. The
training will be provided by the Department of Labor and Industries or by a
training provider whose curriculum is approved by the Department of Labor
and Industries.

Please refer to Labor and Industries’ web site
(https://www.Ini.wa.gov/TradesLicensing/PrevWage/Contractors/Training.asp?
utm_medium=email&utm_source=govdelivery ) for more information and
training dates, requirements, and exemptions. Failure to attend this training
could result in a determination of “not responsible” and the bidder not being
awarded a public works contract.

Project No. 101686.01
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Additional Information: In accordance with new legislation HB 1050 all port districts are
required to add the requirement that apprentices must perform 15% or
more of the total labor hours in public works contracts estimated at $1
million or more. If the 15% apprenticeship labor hours is met the
contractor will receive an incentive fee of $1,000. If less than 15%
apprenticeship labor hours is used a $500 decrease in the total
amount of the contract will be taken for not meeting the required
apprenticeship labor hours. L&l will monitor apprenticeship labor hours

END OF SECTION
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PART 1 - SUMMARY
1.01 DEFINITIONS

All definitions set forth in the Agreement, the General Conditions of the Contract for
Construction, and in other Contract Documents are applicable to the Bidding Documents.

A. "Addenda" are written or graphic instruments issued prior to the execution of the Contract which
modify or interpret the Bidding Documents by additions, deletions, clarifications, or corrections.
The contents of an Addendum are issued in no particular order and therefore should be
carefully and completely reviewed.

B. An “Apprentice” is a worker for whom an apprenticeship agreement has been registered and
approved by the Washington State Apprenticeship and Training Council (RCW 49.04 and WAC
296-05).

C. "Award" means the formal decision by the Port of Tacoma (“Port”) notifying a Responsible
Bidder with the lowest responsive Bid of the Port’s acceptance of their Bid and intent to enter
into a Contract with the Bidder.

D. The “Award Requirements” include the statutory requirements as a condition precedent to
Award.

E. The “Base Bid” is the sum stated in the Bid for which the Bidder offers to perform the Work
described in the Bidding Documents as the base to which Work may be added or from which
Work may be deleted for sums stated in Alternate Bids.

F. A“Bid” is a complete and properly signed proposal to do the Work, submitted in accordance
with the Bidding Documents, for the sums therein stipulated and supported by any data called
for by the Bidding Documents.

G. The “Bid Date” is the day and hour specified in the Bidding Documents, as may be changed
through an Addendum, by which Bidders are required to submit Bids to the Port.

H. The “Bid Form” is the form(s) included with the Bidding Documents, with Specification Section
00 41 00, through which a Bidder submits a Bid.

I. A“Bidder” is a person or entity who submits a Bid.

J.  The “Bidding Documents” include the Advertisement or Invitation to Bid, Instructions to Bidders,
the Bid Form, any other sample bidding and contract forms, including those provided by
reference, the Bid security, and the proposed Contract Documents, including any Addenda
issued prior to the Bid Date.

K. The “Contract Documents” proposed for the Work consist of the Agreement, the General
Conditions of the Contract (as well as any Supplemental, Special, or other conditions included
in the Project Manual), the Drawings, the Specifications, and all Addenda issued prior to, and all
modifications issued after, execution of the Contract.

L. The “Schedule of Unit Prices” is a separate schedule on the Bid Form for Unit Pricing as an all-
inclusive price per unit of measurement for materials, equipment, or services as described in
the Bidding Documents or in the proposed Contract Documents for the optional use of the Port.
Quantities are not predictions of amounts anticipated. The Port may, but is not obligated to,
accept a Schedule of Unit Price if it accepts the Base Bid. The Schedule of Unit Prices are not
factored into the evaluation of determining the low bid amount and are not included as part of
the bid award amount.

Project No. 101686.01 002100-1
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M. A “Sub-Bidder” is a person or entity of any tier who submits a bid or proposal to or through the
Bidder for materials, equipment or labor for a portion of the Work.

1.02 BIDDER’S REPRESENTATIONS
By making its Bid, each Bidder represents that:

A. BIDDING DOCUMENTS. The Bidder has read and understands the Bidding Documents, and its
Bid is made in accordance with them.

B. PRE-BID MEETING. The Bidder has attended pre-Bid meeting(s) required by the Bidding
Documents. Attendance at a mandatory meeting or training session means that, in the sole
opinion of the Port, a Project representative of a Bidder has attended all or substantially all of
such meeting or session.

C. BASIS. Its Bid is based upon the materials, systems, services, and equipment required by the
Bidding Documents, and is made without exception.

D. EXAMINATION. The Bidder has carefully examined and understands the Bidding Documents,
the Contract Documents including, but not limited to, any liquidated damages, insurance
provisions, and the Project site, including any existing buildings, it has familiarized itself with the
local conditions under which the Work is to be performed, has correlated its observations with
the requirements of the proposed Contract Documents, and it has satisfied itself as to the
nature, location, character, quality, and quantity of the Work, the labor, materials, equipment,
goods, supplies, work, services, and other items to be furnished, and all other requirements of
the Contract Documents. The Bidder has also satisfied itself as to the conditions and other
matters that may be encountered at the Project site or that may affect performance of the Work
or the cost or difficulty thereof, including, but not limited to, those conditions and matters
affecting transportation, access, disposal, handling and storage of materials, equipment and
other items; availability and quality of labor, water, electric power, and utilities; availability and
condition of roads; climatic conditions and seasons; physical conditions at the Project site and
the surrounding locality; topography and ground surface conditions; and equipment and
facilities needed preliminary to, and at all times during, the performance of the Work. The failure
of the Bidder to fully acquaint itself with any applicable condition or matter shall not in any way
relieve the Bidder from the responsibility for performing the Work in accordance with, and for
the Contract Sum and within the Contract Time provided for in, the Contract Documents.

E. PROJECT MANUAL. The Bidder has checked its copies of the Project Manual (if any) with the
table of contents bound therein to ensure the Project Manual is complete.

F. SEPARATE WORK. The Bidder has examined and coordinated all Drawings, Contract
Documents, and Specifications with any other contracts to be awarded separately from, but in
connection with, the Work being Bid upon, so that the Bidder is fully informed as to conditions
affecting the Work under the Contract being Bid upon.

G. LICENSE REQUIREMENTS. The Bidders and Sub-Bidders are registered and hold all licenses
required by the laws of Washington, including a certificate of registration in compliance with
RCW 18.27, for the performance of the Work specified in the Contract Documents.

H. CERTIFICATION. The Bidder verifies under penalty of perjury that the Bidder has not have
been determined by a final and binding citation and notice of assessment issued by the
Department of Labor and Industries or through a civil judgment entered by a court of limited or
general jurisdiction to have willfully violated, as defined in RCW 49.48.082, any provision of
Chapters 49.46, 49.48, or 49.52 RCW within the three (3) year period immediately preceding
the Bid Date.

Project No. 101686.01 002100-2
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I.  NO EXCEPTIONS. Bids must be based upon the materials, systems, and equipment described
and required by the Bidding Documents, without exception.

1.03 BIDDING DOCUMENTS
A. COPIES

1.

Bidders may obtain complete sets of the Bidding Documents from The Port of Tacoma’s
Website www.portoftacoma.com. Click on "Contracts" then "Procurement.”

Complete Sets. Bidders shall use complete sets of Bidding Documents in preparing Bids
and are solely responsible for obtaining updated information. The Port does not assume
any responsibility for errors or misinterpretations resulting from the use of incomplete
and/or superseded sets of Bidding Documents.

Conditions. The Port makes copies of the Bidding Documents available only for the
purpose of obtaining Bids on the Work and does not confer a license or grant permission
for any other use.

Legible Documents. To the extent any Drawings, Specifications, or other Bidding
Documents are not legible, it is the Bidder’s responsibility to obtain legible documents.

B. INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS

1.

Format. The Contract Documents are divided into parts, divisions, and sections for
convenient organization and reference. Generally, there has been no attempt to divide the
Specification sections into Work performed by the various building trades, any Work by
separate contractors, or any Work required for separate facilities in, or phases of the
Project.

Duty to Notify. Bidders shall promptly notify the Port in writing of any ambiguity,
inconsistency, or error that they may discover upon examination of the Bidding Documents
or of the site and local conditions.

Products and Installation. All Bidders shall thoroughly familiarize themselves with specified
products and installation procedures and submit to the Port any objections (in writing) no
later than seven (7) days prior to the Bid Date. The submittal of the Bid constitutes
acceptance of products and procedures specified as sufficient, adequate, and satisfactory
for completion of the Contract.

Written Request. Bidders requiring clarification or interpretation of the Bidding Documents
shall make a written request to the Procurement Department through the Procurement and
Question Submission Portal at least seven (7) days prior to the Bid Date (Portal link is
accessible via this specific procurements website. See left side of page.). A direct link is
also available here: Procurement and Question Portal Link. No oral responses will be
binding by the Port.

Instructions for utilizing the portal can be found here: Procurement and Question
Submission Portal Instructions.

Request to Modify Responsibility Criteria. No later than seven (7) days prior to the Bid
Date, a potential Bidder may request in writing that the Port modify the Responsibility
Criteria. The Port will evaluate the information submitted by the potential Bidder and
respond before the Bid Date. If the evaluation results in a change of the Criteria, the Port
will issue an Addendum identifying the new Criteria.

Project No. 101686.01 002100-3
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Addenda. The Bidder shall not rely on oral information provided at any pre-Bid meetings or
during site visits. Verbal statements made by representatives of the Port are for
informational purposes only. Any interpretation, correction, or change of the Bidding
Documents will be made solely by written Addendum. Interpretations, corrections, or
changes of the Bidding Documents made in any manner other than by written Addendum,
including but not limited to, oral statements will not be binding, and Bidders shall not rely
upon such statements, interpretations, corrections, or changes. The Port is not responsible
for explanations or interpretations of the Bidding Documents other than in a written
Addendum.

Site Visits. Any site visits are provided as a courtesy to potential Bidders to assist them in
becoming familiar with the Project site conditions. However, only the Bidding Documents,
including any issued Addenda, may be relied upon by Bidders.

Singular References. Reference in the singular to an article, device, or piece of equipment
shall include as many of such articles, devices, or pieces as are indicated in the Contract
Documents or as are required to complete the installation.

Utilities and Runs. The Bidder should assume that the exact locations of any underground
or hidden utilities, underground fuel tanks, and plumbing and electrical runs may be
somewhat different from any location indicated in the surveys or Contract Documents.

C. SUBSTITUTIONS

1.

For substitutions during bidding, refer to Section 00 26 00 — Substitution Procedures.

D. ADDENDA

1.

Distribution. All Addenda will be written and will be made available on the Port's website or
any other source specified by the Port for the Project.

Copies. Copies of Addenda will be made available for inspection wherever Bidding
Documents are on file for that purpose.

Verification and Acknowledgment of Receipt. Prior to submitting a Bid, each Bidder shall
ascertain that it has received all Addenda issued. Each Bidder shall acknowledge its
receipt and consideration of all Addenda in its Bid.

1.04 BIDDING PROCEDURE
A. FORM AND STYLE OF BIDS

1.

Form. Bids (including required attachments) shall be submitted on forms identical to the
Bid Form included with the Bidding Documents. No oral, email, or telephonic responses or
modifications will be considered.

2. Entries on the Bid Form. All blanks on the Bid Form shall be filled in by typewriter, printer,
or manually in ink.

3. Figures. All sums shall be expressed in figures, not words. Portions of the Bid Form may
require the addition or multiplication of component bids to a total or the identification of
component amounts within a total. In case of discrepancy between unit prices listed and
their sum(s), the unit prices listed shall govern (rather than the sum).

4. Initial Changes. Any interlineation, alteration, or erasure shall be initialed by an authorized
representative of the Bidder.

Project No. 101686.01 002100-4
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Bid Breakdown. The Bid Form may contain, for the Port’s accounting purposes only, a
breakdown of some or all of the components included in the Base Bid.

a. Forlump-sum Bids, the total Contract Sum shall be submitted.

b. For unit-price Bids, a price shall be submitted for each item of the Work, an extension
thereof, and, if requested, the total Contract Sum.

Schedule of Unit Prices. All Unit Prices under this schedule shall be bid. The Port reserves
the right, but is not obligated, to reject any Bid on which all requested Schedule of Unit
Prices are not Bid.

No Conditions. The Bidder shall make no conditions or stipulations on the Bid Form, nor
qualify its Bid in any manner.

Identity of Bidder. The Bidder shall include in the specified location on the Bid Form, the
legal name of the Bidder and, if requested, a description of the Bidder as a sole proprietor,
a partnership, a joint venture, a corporation, or another described form of legal entity. The
Bid shall be signed by the person or persons legally authorized to bind the Bidder to a
contract. The Port verifies signature authority on the Labor and Industries website
https://fortress.wa.gov/Ini/bbip/Search.aspx under the contractor registration business
owner information. If the business owner information is not current, the Bidder shall show
proof of authority to sign at the request of the Port. A Bid submitted by an agent shall have
a current power of attorney attached certifying the agent’s authority to bind the Bidder

Bid Amounts Do Not Include Sales Tax. The Work to be performed constitutes a "retail
sale" as this term is defined in RCW 82.04.050. Thus, the Base Bid amount shall include in
the sum stated all taxes imposed by law, EXCEPT WASHINGTON STATE AND LOCAL
SALES TAX due on the Base Bid. The engaged Contractor will pay retail sales tax on all
consumables used during the performance of the Work and on all items that are not
incorporated into the final Work; this tax shall be included in the Base Bid price and in any
other prices set forth on the Bid Form. The Port will pay state and local retail sales tax due
on each progress payment and final payment to the engaged Contractor for transmittal by
the Contractor to the Washington State Department of Revenue or to the applicable local
government.

B. POTENTIAL LISTING OF SUB-BIDDERS (SUBCONTRACTORS)

1.

Procedure. On projects equal to or greater than $1,000,000, the Bid Form includes a
requirement that certain Sub-Bidders be listed, in which case the Bidder must complete the
required list. In these circumstances, and regardless of the anticipated cost of the Project,
the Bidder must name the Sub-Bidder or Sub-Bidders with whom the Bidder, if awarded
the Contract, will subcontract directly (i.e., not lower-tier Sub-Bidders) for performance of
the Work of:

a. HVAC (heating, ventilation, and air conditioning) Work;

b. Plumbing Work as described in RCW 18.106;

c. Electrical Work as described in RCW 19.28; and

d. Any other categories of Work listed on the Sub-Bidder listing form and/or Bid Form.

2. Self-Performance. If the Bidder intends to self-perform any of these categories of Work, it
must name itself for each such category of Work.
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3. Multiple Entries. The Bidder shall not list more than one (1) entity for a particular category
of Work identified, unless a Sub-Bidder will vary based on an Alternate Bid, in which case
the Bidder shall identify the Sub-Bidder to be used for the Alternate and the affected
portion of the Work.

4. Failure to Submit. In accordance with RCW 39.30.060, failure of a Bidder to submit, as part
of the Bid, the names of such proposed HVAC, plumbing, and electrical Sub-Bidders, or to
name itself to perform such Work, or the naming of two (2) or more Sub-Bidders to perform
the same Work, shall render the Bidder’'s Bid non-responsive and; therefore, void.

5. Requirement to Subcontract. The Bidder, if Awarded the Contract, will subcontract with the
listed Sub-Bidders for performance of the portion of the Work designated on the Bid Form,
subject to the provisions of the Contract for Construction and RCW 39.30.060. The Bidder
shall not substitute a listed Sub-Bidder in furtherance of bid shopping or bid peddling.

6. Sub-Bidder Qualification. Listed Sub-Bidders may be required to provide evidence of their
qualifications, including a statement of experience and references, prior to Award, or at any
time during the Contract Time. Such information shall be provided within twenty-four (24)
hours of request. This evidence shall demonstrate that the Sub-Bidder meets or exceeds
all requirements for experience, qualifications, manufacturer’s certifications, or any other
requirements specified in any of the technical sections of the Contract Documents for
which the Sub-Bidder proposes to perform Work.

7. Replacement. If a listed Sub-Bidder fails to provide adequate evidence of qualifications, is
unable to comply with any bonding requirements of the Bidding Documents or with other
requirements of the Contract or Bidding Documents, is not properly licensed, or fails to
meet the Responsibility Criteria of the Bidding Documents, the Port may require the Bidder
to replace the Sub-Bidder with another subcontractor reasonably acceptable to the Port at
no change in the Contract Sum or Contract Time.

8. Sub-Bidder Standards. Sub-Bidders shall meet contractual and technical qualification
standards, and provide specialized certification, licensing, and/or payment and
performance bonding, if required.

9. MWBE, Veteran-owned, and small business participation encouraged. The Port’s policy is
to encourage the Contractor to solicit and document participation, and to provide and
promote the maximum lawful, practicable opportunity for increased participation, by MWBE
firms certified by the Office of Minority and Women’s Business Enterprises (OMWBE),
Veteran-owned businesses (defined in RCW 43.60.010, and Small, Mini and Micro
business enterprises (defined in RCW 39.26.010).

C. BID SECURITY
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Purpose and Procedure. Each Bid shall be accompanied by Bid security payable to the
Port in the form required by the Bidding Documents and equal to five (5) percent of the
Base Bid only (i.e., not including any Alternates or Unit Prices). The Bid security
constitutes a pledge by the Bidder to the Port that the Bidder will enter into the Contract
with the Port in the form provided, in a timely manner, and on the terms stated in its Bid,
and will furnish in a timely manner, the payment and performance bonds, certificates of
insurance, and all other documents required in the Contract Documents. Should the Bidder
fail or refuse to enter into the Contract or fail to furnish such documents, the amount of the
Bid security shall be forfeited to the Port as liquidated damages, not as a penalty. By
submitting a Bid, each Bidder represents and agrees that the Bid security, if forfeited, is a
reasonable prediction on the Bid Date of future damages to the Port. Failure of the Bidder
to provide Bid Security as required shall render the bid non-responsive.

Form. The Bid security shall be in the form of a certified or bank cashier’s check payable to
the Port or a Bid bond executed by a bonding company reasonably acceptable to the Port,
licensed in the State of Washington, registered with the Washington State Insurance
Commissioner, possess an A.M. Best rating of “A-," Fiscal Size Category (FSC) six (6) or
better, and be authorized by the U.S. Department of the Treasury. The Bid security shall
be signed by the person or persons legally authorized to bind the Bidder. Bid bonds shall
be submitted using the form included with the Bidding Documents.

Retaining Bid Security. The Port will have the right to retain the Bid security of Bidders to
whom an Award is being considered until the earliest of either: (a) mutual execution of the
Contract, and the Port’s receipt of payment and performance bonds, (b) the specified time
has elapsed so that Bids may be withdrawn, or (c) when all Bids have been rejected.

Return of Bid Security. Within sixty (60) days after the Bid Date, the Port will release or
return Bid securities to Bidders whose Bids are not to be further considered in awarding
the Contract. Bid securities of the three apparent low Bidders will be held until the Contract
has been finally executed, after which all un-forfeited Bid securities will be returned. Bid
security may be returned in the form provided or by separate payment.

D. SUBMISSION OF BIDS

1.

Procedure. The Bid, the Bid security, and other documents required to be submitted with
the Bid, shall be enclosed in a sealed envelope identified with the Project name and
number and the Bidder’'s name and address. If the Bid is sent by mail, the sealed envelope
shall be enclosed in a separate mailing envelope with the notation “SEALED BID
ENCLOSED” on the face of the mailing envelope.

a. IfaBidis mailed, it shall be addressed to the Port of Tacoma, Contracts Department, 1
Sitcum Plaza, Tacoma, WA 98421.

b. If a Bid is delivered, it shall be delivered to the Front Reception Desk, Port of Tacoma,
1 Sitcum Plaza, Tacoma, WA 98421.

c. The time stamp clock at the Front Reception Desk at 1 Sitcum Plaza is the Port’s

official clock.
2. Deposit. Bids shall be deposited at the designated location prior to the Bid Date indicated
in the Advertisement or Invitation to Bid, or any extension thereof made by Addendum.
Bids received after the Bid Date and time specified shall be returned without consideration
at the discretion of the Port, or rejected at the time of receipt.
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Delivery. The Bidder assumes full responsibility for timely delivery at the location
designated for receipt of Bids.

Form. Oral, facsimile, telephonic, electronic, or email Bids are invalid and will not be
considered.

E. MODIFICATION OR WITHDRAWAL OF BID

1.

After the Bid Date. A Bid may not be modified, withdrawn, or canceled by the Bidder during
a ninety (90) day period following the Bid Date, and each Bidder so agrees by virtue of
submitting its Bid.

Before the Bid Date. Prior to the Bid Date, any Bid submitted may be modified or
withdrawn only by notice to the party receiving Bids at the place designated for receipt of
Bids. The notice shall be in writing, with the signature of the Bidder, and shall be worded
so as not to reveal the amount of the original Bid. Email notice will not be accepted. It shall
be the Bidder’s sole responsibility to verify that the notice has been received by the Port in
time to be withdrawn before the Bid opening.

Resubmittal. Withdrawn Bids may be resubmitted up to the time designated for the receipt
of Bids, provided that they are then fully in conformance with these Instructions to Bidders.

Bid Security with Resubmission. Bid security shall be in an amount sufficient for the Bid as
modified or resubmitted.

F. COMMUNICATIONS

Communications from a Bidder related to these Instructions to Bidders must be in writing to
the Procurement Department through the Procurement and Question Submission Portal
(Portal link is accessible via this specific procurements website. See left side of page.). A
direct link is also available here: Procurement and Question Portal Link. Communications,
including but not limited to, notices and requests by Sub-Bidders shall be made through
the Bidder and not directly by a Sub-Bidder to the Port. No oral responses will be binding
by the Port.

Instructions for utilizing the portal can be found here: Procurement and Question
Submission Portal Instructions.

1.05 CONSIDERATION OF BIDS

A. OPENING OF BIDS. Unless stated otherwise in the Advertisement or Invitation to Bid or an
Addendum, the properly identified Bids received on time will be opened publicly and will be read
aloud. An abstract of the Base Bids and any Alternate Bids will promptly (and generally within
twenty-four (24) hours) be made available to Bidders and other interested parties.

B. REJECTION OF BIDS. The Port shall have the right, but not the obligation, to reject any or all
Bids for any reason, or for no reason, to reject a Bid not accompanied by the required Bid
security, or to reject a Bid which is in any way incomplete or irregular.

C. BIDDING MISTAKES. The Port will not be obligated to consider notice of claimed Bid mistakes
received more than twenty-four (24) hours after the Bid Date. In accordance with Washington
law, a low Bidder that claims error and fails to enter into the Contract is prohibited from Bidding
on the Project if a subsequent call for Bids is made for the Project.

D. ACCEPTANCE OF BID (AWARD)
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Intent to Accept. The Port intends, but is not bound, to Award a Contract to the
Responsible Bidder with the lowest responsive Bid, provided the Bid has been submitted in
accordance with the requirements of the Bidding Documents and does not exceed the
funds available. The Port has the right to waive any informality or irregularity in any Bid(s)
received and to accept the Bid which, in its judgment, is in its own best interests.

Requirements for Award. Before the Award, the lowest responsive Bidder must be deemed
Responsible by the Port and must satisfy all Award Requirements.

E. BID PROTEST PROCEDURES

1.

Procedure. A Bidder protesting, for any reason, the Bidding Documents, a Bidding
procedure, the Port’s objection to a Bidder or a person or entity proposed by the Bidder,
including but not limited to, a finding of non-Responsibility, the Award of the Contract or
any other aspect arising from, or relating in any way to, the Bidding, shall cause a written
protest to be filed with the Port within two (2) business days of the event giving rise to the
protest. (Intermediate Saturdays, Sundays, and legal holidays are not counted as business
days.) The written protest shall include the name of the protesting Bidder, the bid
solicitation number and title under which the protest is submitted, a detailed description of
the specific factual and legal grounds for the protest, copies of all supporting documents,
evidence that the apparent low bidder has been given notice of the protest, and the
specific relief requested. The written protest shall be sent by email to
procurement@portoftacoma.com.

Consideration. Upon receipt of the written protest, the Port will consider the protest. The
Port may, within three (3) business days of the Port’s receipt of the protest, provide any
other affected Bidder(s) the opportunity to respond in writing to the protest. If the protest is
not resolved by mutual agreement of the protesting Bidder and the Port, the Contracts
Director of the Port, or his or her designee, will review the issues and promptly furnish a
final and binding written decision to the protesting Bidder, and any other affected Bidder(s),
within six (6) business days of the Port’s receipt of the protest. (If more than one (1) protest
is filed, the Port’s decision will be provided within six (6) business days of the Port’s receipt
of the last protest.) If no reply is received from the Port during the six (6) business-day
period, the protest will be deemed rejected.

Waiver. Failure to comply with these protest procedures will render a protest waived.

Condition Precedent. Timely and proper compliance with, and exhaustion of, these protest
procedures shall be a condition precedent to any otherwise permissible judicial
consideration of a protest.

1.06 POST BID INFORMATION
A. THE LOWEST RESPONSIVE BIDDER SHALL:

1.

Responsibility Detail Form. Within 24 hours of the Low Responsive Bidder Selection
Notification, the apparent low Bidder shall submit to the Port the Responsibility Detail Form
and other required documents (Section 00 45 13) executed by an authorized company
officer. As requested from the Port, the low responsive Bidder shall provide written
confirmation that the person signing the Bid on behalf of the Bidder was duly authorized at
the time of bid, a detailed breakdown of the Bid in a form acceptable to the Port, and other
information required by the Port.

The apparent low Bidder shall submit to the Port upon request:
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a. Additional information regarding the use of the Bidder's own forces and the use of
subcontractors and suppliers;

b. The names of the persons or entities (including a designation of the Work to be
performed with the Bidder’'s own forces, and the names of those who are to furnish
materials or equipment fabricated to a special design) proposed for each of the
principal portions of the Work (i.e., either a listed Sub-Bidder or a Sub-Bidder
performing Work valued at least ten (10) percent of the Base Bid), consistent with the
listing required with the Bid; and

c. The proprietary names and the suppliers of the principal items or systems of materials
and equipment proposed for the Work.

3. Failure to provide any of the above information in a timely manner will constitute an event
of breach permitting forfeiture of the Bid security.

4. Bidder Responsibility. The Bidder will be required to establish, to the satisfaction of the
Port, the reliability and responsibility of itself and the persons or entities proposed to
furnish and perform the Work described in the Bidding Documents. If requested, the Bidder
shall meet with the Port to discuss the Bid, including any pricing, the Bid components, and
any assumptions made by the Bidder.

5. Sub-Bidder Responsibility. The Responsibility of the Bidder may be judged in part by the
Responsibility of Sub-Bidders. Bidders must verify the Responsibility Criteria for each first-
tier Sub-Bidder. A Sub-Bidder of any tier that hires other Sub-Bidders must verify
Responsibility Criteria for each of its lower-tier Sub-Bidders. The verification shall include a
representation that each Sub-Bidder, at the time of subcontract execution, is Responsible
and possesses required licenses.

6. Objection. Prior to an Award of the Contract, the Port will notify the Bidder in writing if the
Port, after due investigation, has reasonable objection to the Bidder or a person or entity
proposed by the Bidder. Upon receiving such objection, the Bidder may, at Bidder’s option:
(a) withdraw their Bid, (b) submit an acceptable substitute person or entity with no change
in the Contract Time and no adjustment in the Base Bid or any Alternate Bid, even if there
is a cost to the Bidder occasioned by such substitution, or (c) file a protest in accordance
with the Bidding Documents.

7. Change. Persons and entities proposed by the Bidder to whom the Port has made no
reasonable objection must be used on the Work for which they were proposed and shall
not be changed, except with the written consent of the Port.

8. Right to Terminate. The Bidder’s representations concerning its qualifications will be
construed as a covenant under the Contract. If a Bidder makes a material
misrepresentation on a Qualification Statement, the Port has the right to terminate the
Contract for cause and may then pursue any remedies that exist under the Contract or that
are otherwise available.

B. INFORMATION FROM OTHER BIDDERS: All other Bidders designated by the Port as under
consideration for Award of a Contract shall also provide a properly executed Qualification
Statement, if so requested by the Port.
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1.07 PERFORMANCE BOND, LABOR AND MATERIAL PAYMENT BOND, AND INSURANCE

A

BOND REQUIREMENTS. Within ten (10) days after the Port’s Notice of Award of the Contract,
the successful Bidder shall obtain and furnish statutory bonds pursuant to RCW 39.08 covering
the faithful performance of the Contract and the payment of all obligations arising thereunder in
the form and amount prescribed in the Contract Documents. Bonds shall be written for one
hundred (100) percent of the contract award amount, plus Washington State Sales Tax and
Change Orders. The cost of such bonds shall be included in the Base Bid.

1. On contracts of one hundred fifty thousand dollars ($150,000) or less, at the option of the
Contractor or the General Contractor/Construction Manager as defined in RCW 39.10.210,
the Port may, in lieu of the bond, retain ten (10) percent of the contract amount for a period
of thirty days after date of final acceptance, or until receipt of all necessary releases from
the department of revenue, the employment security department, and the department of
labor and industries and settlement of any liens filed under RCW 60.28, whichever is later.
The recovery of unpaid wages and benefits must be the first priority for any actions filed
against retainage held by a state agency or authorized local government.

2. On contracts of one hundred fifty thousand dollars ($150,000) or less, the Port may accept
a full payment and performance bond from an individual surety or sureties.

TIME OF DELIVERY AND FORM OF BONDS. The successful Bidder shall deliver an original
copy of the required bonds to the Port, 1 Sitcum Plaza, Tacoma, WA 98421, within the time
specified in the Contract Documents.

INSURANCE. The successful Bidder shall deliver a certificate of insurance from the Bidder’s
insurance company that meets or exceeds all requirements of the Contract Documents.

GOVERNMENTAL REQUIREMENTS. Notwithstanding anything in the Bidding or Contract
Documents to the contrary, the Bidder shall provide all bonding, insurance, and permit
documentation as required by governmental authorities having jurisdiction for any portions of
the Project.

1.08 FORM OF AGREEMENT

A

C.

FORM TO BE USED. The Contract for the Work will be written on the form(s) contained in the
Bidding Documents, including any General, Supplemental, or Special Conditions, and the other
Contract Documents included with the project manual.

CONFLICTS. In case of conflict between the provisions of these Instructions and any other
Bidding Document, these Instructions shall govern. In case of conflict between the provisions of
the Bidding Documents and the Contract Documents, the Contract Documents shall govern.

CONTRACT DELIVERY. Within ten (10) days after Notice of Award, the Bidder shall submit a
signed Contract to the Port in the form tendered to the Bidder and without modification.

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION - NOT USED

END OF SECTION
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PART 1 - GENERAL
1.01 SUMMARY

A

This Section includes administrative and procedural requirements for substitutions.

1.02 DEFINITIONS/CLARIFICATIONS

A.

B.

Substitutions. Changes in products, materials, equipment, and methods of construction from
those required by the Contract Documents and proposed by Contractor.

The Contract Documents include performance specifications for products and equipment which
meet Project requirements. In those cases where a representative item or manufacturer is
named in the specification, it is provided for the sole purpose of identifying a product meeting
the required functional performance, and where the words “or equal” are used, a substitution
request as further described, is not required.

Where non-competitive or sole source products or manufacturers are explicitly specified with
the words “or approved equal,” or “Engineer approved equal,” or “as approved by the Engineer”
are used, they shall be taken to mean “or approved equal.” In these cases a substitution
request as further described in this Section, is required.

1.03 SUBMITTALS

A.
B.

Substitution Request Form. Use copy of form located at the end of this Section.

Pre-Bid Substitution Requests. Submit one (1) PDF of the Substitution Request Form along with
all supporting documentation for consideration of each request. Identify product, fabrication, or
installation method to be replaced. Include Drawing numbers and titles. Substitution requests
prior to the Bid Date may originate directly from a prime Bidder, or from a prospective Sub-
Bidder.

1.  Documentation. Show compliance with requirements for substitutions with the following, as
applicable:

a. Statement indicating why specified product, fabrication, or installation cannot be
provided.

b. Coordination information, including a list of changes or modifications needed to other
parts of the Work that will be necessary to accommodate proposed substitution.

c. Product Data, including drawings and descriptions of products, fabrication, and
installation procedures.

d. Samples, where applicable or requested.
e. Certificates and qualification data, where applicable or requested.
f. Research reports evidencing compliance with building code in effect for the Project.

2. Engineer's Action. Engineer will review substitution requests if received through the
Procurement and Question Submission Portal at least seven (7) days prior to the Bid Date
(Portal link is accessible via this specific procurements website. See left side of page.) A
direct link is also available here: Procurement and Question Portal Link. No oral responses
will be binding by the Port.

a. Forms of Acceptance. Substitution requests will be formally accepted via written
addendum prior to the Bid Date. Bidders shall not rely upon approvals made in any
other manner.
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b. Use product originally specified if Engineer does not issue a decision on use of a
proposed substitution within time allocated.

c. The Port’s decision of approval or disapproval of a proposed substitution shall be final.

Instructions for utilizing the portal can be found here: Procurement and Question
Submission Portal Instructions.

C. Post-Award Substitution Requests must be submitted by the Contractor and not a
Subcontractor nor Supplier.

1.  Documentation. Show compliance with requirements for substitutions with the following, as
applicable:

a. Statement indicating why specified product or fabrication or installation cannot be
provided, if applicable.

b. Coordination information, including a list of changes or modifications needed to other
parts of the Work that will be necessary to accommodate proposed substitution.

c. Detailed comparison of significant qualities of proposed substitution with those of the
Work specified. Include annotated copy of applicable specification Section. Significant
qualities may include, but are not limited to, attributes such as performance, weight,
size, durability, visual effect, sustainable design characteristics, warranties, and
specific features and requirements indicated. Indicate deviations, if any, from the Work
specified. -

d. Product Data, including drawings and descriptions of products and fabrication and
installation procedures.

e. Samples, where applicable or requested.

f.  Certificates and qualification data, where applicable or requested.

g. List of similar installations for completed projects with project names and addresses.
Also provide names and addresses of the applicable architect, engineer, and owner.

h. Material test reports from a qualified testing agency indicating and interpreting test
results for compliance with requirements indicated.

i. Research reports evidencing compliance with building code in effect for the Project.

j-  Comparison of the approved Baseline Project Schedule using proposed substitution
with products specified for the Work, including effect on the overall Contract Time. If
specified product or method of construction cannot be provided within the Contract
Time, include letter from manufacturer, on manufacturer's letterhead, stating date of
receipt of purchase order, lack of availability, or delays in delivery.

k. Costinformation, including a proposal of change, if any, in the Contract Sum.

I.  Contractor's certification that proposed substitution complies with requirements in the
Contract Documents except as indicated in substitution request, is compatible with
related materials, and is appropriate for applications indicated.

m. Contractor's waiver of rights to additional payment or time that may subsequently
become necessary because of failure of proposed substitution to produce indicated
results.
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2. Engineer's Action. If necessary, Engineer will request additional information or
documentation for evaluation within seven (7) calendar days of receipt of a request for
substitution. Engineer will notify Contractor through Port of acceptance or rejection of
proposed substitution within fifteen (15) calendar days of receipt of request, or seven (7)
calendar days of receipt of additional information or documentation, whichever is later.

a. Forms of Acceptance. Change Order or Minor Change in Work.

b. Use product originally specified if Engineer does not issue a decision on use of a
proposed substitution within time allocated.

3. Substitutions for Cause. Submit requests for substitution immediately upon discovery of
need for change, but not later than fourteen (14) days prior to date required for preparation
and review of related submittals.

a. Conditions. Engineer will consider Contractor's request for substitution when the
following conditions are satisfied:

1) Requested substitution is consistent with the Contract Documents and will
produce indicated results.

2) Requested substitution will not adversely affect the Baseline Project Schedule.

3) Requested substitution has received necessary approvals of authorities having

jurisdiction.
4) Requested substitution is compatible with other portions of the Work.
5) Requested substitution has been coordinated with other portions of the Work.
6) Requested substitution provides specified warranty.
7) If requested substitution involves more than one (1) contractor, requested

substitution has been coordinated with other portions of the Work, is uniform and
consistent, is compatible with other products, and is acceptable to all contractors
involved.

4. Substitutions for Convenience. Engineer will consider Contractor’s requests for substitution
if received within fourteen (14) days after the Notice of Award.

a. Conditions. Engineer will consider Contractor's request for substitution when the
following conditions are satisfied:

1) Requested substitution offers Port a substantial advantage in cost, time, energy
conservation, or other considerations, after deducting additional responsibilities-
Port must assume. Port's additional responsibilities may include compensation to
Engineer for redesign and evaluation services, increased cost of other
construction by Port, and similar considerations.

2) Requested substitution does not require extensive revisions to the Contract
Documents.

3) Requested substitution is consistent with the Contract Documents and will
produce indicated results.

4) Requested substitution will not adversely affect the Baseline Project Schedule.

5) Requested substitution has received necessary approvals of authorities having
jurisdiction.
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6) Requested substitution is compatible with other portions of the Work.

7) Requested substitution has been coordinated with other portions of the Work.
8) Requested substitution provides specified warranty.

9) If requested substitution involves more than one (1) contractor, requested

substitution has been coordinated with other portions of the Work, is uniform and
consistent, is compatible with other products, and is acceptable to all contractors
involved.

D. Substitutions will not be considered when:

1. Indicated or implied on shop drawings or product data submittals without formal request
submitted in accordance with this Section.

2. Acceptance will require substantial revision of Contract Documents or other items of the
Work.

3. Submittal for substitution request does not include point-by-point comparison of proposed
substitution with specified product.

1.04 QUALITY ASSURANCE

A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution
with related products and materials.

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION - NOT USED
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PROJECT TITLE: EBC Silverback Temporary Relocation PROJECT NO.: 101686.01

SUBMITTED BY: CONTRACT NO.: POT-PA-
0000000292
PRIME/SUB/SUPPLIER: DATE:
Specification Title: Section No.:
Description: Paragraph:
Page No.:

Proposed Substitution:

Trade Name: Model No.:
Manufacturer:

Address: Phone No.:
Installer:

Address: Phone No.:

Differences between proposed substitution and specified product:

[0 Point-by-Point comparative data attached - REQUIRED

Reason for not providing specified item:

Similar Installation:

Project: A/E:
Address:
Owner: Date Installed:

Proposed substitution affects other parts of Work: 0 No [ Yes; explain

Supporting Data Attached:
O Drawings [ Product Data [ Samples [ Tests [ Reports O Other:

Applicable to Substitution Requests During Construction:
Proposed to Port for accepting substitution: $

Proposed substitution changes Contract Time: 0 No [ Yes [Add] [Deduct] # days.

The Undersigned certifies:

Project No. 101686.01 0026 00-5
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* Proposed substitution has been fully investigated and determined to be equal or superior in all
respects to specified product.

» Same warranty will be furnished for proposed substitution as for specified product.
» Same maintenance service and source of replacement parts, as applicable, is available.

* Proposed substitution will have no adverse effect on other trades and will not affect or delay
Baseline Project Schedule.

* Cost data as stated above is complete. Claims for additional costs related to
accepted substitution which may subsequently become apparent are to be waived.

* Proposed substitution does not affect dimensions and functional clearances.

» Payment will be made for changes to building design, including A/E design, detailing, and
construction costs caused by the substitution.

* Coordination, installation, and changes in the Work as necessary for accepted substitution will
be complete in all respects.

Submitted By:

Signed By: Firm:
Address:
Telephone: Email:
Attachments:

A/E's REVIEW AND RECOMMENDATION
O Approved Substitution
0 Approved Substitution as Noted
O Reject Substitution - Use specified materials.

O Substitution Request received too late - Use specified materials.

Signed by: Date:

ENGINEER'S REVIEW AND ACTION

O Substitution Approved - Make submittals in accordance with this Specification Section. If
during construction, prepare Change Order.

O Substitution Approved as Noted - Make submittals in accordance with this Specification
Section. If during construction, prepare Change Order.

[0 Substitution Rejected - Use specified materials.

O Substitution Request received too late - Use specified materials.

Signed by: Date:
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END OF SECTION
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PART 1 - GENERAL
1.01 EXISTING CONDITIONS

A. Certain information relating to existing surface and subsurface conditions and structures is
available to Bidders online at www.portoftacoma.com, but will not be part of the Contract
Documents, as follows:

1. Site As-built Drawings: Entitled Shipyard #3 Extension (Phase 1), dated 9/15/81.

2. Site Drawings: Entitled EBC Motive Temporary Power Project ID # 101686.01, dated
6/25/25

1.02 AVAILABILITY

A. Reference Documents are available online through the Port of Tacoma’s Website
www.portoftacoma.com. Click on "Contracts," "Procurement," and then the Procurement
Number.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
END OF SECTION
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PART 1 - GENERAL
1.01 SUMMARY

A. This Section provides the notification required for disclosure of asbestos, lead-containing or
other hazardous materials.

1.02 HAZARDOUS MATERIALS NOTICE

A. The project is located at Earley Business Center (EBC), which is close to the Occidental
Chemical Corporation site, which was home to chemical production, shipbuilding and military
operations. Contamination from these operations is known to be present in soil and
groundwater at the site and around the nearby properties. The ground water contamination
plume (Oxy Plume) extends to the north from below the site to the northern end of the peninsula
and under Commencement Bay, as well as to the east below the Hylebos Waterway. It goes to
about 160 feet below sea level and gets deeper as it gets further away from the site. The pH
plume is mostly below the site but does extend to the north under the peninsula and to the east
under the Hylebos Waterway. The depth of the pH plume extends to 100 feet below sea level. It
is unlikely that the contractor will encounter elevated pH, it is possible they could encounter
shallow solvents. EBC is a Model Toxics Control Act (MTCA) site, and will require HAZWOPER
trained workers per WAC 296-843-100(4)(c) and (4)(d)(i).

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
END OF SECTION
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BIDDER'S NAME:
PROJECT TITLE: EBC SILVERBACK TEMPORARY RELOCATION

The undersigned Bidder declares that it has read the Contract Documents (including documents
provided by reference), understands the conditions under which the Work will be performed, has
examined the Project site, and has determined for itself all situations affecting the Work herein Bid
upon. Bidder proposes and agrees, if this Bid is accepted, to provide at Bidder's own expense, all
labor, machinery, tools, materials, etc., including all Work incidental to, or described or implied as
incidental to such items, according to the Contract Documents, and that the Bidder will complete the
Work within the time stated, and that Bidder will accept in full the lump sum or unit price(s) set forth
below:

ITEM DESCRIPTION OF ITEM QTY UOM UNIT EXTENDED
NO. PRICE PRICE (QTY. x
UNIT PRICE)
1 Mobilization and 1 LS

Demobilization

2 Project Administration 1 LS

3 Procurement and Installation 1 LS
of a Prefabricated Metal
Building

4 Procurement and Installation 1 LS
of Modulars

TOTAL BID AMOUNT

10.3% WASHINGTON STATE SALES TAX (WSST) ON BASE BID
SUBTOTAL

BID TOTAL (WITH WSST)

Note: Show prices in figures only.

Evaluation of Bids. In accordance with the provisions of the Contract Documents, Bids will be
evaluated to determine the lowest Base Bid Subtotal offered by a responsible Bidder submitting a
responsive Bid.

Schedule of Unit Prices. The unit prices are proposed to apply only in the event of additions to, or
deletions from, the work required and ordered. All prices shall include complete installation without
Washington State Sales Tax. The bidder shall propose a price for each item; failure to propose a price
for each item may render the bid non-responsive. The Port reserves the right to accept or reject the
unit prices proposed.

Principal Subcontractors/Suppliers. For Bids greater than one million ($1,000,000) dollars, the Bidder
shall list below the name of each subcontractor or supplier to whom the Bidder proposes to
subcontract the portions of the work listed below, or name itself for the work, in accordance with RCW
39.30.060.
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Work to be preformed License Number Name of Firm

HVAC (Heating, Ventilation,
and Air Conditioning) Work

Plumbing Work

Electrical Work

Structural Steel Installation

Rebar Installation

Non-Collusion Representation. The Bidder declares under penalty of perjury that the Bid submitted is
genuine and not a sham or collusive bid, or made in the interest or on behalf of any person or firm not
therein named; and further represents that the Bidder has not directly or indirectly induced or solicited
any other bidder to submit a sham bid, or encouraged any other person or corporation to refrain from
bidding; and that the Bidder has not in any manner sought by collusion to secure to the Bidder an
advantage over any other bidder or bidders.

RCW 39.04.350 Certification. The Bidder represents and certifies, under penalty of perjury, that within
the three- (3-) year period immediately preceding the Bid Date, the Bidder has not been determined
by a final and binding citation and notice of assessment issued by the Department of Labor and
Industries, nor through a civil judgment entered by a court of limited or general jurisdiction, to have
willfully violated, as defined in RCW 49.48.082, any provision of Chapters 49.46, 49.48, nor 49.52
RCW.

Addenda. Bidder acknowledges receipt and acceptance of all Addenda through No. (Identify
Last Addenda By Number)

Bid Security. A certified check, cashier’s check, or other obligation of a bank, or a bid bond in
substantially the form set forth in Section 00 43 13, Bid Security Form for at least five (5) percent of
the Base Bid Subtotal, shall be submitted with this Bid.

Apprenticeship Requirements. For Bids greater than one million ($1,000,000) dollars, the apprentice
labor hours required for this project are fifteen (15) percent of the total labor hours. The Bidder agrees
to utilize this level of apprentice participation.

Name of Firm Date
Signature By Title
Mailing Address City, State Zip Code
Project No. 101686.01 004100-2
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Telephone Number Email Address

WA State Contractor's License No. Employment Security Department No.

Identification of Bidder as a sole proprietor, a partnership, a joint venture, a corporation, or another
described form of legal entity

END OF SECTION
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KNOW ALL MEN BY THESE PRESENTS:

That we, , as Principal, and
, as Surety, are held and firmly bound unto

the PORT OF TACOMA as Obligee, in the penal sum of
Dollars, for the payment of which the Principal and Surety bind themselves, their heirs, executors,
administrators, successors and assigned, jointly and severally, by these present.

The condition of this obligation is such that if the Obligee shall make any award to the Principal for

, according to the terms of the proposal or bid
made by the Principal therefor, and the Principal shall duly make and enter into a contract with the
Obligee in accordance with the terms of said proposal or bid and award and shall give bond for the
faithful performance thereof, with Surety or Sureties approved by the Obligee; or, if the principal shall, in
case of failure to do so, pay and forfeit to the Obligee the penal amount of the deposit specified in the
call for bids, then this obligation shall be null and void; otherwise it shall be and remain in full force and
effect and the Surety shall forthwith pay and forfeit to the Obligee, as penalty and liquidated damages,
the amount of this bond.

SIGNED, SEALED AND DATED THIS DAY OF , 20

BY
PRINCIPAL

BY
SURETY

AGENT AND ADDRESS

Note: Bidder may submit Surety's bid bond form, provided it is similar in substance, made out in the
name of the Port of Tacoma, and that the agent’s name and address appear as specified. Bonds
containing riders limiting responsibility for toxic waste or limiting the term of responsibility will be rejected.

END OF SECTION
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THIS IS NOT TO BE SUBMITTED WITH A BID.

THE LOW RESPONSIVE BIDDER SHALL BE REQUIRED TO COMPLETE THIS
RESPONSIBILITY DETAIL FORM AS SPECIFIED IN SECTION 00 21 00 - INSTRUCTIONS TO
BIDDERS. THIS COMPLETED RESPONSIBILITY DETAIL FORM SHALL BE SUBMITTED
ELECTRONICALLY (PDF) VIA EMAIL TO THE CONTACT(S) IDENTIFIED IN THE LOW
RESPONSIVE BIDDER SELECTION NOTIFICATION.

BIDDER'S COMPANY NAME:

For the below Mandatory Bidder Responsibility Criteria, please mark the appropriate choice.

1.01 MANDATORY BIDDER RESPONSIBILITY CRITERIA

A. The Bidder shall meet the following mandatory responsibility criteria as described in RCW
39.04.350(1). The Bidder shall be rejected as not responsible if any answer to questions 1
through 5 is “No” or any answer to questions 6 through 8 is “Yes.”

1. Does the Bidder have a Certificate of Registration in compliance with RCW 18.27?
U Yes I No

2. Does the Bidder have a current Washington State Unified Business Identifier number?
O Yes O No

3. Does the Bidder have Industrial Insurance Coverage for the Bidder's employees working in
Washington State as required in RCW 517

O Yes O No

4. Does the Bidder have an Employment Security Department number as required in RCW
507

*Attach letter dated within six (6) months of Bid Date.

*Request a letter electronically by clicking on the following link
https://fortress.wa.gov/esd/twt/pwcinternet/ or by emailing a request to
publicworks@esd.wa.gov.

O Yes O No

5. Does the Bidder have a Washington State Excise Tax Registration number as required in
RCW 827
O Yes O No

6. Has the Bidder been disqualified from bidding on any public works project under RCW
39.06.010 or 39.12.065(3)?

O Yes O No

7. Has the Bidder violated RCW 39.04.370 more than one (1) time as determined by the
Washington State Department of Labor and Industries?

O Yes O No

Project No. 101686.01 004513 -1
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10.

Has the Bidder ever been found to be out of compliance with Apprenticeship Utilization
requirements of RCW 39.04.3207?

O Yes O No

Has the Bidder ever been found to have willfully violated, as defined in RCW 49.48.082,
any provision of Chapters 49.46, 49.48, or 49.52 RCW within the three- (3-) year period
immediately preceding the date of this bid solicitation?

[ Yes O No

Has the Bidder completed the training required by RCW 39.04.350, or is the Bidder on the
list of exempt businesses maintained by the Department of Labor and Industries?

O Yes O No

If any answer to questions 1 through 5 is “No” or any answer to questions 6 through 8 is “Yes” - STOP
HERE and contact the Contract Administrator. The Bidder is not responsible for this Work. Otherwise
proceed to 1.02. Provide attached to this completed form documentation to confirm
responsibility criteria.

For remaining criteria below, check or fill-out the appropriate item. Based upon the answer provided by
the Bidder, the Port may request additional information or seek further explanation. As needed,
provide backup documentation for any explanations listed below.

1.02 CONTRACT AND REGULATORY HISTORY

A. The Port will evaluate whether the Bidder’s contract and regulatory history demonstrates an
acceptable record of past project performance and consistent responsibility. The Bidder shall
answer the following questions. The Bidder may be rejected as not responsible if any answer to
questions 1 through 5 below is “Yes.”

1.

Has the Bidder had a contract terminated for cause or default in the last five (5) years?

O Yes, If YES, explain below. [ No

2. Has the Bidder required a Surety to take over all, or a portion of, a project to cure or
respond to an asserted default or material breach of contract on the part of the Bidder on
any public works project in the last five (5) years?

O Yes, If YES, explain below. [ No

3. Have the Bidder and major Sub-Bidders been in bankruptcy, reorganization, and/or

receivership on any public works project in the last five (5) years?
O Yes, If YES, explain below. O No
Project No. 101686.01 004513-2
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Have the Bidder and major Sub-Bidders been disqualified by any state or local agency
from being awarded and/or participating on any public works project in the last five (5)
years?

[ Yes, If YES, explain below. O No

Are the Bidder and major Sub-Bidders currently a party to a formal dispute resolution
process with the Port (i.e., a pending mediation, arbitration, or litigation)?

O Yes, If YES, explain below. [ No

1.03 ACCIDENT/INJURY EXPERIENCE

A. The Port will evaluate the Bidder’s accident/injury Experience Modification Factor (“EMF”) from
the Washington State Department of Labor and Industries to assess whether the Bidder has an
acceptable safety record preventing personal injuries on projects.

B. List the Bidder’'s accident/injury EMF for the last five (5) years. An experience factor is
calculated annually by the Washington State Department of Labor and Industries.

Year Effective Year Experience Factor

If the Bidder has received an EMF of greater than 1.0 for any year, explain the cause(s) of the
designation and what remedial steps were taken to correct the EMF. The Bidder may be
rejected as not responsible if the Bidder's EMF is greater than 1.0 and sufficient remedial steps
have not been implemented.

1.04 WORK PERFORMED BY BIDDER

A. The Bidder shall state the amount of the Work, as an equivalent to the Base Bid, excluding
taxes, insurance, and bonding, the Bidder will execute with its own forces.

%

1.05 ADDITIONAL CONTRACTOR INFORMATION

A. As part of completing this Responsibility Detail Form, submit the following information with
the completed Responsibility Detail Form:

1.

Bidder’s recent job resume, including a list of similar projects performed and contact
information for the similar project owner(s), a brief description of work, start and end dates,
and contract amount.

Resumes of Bidder’s proposed project manager and job superintendent.

Project No. 101686.01 004513-3
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B. The Bidder’s failure to provide the required project information may result in a determination of
the Bidder being declared non-responsible by the Port.

C. The Bidder shall submit this completed, SIGNED Responsibility Detail Form electronically
(PDF), with all requested backup documentation, via email to the contact(s) noted on the Low
Responsive Bidder Selection Notification.

D. The Bidder and its subcontractors to verify that its subcontractors at each tier meet the
responsibility criteria as required by RCW 39.06.020 and 39.04.350.

1. Bidder shall verify major subcontractors meet the responsibility criteria required. Fill out
one Port of Tacoma Public Works Project Bidder Evaluation Checklist for Subcontractors
for each major subcontractor and submit to the Port with this form. Backup documentation
is not required to be submitted.

PROJECT: EBC Silverback Temporary Relocation
PROJECT NO.: 101686.01
CONTRACT NO.: POT-PA-0000000292

Responsibility Certification Form

The Low responsive Bidder shall complete the Responsibility Detail Form, attach all documentation, and
submit to the Port within twenty-four (24) hours following receipt of the Low Responsive Bidder Selection
Notification. All forms shall be submitted electronically (PDF) via email to the contact(s) listed on the
Selection Notice. Note, the same project may be used to demonstrate experience across multiple
categories if applicable.

By completing and signing this Responsibility Detail Form, the Bidder is certifying that the information
contained within the Form, the backup documentation, and any additional information requested by the
Port is true and complete. The Bidder’s failure to disclose the required information or the submittal of
false or misleading information may result in the rejection of the Bidder’s Bid, revocation of award, or
contract termination.

The information provided herein is true and complete.

Signature of Authorized Representative Date

Print Name and Title

Project No. 101686.01 004513-4
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PORT OF TACOMA PUBLIC WORKS PROJECT BIDDER EVALUATION CHECKLIST FOR
SUBCONTRACTORS

PROJECT TITLE: EBC Silverback Temporary Relocation
BIDDER:
CONTRACT AND PROJECT NUMBER: POT-PA-0000000292/ 101686.01

This checklist shall be completed by the Bidder and its subcontractors to verify that its subcontractors at
each tier meet the responsibility criteria as required by RCW 39.06.020 and RCW 39.04.350.

This checklist should be submitted to the Port of Tacoma Contracts Administrator within twenty-four (24)
hours of request.

Document verification information or backup data is not to be submitted to the Port, this
information should remain on file with the Contractor and be presented to the Port if requested at
a later date.

Item Item Initials/
No. Comments

1. | At the time of Bid submittal, have a certificate of registration in compliance with RCW 18.27:
Check the L&l site https://fortress.wa.gov/Ini/bbip/.

Verify that a subcontractor has an electrical contractor license, if required by RCW 19.28, or
an elevator contractor license, if required by RCW 70.87.

2. | While reviewing registration information above, also check contractor’'s Employer Liability
Certificate to verify workers' comp (industrial insurance) premium status — current account.

Complete a “Submit Contractor Tracking Request" to be notified if the contractor fails to pay
workers' comp premiums or renew their contractor registration or if their electrical contractor
license is suspended or revoked within one year.

3. | State excise tax registration number (Department of Revenue). (contractor's Washington
State Unified Business Identifier and tax registration number)
http://dor.wa.gov/content/doingbusiness/registermybusiness/brd/.

4. | Not disqualified from bidding on any public works contract under RCW 39.06.010 or RCW
39.12.065(3).

Check the Department of Labor and Industries
http://www.Ini.wa.gov/TradesLicensing/PrevWage/AwardingAgencies/DebarredContractors/.

5. | Verify subcontractors are registered with the Washington State Employment Security
Department (ESD) and have an account number. Request a letter to be sent from the
subcontractor electronically by clicking on the following link
https://fortress.wa.gov/esd/twt/pwcinternet/ or by emailing a request to
publicworks@esd.wa.gov. Include ESD#, UBI#, and business name in the email. Certificate
of Coverage letter issued/dated within the last six (6) months.

Project No. 101686.01 004513-5
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Item
No.

Item

Initials/
Comments

Document if subcontractor confirms in writing, under penalty of perjury, that it has no
employees and this requirement does not apply.

END OF SECTION
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THIS AGREEMENT is made and entered into by and between the PORT OF TACOMA, a State of
Washington municipal corporation, hereinafter designated as the "Port," and:

The "Contractor" is: (Legal Name)

(Address)

(Address 2)

(Phone No.)

The "Project" is: EBC Silverback Temporary Relocation (Title)

101686.01 | POT-PA-0000000292 (Project/Contract No.)

401 E Alexander Ave, Tacoma, WA 98421  (Project Address)

The "Engineer” is: _Thais Howard, PE (Engineer)
Sr. Director of Engineering (Title)
thoward@portoftacoma.com (Email)

(253) 888-4718 (Phone No.)

The "Contractor's
Representative"” is: (Representative)

(Title)

(Email)

(Phone No.)

BACKGROUND AND REPRESENTATIONS:

The Port publicly solicited bids on the Contract Documents. The Contractor submitted a Bid to the Port
on the day of , 20 to perform the Work.

The Contractor represents that it has the personnel, experience, qualifications, capabilities, and means
to accomplish the Work in strict accordance with the Contract Documents, within the Contract Time and
for the Contract Price, and that it and its Subcontractors satisfy the responsibility criteria set forth in the
Contract Documents, including any supplemental responsibility criteria.
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The Contractor further represents that it has carefully examined, and is fully familiar with, all provisions of
the Contract Documents, including any Addenda, that it has fully satisfied itself as to the nature, location,
difficulty, character, quality, and quantity of the Work required by the Contract Documents and the
conditions and other matters that may be encountered at or near the Project site(s), or that may affect
performance of the Work or the cost or difficulty thereof, including all applicable safety and site
responsibilities, and that it understands and can satisfy all scheduling and coordination requirements and
interim milestones.

AGREEMENT:
The Port and the Contractor agree as follows:
1.0 CONTRACTOR TO FULLY PERFORM THE WORK

The Contractor shall fully execute and complete the entire Work for the Project described in the Contract
Documents, except to the extent specifically indicated in the Agreement, the General Conditions of the
Contract (as well as any Supplemental, Special, or other conditions included in the Project Manual), the
Drawings, the Specifications, and all Addenda issued prior to, and all modifications issued after,
execution of the Contract.

2.0 DATE OF COMMENCEMENT

The date of commencement of the Work, which is the date from which the Contract Time is measured,
shall be fixed as the date of execution of the Contract.

3.0 CONTRACT TIME AND LIQUIDATED DAMAGES

The Contractor shall achieve all interim milestones as set forth in the Contract Documents and
Substantial Completion of the entire Work not later than 350 calendar days from execution of the
Contract, subject to adjustments of this Contract Time as provided in the Contract Documents. The
Contractor shall achieve Final Completion of the entire Work within 30 calendar days of the date on
which Substantial Completion is achieved.

Provisions for liquidated damages as a reasonable estimate of future loss, as of the date of this
Agreement, are included in the Contract Documents. The parties agree that the stated liquidated
damages are reasonable and not penalties individually nor cumulatively.

The liquidated damages for failure to achieve Substantial Completion by the required date shall be $675
per calendar day. After the required Final Completion date, the liquidated damages for failure to achieve
Final Completion shall be $112 per calendar day.

Liquidated damages assessed by the Port will be deducted from monies due to the Contractor, or from
monies that will become due to the Contractor. The liquidated damages, as specified and calculated
herein, shall be levied, cumulatively if applicable, for each and every calendar day that Substantial
Completion and/or Final Completion of the Work is delayed beyond the required completion dates, or the
completion dates modified by the Port for extensions of the Contract Time.

4.0 CONTRACT PRICE

Project No. 101686.01 005200-2
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In accordance with the Contractor’s Bid dated , the Port shall pay the Contractor in
current funds for the Contractor’'s performance of the Contract, the Contract Price of
Dollars ($ ), subject to additions and

deductions as provided in the Contract Documents. State and local sales tax is not included in the
Contract Price, but will be due and paid by the Port with each progress payment.

6.0 INSURANCE AND BONDS

The Contractor shall purchase and maintain insurance and provide bonds as set forth in the Contract
Documents.

This Agreement is entered into as of the day and year first written above:

CONTRACTOR PORT OF TACOMA
By: By:
Title: Title:
Date: Execution
Date:

END OF SECTION
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PERFORMANCE BOND #

CONTRACTOR (NAME AND SURETY (NAME AND PRINCIPLE PLACE

ADDRESS) OF BUSINESS)

OWNER (NAME AND ADDRESS) AGENT OR BROKER (FOR INFORMATION
ONLY)

PORT OF TACOMA

P.0. BOX 1837

TACOMA, WA 98401-1837

KNOW ALL MEN BY THESE PRESENTS:

That as Principal, hereinafter called Contractor, and

as Surety, hereinafter called Surety, are held and firmly
bound unto the Port of Tacoma as Obligee, hereinafter called the Port, in the amount of

Dollars ($ ) for the
payment whereof Contractor and Surety bind themselves, their executors, administrators, legal
representatives, successors, and assigns, jointly and severally, firmly by these presents.

WHEREAS:

Contractor shall execute an agreement with the Port for EBC Silverback Temporary Relocation, Project
No. 101686.01/Contract No. POT-PA-0000000292, a copy of which Contract is by reference made a part
hereof (the term “Contract” as used herein to include the aforesaid agreement together with all the
Contract Documents, addenda, modifications, all alterations, additions thereto, deletions therefrom, and
any other document or provision incorporated into the Contract) and is hereinafter referred to as the
Contract.

This bond is executed and issued pursuant to the provisions of RCW 39.08.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if Contractor shall promptly
and faithfully perform said Contract, then this obligation shall be null and void; otherwise, it shall remain
in full force and effect.

FURTHER:

A. Surety hereby waives notice of any alterations, change orders, modifications, or extensions of
time made by the Port.

B. Surety recognizes that the Contract includes provisions for additions, deletions, and
modifications to the Work and/or Contract Time and the amounts payable to the Contractor.
Subject to the limitations contained in (A) above, Surety agrees that no such addition, deletion,
or modification, or any combination thereof, shall avoid or impair Surety’s obligation hereunder.

C. Whenever Contractor has been declared by the Port to be in default, and the Port has given
Surety notice of the Port’s determination of such default, Surety shall promptly (in no event
more than fifteen (15) days following receipt of such notice) advise the Port of its intended

action to:
1.  Remedy the default within fifteen (15) days following its advice to the Port as set forth
above, or
Project No. 101686.01 006113.13-1
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2. Assume within fifteen (15) days, following its advice to the Port as set forth above,
completion of the Contract in accordance with the Contract Documents and become
entitled to payment of the balance of the Contract Sum, or

3. Pay the Port upon completion of the Contract, in cash, the cost of completion together with
all other reasonable costs and expenses incurred by the Port as a result of the Contractor’s
default, including but not limited to, those reasonable costs and expenses incurred by the
Port in its efforts to mitigate its losses, which may include, but are not limited to, attorney’s
fees and efforts to complete the Work prior to the Surety exercising the options available to
it as set forth herein.

D. If the Port shall commence suit and obtain judgment against the Surety for recovery hereunder,
then the Surety, in addition to such judgment, shall pay all costs and attorney’s fees incurred by
the Port in enforcement of its rights hereunder. Venue for any action arising out of, or in
connection with, this bond shall be in Pierce County, Washington.

E. No right or action shall accrue on this bond to, or for the use of, any person or corporation other
than the Port of Tacoma.

Signed and Sealed the day of , 20

IMPORTANT: Surety companies executing bonds must have an A.M. Best Rating of "A-, FSC (6)" or
higher, have an underwriting limitation of not less than the Contract Sum, and be authorized to transact
business in the State of Washington.

SURETY CONTRACTOR
Signature Signature
Printed Name and Title Printed Name and Title

Power of Attorney attached.
END OF SECTION
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LABOR AND MATERIAL PAYMENT BOND #

CONTRACTOR (NAME AND SURETY (NAME AND PRINCIPLE PLACE

ADDRESS) OF BUSINESS)

OWNER (NAME AND ADDRESS) AGENT OR BROKER (FOR INFORMATION
ONLY)

PORT OF TACOMA

P.0. BOX 1837

TACOMA, WA 98401-1837

KNOW ALL MEN BY THESE PRESENTS:

That as Principal, hereinafter called
Contractor, and as Surety, hereinafter
called Surety, are held and firmly bound unto the Port of Tacoma as Obligee, hereinafter called the Port,
and all others entitled to recovery hereunder, in the amount of

Dollars ($ ) for the payment
whereof Contractor and Surety bind themselves, their executors, administrators, legal representatives,
successors, and assigns, jointly and severally, firmly by these presents.

WHEREAS:

Contractor shall execute an agreement with the Port for EBC Silverback Temporary Relocation, Project
No. 101686.01/Contract No. POT-PA-0000000292, a copy of which Contract is by reference made a part
hereof (the term “Contract” as used herein to include the aforesaid agreement together with all the
Contract Documents, addenda, modifications, alterations, additions thereto, deletions therefrom, and any
other document or provision incorporated into the Contract) and is hereinafter referred to as the Contract.

This bond is executed pursuant to the provisions of RCW 39.08.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if Contractor shall promptly
make payment to all claimants, as hereinafter defined, for all labor and material used or reasonably
required for use in the performance of the Contract and shall indemnify and save the Port harmless from
all cost and damage by reason of Contractor’s default, then this obligation shall be null and void;
otherwise, it shall remain in full force and effect, subject to the following conditions.

A. Surety hereby waives notice of any alterations, change orders, modifications, or extensions of
time made by the Port.

B. Surety recognizes that the Contract includes provisions for additions, deletions, and
modifications to the Work and/or Contract Time and the amounts payable to the Contractor.
Subiject to the limitations contained in (A) above, Surety agrees that no such addition, deletion,
or modification, or any combination thereof, shall avoid or impair Surety’s obligation hereunder.

Project No. 101686.01 006113.16 -1
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C. Surety hereby agrees that every person protected under the provisions of RCW 39.08.010 who
has not been paid as provided under the Contract, and pursuant to RCW 39.08.010, less any
amounts withheld pursuant to statute, and less retainage withheld pursuant to RCW 60.28, after
the expiration of a period of thirty (30) days after the date on which the completion of the
Contract in accordance with RCW 39.08, may sue on this bond, prosecute the suit to final
judgment as may be due claimant, and have execution thereon including recovery of
reasonable costs and attorney's fees as provided by RCW 39.08. The Port shall not be liable for
the payment of any costs or expenses of any such suit.

D. No suit or action shall be commenced hereunder by any claimant unless claimant shall have
given the written notices to the Port, and where required, the Contractor, in accordance with
RCW 39.08.030.

E. The amount of this bond shall be reduced by, and to the extent of, any payment or payments
made in good faith hereunder, inclusive of the payment by Surety of claims which may be
properly filed in accordance with RCW 39.08 whether or not suit is commenced under and
against this bond.

F. If any Claimant shall commence suit and obtain judgment against the Surety for recovery
hereunder, then the Surety, in addition to such judgment and attorney fees as provided by RCW
39.08.030, shall also pay such costs and attorney fees as may be incurred by the Port as a
result of such suit. Venue for any action arising out of, or in connection with, this bond shall be
in Pierce County, Washington.

Signed and Sealed the day of , 20

IMPORTANT: Surety companies executing bonds must have an A.M. Best Rating of "A-, FSC (6)" or
higher, have an underwriting limitation of not less than the Contract Sum, and be authorized to transact
business in the State of Washington.

SURETY CONTRACTOR
Signature Signature
Printed Name and Title Printed Name and Title

Power of Attorney attached.

END OF SECTION
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BOND NO.:

PROJECT TITLE: EBC Silverback Temporary Relocation

PROJECT NO.: 101686.01

CONTRACT NO.: POT-PA-
0000000292

KNOW ALL MEN BY THESE PRESENTS: That we,
a corporation existing under and by virtue of the laws of the State of
Washington and authorized to do business in the State of Washington, as Principal, and

, @ corporation organized and existing under the
laws of the State of and authorized to transact the business of
surety in the State of Washington, as Surety, are jointly and severally held and bound unto the PORT OF
TACOMA, hereinafter called Port, as Obligee, and are similarly held and bound unto the beneficiaries of
the trust fund created by RCW 60.28 as their heirs, executors, administrators, successors, and assigns in
the penal sum of ($ )
plus five (5) percent of any increases in the Contract Price that have occurred or may occur, due to
change orders, increases in the quantities, or the addition of any new item of work.

WHEREAS, on the day of , the said Principal herein executed Contract
No. POT-PA-0000000292 with the Port for EBC Silverback Temporary Relocation, Project No.
101686.01.

WHEREAS, said Contract and RCW 60.28 require the Port to withhold from the Principal the sum of five
(5) percent from monies earned by the Principal on estimates during the progress of the work, hereinafter
referred to as earned retained funds.

WHEREAS, the Principal has requested that the Port accept a bond in lieu of earned retained funds as
allowed under RCW 60.28.

NOW THEREFORE, this obligation is such that the Surety, its successors, and assigns are held and
bound unto the Port and unto all beneficiaries of the trust fund created by RCW 60.28.011(1) in the
aforesaid sum. This bond, including any proceeds therefrom, is subject to all claims and liens and in the
same manner and priority as set forth for retained percentages in RCW 60.28. The condition of this
obligation is also that if the Principal shall satisfy all payment obligations to persons who may lawfully
claim under the trust fund created pursuant to RCW 60.28, to the Port, and indemnify and hold the Port
harmless from any and all loss, costs, and damages that the Port may sustain by release of said
retainage to Principal, then this obligation shall be null and void, provided the Surety is notified by the
Port that the requirements of RCW 60.28.021 have been satisfied and the obligation is duly released by
the Port.

Project No. 101686.01 006123-1
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IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable under this obligation as
Principal. The Surety will not be discharged or released from liability for any act, omission, or defenses of
any kind or nature that would not also discharge the Principal.

IT IS HEREBY FURTHER DECLARED AND AGREED that this obligation shall be binding upon and
inure to the benefit of the Principal, the Surety, the Port, the beneficiaries of the trust fund created by
RCW 60.28 and their respective heirs, executors, administrators, successors, and assigns.

IN WITNESS WHEREOF, said Principal and said Surety have caused these presents to be duly signed
and sealed this day of , 20

By:

Principal

Address:

City/ST/Zip:

Phone:

Surety Name:

By:

Attorney-In-Fact
Address:

City/ST/Zip:

Phone:

IMPORTANT: Surety companies executing bonds must have an A.M. Best Rating of "A-, FSC (6)" or
higher, and be authorized to transact business in the State of Washington.

END OF SECTION
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ARTICLE 1 - THE CONTRACT DOCUMENTS

1.01

B.

GENERAL
A.

Contract Documents form the Contract. The Contract Documents are enumerated in the
Agreement between the Port and Contractor (“Agreement”). Together, the Contract Documents
form the Contract. The Contract represents the entire integrated agreement between the parties
and supersedes all prior negotiations, representations, or agreements, either written or oral.
The Contract may be amended or modified only in writing and only as set forth in the Contract
Documents.

Headings only for convenience. The titles or headings of the sections, divisions, parts, articles,
paragraphs, and subparagraphs of the Contract Documents are intended only for convenience.

1.02 DEFINITIONS

A.

"Contract Documents" proposed for the Work consist of the Agreement, the General Conditions
of the Contract (as well as any Supplemental, Special, or other conditions included in the
Project Manual), the Drawings, the Specifications, and all Addenda issued prior to, and all
modifications issued after, execution of the Contract.

“Contractor” means the person or entity contracting to perform the Work under these Contract
Documents. The term Contractor includes the Contractor’s authorized representative for
purposes of identifying obligations and responsibilities under the Contract Documents, including
the ability to receive notice and direction from the Port.

"Day" means a calendar day unless otherwise specifically designated.

"Drawings” are the graphic and pictorial portions of the Contract Documents showing the
design, location, and dimensions of the Work, including plans, elevations, sections, details, and
diagrams.

"Engineer” is the Port employee generally tasked with administering the Project on the Port’s
behalf and the person with overall responsibility for managing, for the Port, the Project scope,
budget, and schedule. To the extent empowered, the Engineer may delegate to others at the
Port (such as a Project Manager or Inspector) the responsibility for performing delegated
responsibilities of the Engineer’s under this Contract.

"Port” means the Port of Tacoma. The Port will designate in writing a representative (usually the
Engineer) who shall have the authority to act on the Port’s behalf related to the Project. The
“Port” does not include staff, maintenance, or safety workers, or other Port employees or
consultants that may contact the Contractor or be present at the Project site.

“Project” is identified in the Agreement and is the total construction to be performed by or
through the Port, of which the Work performed under the Contract Documents may be only a
part.

"Specifications” are those portions of the Contract Documents that specify the written
requirements for materials, equipment, systems, standards, and workmanship for the Work and
for the performance of related services.

“Subcontractor” means a person or entity that contracts directly with the Contractor to perform
any Work under the Contract Documents. “Subcontractor of any tier” includes Subcontractors
as well as any other person or entity, including suppliers, that contracts with a Subcontractor or
a lower-tier Subcontractor (also referred to as "Sub-subcontractors") to perform any of the
Work.
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1.03

A

"Work” means the construction and services required by the Contract Documents, whether
completed or partially completed, and includes all labor, tools, equipment, materials, services,
and incidentals necessary to complete all obligations under the Contract Documents. The Work
may constitute only a part of the Project, and may interface and need to be coordinated with the
work of others.

INTENT OF THE CONTRACT DOCUMENTS

Intent of Contract Documents. The intent of the Contract Documents is to describe the complete
Work and to include all items and information necessary for the proper execution and
completion of the Work by the Contractor.

Contract Documents are complementary. The Contract Documents are complementary, and
what is required by one shall be as binding as if required by all; performance by the Contractor
is required to the extent consistent with the Contract Documents and reasonably inferable from
them as being necessary to produce the indicated results.

No third party contract rights. The Contract Documents shall not create a contractual
relationship of any kind (1) between the Port and a Subcontractor of any tier (although the Port
does not waive any third-party beneficiary rights it may otherwise have as to Subcontractors of
any tier), (2) between the Contractor and the Engineer or other Port employees or consultants,
or (3) between any persons or entities other than the Port and Contractor.

1.04 CORRELATION OF THE CONTRACT DOCUMENTS

A. Precedence. In the event of a conflict or discrepancy between or among the Contract

Documents, the conflict or discrepancy will be resolved by the following order of precedence:
with an addendum or Change Order having precedence over an earlier document, and
computed dimensions having precedence over scaled dimensions, and large scale drawings
take precedence over small scale drawings:

1. The signed Agreement
a. Supplemental Conditions
b. Division 00 General Conditions
c. Division 01 General Requirements of Specifications
d

All other Specifications, including all remaining divisions, material and system
schedules and attachments, and Drawings

e. All other sections in Division 00 not specifically identified herein by Section

Inconsistency between or among Contract Documents. If there is any inconsistency between
the Drawings, schedules, or Specifications, or any attachments, the Contractor will make an
inquiry to the Engineer to determine how to proceed, and, unless otherwise directed, the
Contractor will provide the better quality or greater quantity of any work or materials, as
reasonably interpreted by the Port, at no change in the Contract Sum or Contract Time. Thus, if
Work is shown on Drawings, but not contained in Specifications or schedules, or contained in
Specifications or schedules, but not shown on the Drawings, the Work as shown or contained
will be provided at no change in the Contract Sum or Contract Time, according to Specifications
or Drawings to be issued by the Port.

Project No. 101686.01 007200-4
Contract No. POT-PA-0000000292



DIVISION 00 - Division 00 - Procurement and Contracting Requirements
SECTION 00 72 00 - General Conditions

C. Inconsistency with law. In the event of a conflict between the Contract Documents and
applicable laws, codes, ordinances, regulations, or orders of governmental authorities having
jurisdiction over the Work, or in the event of any conflict between such laws, the most stringent
requirements govern.

D. Organization of Contract Documents. The organization of the Specifications and Drawings shall
not control the Contractor in dividing the Work among Subcontractors or in establishing the
extent of the Work to be performed. The Port assumes no responsibility for the division and
proper coordination of Work between particular Subcontractors.

E. Bid quantities are estimates only. Any “bid quantities” set forth in the Contract Documents are
estimates only. The Port does not warrant that the actual amount of Work will correspond to any
estimates. The basis of payment will be the actual quantities performed in accordance with the
Contract Documents.

1.056 OWNERSHIP OF THE CONTRACT DOCUMENTS

A. Port owns all Contract Documents. All Drawings, Specifications, and other Contract Documents
furnished to the Contractor are Port property, and the Port retains all intellectual property rights,
including copyrights. The Contract Documents are to be used only with respect to the Project.

ARTICLE 2 - PORT OF TACOMA
2.01 AUTHORITY OF THE ENGINEER

A. Engineer will be Port’s representative. The Engineer or the Engineer’s designee will be the
Port’s representative during the Project and will administer the Project on the Port’s behalf.

B. Engineer may enforce all obligations. The Engineer has the authority to enforce all
requirements imposed on the Contractor by the Contract Documents.

C. Only Engineer is agent of Port. Other than the Engineer, no other Port employee or consultant
is an agent of the Port, and none are authorized to agree on behalf of the Port to changes in the
Contract Sum or Contract Time, nor to waive provisions of the Contract Documents, nor to
direct the Contractor to take actions that change the Contract Sum or Contract Time, nor to
accept notice of protests or claims on behalf of the Port.

2.02 ADMINISTRATION OF THE CONTRACT

A. Port will administer Contract. The Port will provide administration of the Contract through the
Engineer or the Engineer’s designee. All communications with the Port or its consultants related
to the Contract will be through the designated representative.

B. Port not responsible for means and methods. The Port is not responsible for, and will have no
control or charge of, the means, methods, techniques, sequences, or procedures of
construction, or for safety precautions or programs incidental thereto, because these are the
sole responsibility of the Contractor. If the Port makes any suggestion of means, methods,
techniques, sequences, or procedures, the Contractor will exercise its independent judgment in
deciding whether to adopt the suggestion, except as otherwise provided in the Contract
Documents.

C. Port not responsible for acts or omissions of Contractor or Subcontractors. The Port is not
responsible for, and will have no control or charge of, the acts or omissions of the Contractor,
Subcontractors of any tier, suppliers, or any of their agents or employees, or any other persons
performing a portion of the Work.
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2.03

A

B.

Port not responsible for the Work. The Port is not responsible for the Contractor’s failure to
carry out the Work in accordance with the Contract Documents. The presence of the Engineer
or others at the Project site at any time does not relieve the Contractor from its responsibility for
non-conforming Work.

Port will have access to the Work. The Port and its representatives will at all times have access
to the Work in progress, and the Contractor will provide proper facilities for such access and for
inspection.

INFORMATION PROVIDED BY THE PORT

Port to furnish information with reasonable promptness. The Port shall furnish information and
services required of the Port by the Contract Documents with reasonable promptness.

Subsurface investigation. The Port may have undertaken a limited investigation of the soil and
other subsurface conditions at the Project site for design purposes only. The results of these
investigations will be available for the convenience of the Contractor, but they are not Contract
Documents. There is no warranty or guarantee, express or implied, that the conditions indicated
are representative of those existing at the site or that unforeseen developments may not occur.
The Contractor is solely responsible for interpreting the information.

2.04 CONTRACTOR REVIEW OF PROJECT INFORMATION

A

Contractor to familiarize itself with site and conditions of Work. Prior to executing the Contract,
the Contractor shall visit the site, become generally familiar with local conditions under which
the Work is to be performed, and correlate personal observations with the requirements of the
Contract Documents and all information provided with the Bid Documents. By signing the
Contract, the Contractor confirms that the Contract Sum is reasonable compensation for the
Work; that the Contract Time is adequate; that it has carefully examined the Contract
Documents and the Project site; and that it has satisfied itself as to the nature, location, and
character of the Work, the labor, materials, equipment, and other items required and all other
requirements of the Contract Documents. The Contractor’s failure fully to acquaint itself with
any such condition does not relieve the Contractor from the responsibility for performing the
Work in accordance with the Contract Documents, within the Contract Time, and for the
Contract Sum.

Contractor to review Contract Documents. Because the Contract Documents are
complementary, the Contractor will, before starting each portion of the Work, carefully study and
compare the various Drawings, Specifications, and other Contract Documents, as well as all
information furnished by the Port.

Contractor to confirm field conditions. Before starting each portion of the Work, the Contractor
shall take field measurements of and verify any existing conditions, including all Work in place,
and all general reference points; shall observe any conditions at the site affecting the
Contractor; and shall carefully compare field measurements, conditions and other information
known to the Contractor with the Contract Documents.

2.05 PORT'S RIGHT TO REJECT, STOP, AND/OR CARRY-OUT THE WORK

A

Port may reject Work. The Port has the authority, but not the obligation, to reject work,
materials, and equipment that is defective or that otherwise does not conform to the Contract
Documents, and to decide questions concerning the Contract Documents. However, the failure
to so reject, or the presence of the Port at the site, shall not be construed as assurance that the
Work is acceptable or being completed in compliance with the Contract Documents.
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Port may stop Work. If the Contractor fails to correct Work that does not comply with the
requirements of the Contract Documents, or repeatedly or materially fails to properly carry out
the Work, the Port may issue an order to stop all or a portion of the Work until the cause for the
order has been eliminated. The Port’s right to stop the Work shall not impose a duty on the Port
to exercise this right for the benefit of the Contractor or any third party.

Port may carry-out Work. If the Contractor fails to perform the Work properly, fails to perform
any provision of this Contract, or fails to maintain the Baseline Project Schedule, or if the Port
reasonably concludes that the Work will not be completed in the specified manner or within the
Contract Time, then the Port may, after three (3) days’ written notice to the Contractor and
without prejudice to any other remedy the Port may have, perform itself or have performed any
or all of the Work and may deduct the cost thereof from any payment then or later due the
Contractor.

2.06 SEPARATE CONTRACTORS

A

Port may engage separate contractors or perform work with its own forces. The Port may
contract with other contractors (“Separate Contractor”) in connection with the Project or perform
work with its own forces. The Contractor shall coordinate and cooperate with any Port forces or
Separate Contractors, as applicable. The Contractor shall provide reasonable opportunity for
the introduction and storage of materials and the execution of work by others.

Contractor to inspect work of others. If any part of the Contractor's Work depends on the work
of the Port or any Separate Contractor, the Contractor shall inspect and promptly report to the
Port, in writing, any defects that impact the Contractor. Failure of the Contractor to so inspect
and report defects in writing shall constitute an acceptance by Contractor of the work of the Port
or Separate Contractor.

Contractor to resolve claims of others. Should the Contractor, or any of its Subcontractors of
any tier, cause damage of any kind, including but not limited to delay, to any Separate
Contractor, the Contractor shall promptly, and using its best efforts, settle or otherwise resolve
the dispute with the Separate Contractor. The Contractor shall also promptly remedy damage
caused to completed or partially completed construction.

2.07 OFFICERS AND EMPLOYEES OF THE PORT

A

No personal liability. Officers, employees, and representatives of the Port, including the
Commissioners, acting within the scope of their employment, shall not be personally liable to
Contractor for any acts or omissions arising out of the Project.

ARTICLE 3 - CONTRACTOR’S RESPONSIBILITIES

3.01

DUTY TO PERFORM THE ENTIRE WORK
A.

Contractor must perform entire Work in accordance with Contract Documents. The Contractor
shall perform the entire Work required by the Contract in accordance with the Contract
Documents. Unless otherwise specifically provided, the Contractor shall provide and pay for all
labor, tools, equipment, materials, electricity, power, water, other utilities, transportation, and
other facilities necessary for the execution and completion of the Work.

Contractor shall be independent contractor. The Contractor shall be, and operate as, an
independent contractor in the performance of the Work. The Contractor is not authorized to
enter into any agreements or undertakings for, or on behalf of, the Port and is not an agent or
employee of the Port.
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3.02 OBSERVED ERRORS, INCONSISTENCIES, OMISSIONS, OR VARIANCES IN THE

CONTRACT DOCUMENTS
A.

Contractor to notify Port of any discrepancy. The Contractor’s obligations to review and carefully
study the Contract Documents and field conditions are for the purpose of facilitating
coordination and construction. If the Contractor at any time observes that the Contract
Documents, including Drawings and Specifications, vary from the conditions of the Project site,
are in error, or omit any necessary detail, the Contractor shall promptly notify the Engineer in
writing through a Request for Information. Any Work done after such observation, until
authorized by the Engineer, shall be at Contractor’s risk. The Contractor shall also promptly
report to the Engineer any observed error, inconsistency, omission, or variance with applicable
laws through a Request for Information. If the Contractor fails either to carefully study and
compare the Contract Documents, or to promptly report any observed error, inconsistency,
omission, or variance, the Contractor shall assume full responsibility and shall bear all costs,
liabilities, and damages attributable to the error, inconsistency, omission, or variance.

Requests for Information. The Contractor shall submit Requests for Information concerning the
Contract Documents by following the procedure and using such form as the Port may require.
The Contractor shall minimize Requests for Information by thoroughly studying the Contract
Documents and reviewing all Subcontractor requests. The Contractor shall allow adequate time
in its planning and scheduling for a response from the Port to a Request for Information.

Port may provide information to supplement Drawings and Specifications. Minor items of work
or detail that are omitted from the Drawings and Specifications, but inferable from the
information presented and normally provided by accepted good practice, shall be provided
and/or performed by the Contractor as part of the Contract Sum and within the Contract Time.
Similarly, the Engineer may furnish to the Contractor additional Drawings and clarifications,
consistent with the Contract Documents, as necessary to detail and illustrate the Work. The
Contractor shall conform its Work to such additional Drawings and clarifications at no increase
in the Contract Sum or Contract Time.

3.03 SUPERVISION AND RESPONSIBILITY FOR SUBCONTRACTORS

A.

Contractor responsible for Work and workers. The Contractor shall have complete control of the
means, methods, techniques, sequences, or procedures related to the Work, and for all safety
precautions or programs. The Contractor shall have complete control over, and responsibility
for, all personnel performing the Work. The Contractor is also responsible for the acts and
omissions of the Contractor’s principals, employees, and other persons or entities performing
portions of the Work for, or on behalf of, the Contractor or any of its Subcontractors of any tier.

Contractor to supervise the Work. The Contractor shall continuously supervise and direct the
Work using competent and skilled personnel and the Contractor’s best skill and attention.

Contractor to enforce discipline and good order. The Contractor shall enforce strict discipline
and good order among all workers on the Project, and shall not employ any unfit person or
anyone not skilled in the work to which they are assigned. Incompetent, careless, or negligent
workers shall immediately be removed from the Work. The Port may, but is not obligated to,
require the Contractor to remove from the Work, at no change in the Contract Sum or Contract
Time, anyone whom the Port considers objectionable.

3.04 MATERIALS AND EQUIPMENT
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A. Material and equipment to be new. All materials and equipment to be incorporated into the
Work shall be new, unless specifically provided otherwise in the Contract Documents. The
Contractor shall, if required in writing by the Port, furnish satisfactory evidence regarding the
kind and quality of any materials, identify the source, and warrant compliance with the Contract
Documents. The Contractor shall ensure that all materials and equipment are protected, kept
dry, and stored under cover in a manner to protect such materials and equipment.

B. Material and equipment shall conform to manufacturer instructions. All materials and equipment
shall conform, and shall be applied, installed, used, maintained, and conditioned in accordance
with the instructions of the applicable manufacturer, fabricator, or processor, unless otherwise
specifically provided by the Engineer.

3.056 CONTRACTOR WARRANTIES

A. Work will be of good quality and performed in workmanlike manner. In addition to any specific
warranties set forth in the Contract Documents, the Contractor warrants that the Work, including
all materials and equipment furnished under the Contract, will be of good quality and new, will
be performed in a skillful and workmanlike manner, and will conform to the requirements of the
Contract Documents. Any Work not conforming to this warranty, including unapproved or
unauthorized substitutions, shall be considered defective.

B. Work will be free from defects. The Contractor warrants that the Work will be free from defects
for a period of one (1) year from the date of Substantial Completion of the Project.

C. Contractor to collect and deliver warranties to Port. The Contractor shall collect and deliver to
the Port any written warranties required by the Contract Documents. These warranties shall be
obtained and enforced by the Contractor for the benefit of the Port without the necessity of
separate assignment. These warranties shall extend to the Port all rights, claims, benefits, and
interests that the Contractor may have under express or implied warranties or guarantees
against a Subcontractor of any tier, supplier, or manufacturer for defective or non-conforming
Work. Warranty provisions that purport to limit or alter the Port’s rights under the Contract
Documents, or the laws of the State of Washington, are null and void.

D. General requirements. The Contractor is not relieved of its general warranty obligations by the
specification of a particular product or procedure in the Contract Documents. Warranties in the
Contract Documents shall survive completion, acceptance, and final payment.

3.06 REQUIRED WAGES

A. Contractor will pay required wages. The Contractor shall pay (and shall ensure that all
Subcontractors of any tier pay) all prevailing wages and other wages (such as Davis-Bacon Act
wages) applicable to the Project. See Specification Section 00 73 46.

B. The Contractor shall defend (at Contractor’s sole cost, with legal counsel approved by Port),
indemnify, and hold the Port harmless from all liabilities, obligations, claims, demands,
damages, disbursements, lawsuits, losses, fines, penalties, costs, and expenses, whether direct
or indirect, and including, but not limited to, attorneys’ fees and consultants’ fees and other
costs and expenses of litigation, from any violation or alleged violation by the Contractor or any
Subcontractor of any tier of RCW 39.12 (“Prevailing Wages on Public Works”) or Chapter 51
RCW (“Industrial Insurance”).

3.07 STATE AND LOCAL TAXES

A. Contractor will pay taxes on consumables. The Contractor will pay the retail sales tax on all
consumables used during performance of the Work and on all items that are not incorporated
into the final Work; this tax shall be included in the Contract Sum.
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Port will pay taxes on the Contract Sum. The Port will pay state and local retail sales tax on the
Contract Sum with each progress payment, and on final payment, for transmittal by the
Contractor to the Washington State Department of Revenue or to the applicable local taxing
authority. Rule 170: WAC 458-20-170.

Direct all tax questions to the Department of Revenue. The Contractor should direct all
questions concerning taxes on any portion of the Work to the State of Washington Department
of Revenue or to the local taxing authority.

State Sales Tax - Rule 171: WAC 458-20-171. For work performed related to building, repairing,
or improving streets, roads, etc., which are owned by a municipal corporation, or political
subdivision of the state, or by the United States, and which are used, primarily, for foot or
vehicular traffic, the Contractor shall include Washington State Retail Sales Taxes in the various
schedule prices, or other contract amounts, including those that the Contractor pays on the
purchase of materials, equipment, or supplies used or consumed in doing the Work.

1. The bid form will indicate which bid items are subject to Rule 171. Any such identification
by the Port is not binding upon the Department of Revenue.

3.08 PERMITS, LICENSES, FEES, AND ROYALTIES

A

C.

Contractor to provide and pay for permits unless otherwise specified. Unless otherwise
specified, the Contractor shall procure and pay for all permits, licenses, and governmental
inspection fees necessary or incidental to the performance of the Work. All costs related to
these permits, licenses, and inspections shall be included in the Contract Sum. Any action
taken by the Port to assist the Contractor in obtaining permits or licenses shall not relieve the
Contractor of its sole responsibility to obtain and pay for permits, licenses, and inspections as
part of the Contract Sum.

Contractor’s obligations when permit must be in Port’s name. When applicable law or agency
requires a permit to be issued to a public agency, the Port will support the Contractor’s request
for the permit and accept the permit in the Port’s name, if:

1. The Contractor takes all necessary steps required for the permit to be issued;
2. The permit applies to Work performed in connection with the Project; and

3. The Contractor agrees in writing to abide by all requirements of the permit and to defend
and hold harmless the Port from any liability in connection with the permit.

Contractor to pay royalties. The Contractor shall pay all royalties and license fees required for
the Work unless otherwise specified in the Contract Documents.

3.09 SAFETY

A.

Contractor solely responsible for safety. The Contractor shall be solely responsible for initiating,
maintaining, and supervising all safety precautions and programs in connection with the Work
and the performance of the Contract.

Port not responsible for safety. The Port may identify safety concerns to the Contractor;
however, no action or inaction of the Port or any third party relating to safety will: (1) relieve the
Contractor of its sole and complete responsibility for safety and sole liability for any
consequences, (2) impose any obligation on the Port or a third party to inspect or review the
Contractor’s safety program or precautions, (3) impose any continuing obligation on the Port or
a third party to ensure the Contractor performs the Work safely, or (4) affect the Contractor’s
responsibility for the protection of property, workers, and the general public.
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C.

Contractor to maintain a safe Work site. The Project site may be occupied during performance
of the Work. The safety of these site occupants is of paramount importance to the Port. The
Contractor shall maintain the Work site and perform the Work in a safe manner and in
accordance with the Washington Industrial Safety and Health Act (WISHA) and all other
applicable safety laws, rules, and regulations. This requirement shall apply continuously and not
be limited to working hours.

Contractor to protect Work site and adjacent property until Final Completion. The Contractor
shall continuously protect the Work and adjacent property from damage. At all times until Final
Completion, the Contractor shall be responsible for, and protect from damage, weather,
deterioration, theft, and vandalism, the Work and all materials, equipment, tools, and other
items incorporated or to be incorporated in the Work, and shall repair any damage, injury, or
loss.

3.10 CORRECTION OF WORK

A

3.11

A

Contractor to correct defective Work. The Contractor shall, at no cost to the Port, promptly
correct Work that is defective or that otherwise fails to conform to the requirements of the
Contract Documents. Such Work shall be corrected, whether before or after Substantial
Completion, and even if it was previously inspected or observed by the Port.

One-year correction period. The Contractor shall correct all defects in the Work appearing
within one (1) year of Substantial Completion or within any longer period prescribed by law or
by the Contract Documents. The Contractor shall initiate remedial action within fourteen (14)
days of receipt of notice from the Port and shall complete remedial work within a reasonable
time. Work corrected by the Contractor shall be subject to the provisions of this Section 3.10 for
an additional one-year period following the Port’s acceptance of the corrected Work.

Contractor responsible for defects and failures to correct. The Contractor shall be responsible
for any expenses incurred by the Port resulting from defects in the Work. If the Contractor
refuses or neglects to correct the defects, or does not timely accomplish corrections, the Port
may correct the Work and charge the Contractor the cost of the corrections. If damage or loss
of service may result from a delay in correction, the corrections may be made by the Port and
reimbursed by the Contractor.

Port may accept defective work. The Port may, at its sole option, elect to retain defective or
nonconforming Work. In such a case, the Port shall reduce the Contract Sum by a reasonable
amount to account for the defect or non-conformance.

No period of limitation established. Nothing contained in this Section 3.10 establishes a period
of limitation with respect to any obligations under the Contract Documents or law. The
establishment of the one (1) year correction period relates only to the specific obligation of the
Contractor to correct defective or non-conforming Work.

UNCOVERING OF WORK

Contractor to uncover work covered prior to inspection. If any portion of the Work is covered
prior to inspection and approval, the Contractor shall, at its expense, uncover or remove the
Work for inspection by the Port or others, and replace the Work to the standard required by the
Contract Documents.
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Contractor to uncover work at Port’s request. After initial inspection and observation, the Port
may order a reexamination of Work, and the Work must be uncovered by the Contractor. If the
uncovered Work complies with the Contract Documents, the Port shall pay the cost of
reexamination and replacement. If the Work is found not to comply with the Contract
Documents, the Contractor shall pay the cost of replacement, unless the Contractor
demonstrates that it did not cause the defect in the Work.

3.12 RELOCATION OF UTILITIES

A.

C.

Contractor should assume underground utilities are in approximate locations. The Contractor
should assume that the locations of any underground or hidden utilities, underground tanks, and
plumbing or electrical runs indicated in surveys or the Contract Documents are shown in
approximate locations. The accuracy of this information is not guaranteed by the Port and shall
be verified by the Contractor. The Contractor shall comply with RCW 19.122.030 and utilize a
utility locator service to locate utilities on Port property. The Contractor shall bear the risk of loss
if any of its Work directly or indirectly damages or interrupts any utility service or causes or
contributes to damages of any nature.

Utility relocation or removal. Where relocation or removal of utilities is necessary or required, it
shall be performed at the Contractor’s sole expense, unless the Contract Documents specify
otherwise. If a utility owner is identified as being responsible for relocating or removing utilities,
the work will be accomplished at the utility owner’s convenience, either during, or in advance of,
construction. Unless otherwise specified, it shall be the Contractor’s sole responsibility to
coordinate, schedule, and pay for work performed by a utility owner.

Contractor to notify Port of unknown utilities. If the Contractor discovers the presence of any
unknown utilities, it shall immediately notify the Engineer in writing.

3.13 LABOR

A

3.14

A

Contractor responsible for labor peace. The Contractor is responsible for labor peace relating to
the Work and shall cooperate in maintaining Project-wide labor harmony. The Contractor shall
use its best efforts as an experienced contractor to adopt and implement policies and practices
designed to avoid work stoppages, slowdowns, disputes, or strikes.

Contractor to minimize impact of labor disputes. The Contractor will take all necessary steps to
prevent labor disputes from disrupting or otherwise interfering with access to Port property. If a
labor dispute disrupts the progress of the Work or interferes with access, the Contractor shall
promptly and expeditiously take all necessary action to eliminate or minimize the disruption or
interference.

INDEMNIFICATION

Duty to defend, indemnify, and hold harmless. To the fullest extent permitted by law and subject
to this Section 3.14, the Contractor shall defend (at the Contractor’s sole cost, with legal
counsel approved by Port), indemnify, and hold harmless the Port and the Northwest Seaport
Alliance, including their respective Commissions, officers, managers, and employees, the
Engineer, any consultants, and the agents and employees, successors and assigns of any of
them (the “Indemnified Parties”) from and against claims, damages, lawsuits, losses (including
loss of use), disbursements, liabilities, obligations, fines, penalties, costs, and expenses,
whether direct and indirect or consequential, including but not limited to, consultants’ fees, and
attorneys’ fees incurred on such claims and in proving the right to indemnification (“Claims”),
arising out of, or resulting from, the acts or omissions of the Contractor, a Subcontractor of any
tier, their agents, and anyone directly or indirectly employed by any of them or anyone for
whose acts they may be liable (individually and collectively, the “Indemnitor”).
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B. Duty to defend, indemnify, and hold harmless for sole negligence. The Contractor will fully
defend, indemnify, and hold harmless the Indemnified Parties for the sole negligence or willful
misconduct of the Indemnitor.

C. Duty to defend, indemnify, and hold harmless for concurrent negligence. Where Claims arise
from the concurrent negligence of (1) the Port; and (2) the Indemnitor, the Contractor’s
obligations to indemnify and defend the Indemnified Parties under this Section 3.14 shall be
effective only to the extent of the Indemnitor’s negligence.

D. Duty to indemnify not limited by workers’ compensation or similar employee benefit acts. In
claims against any of the Indemnified Parties by an employee of the Contractor, a
Subcontractor of any tier, anyone directly or indirectly employed by them, or anyone for whose
acts they may be liable, the indemnification obligation under this Section 3.14 shall not be
limited by a limitation on amount or type of damages, compensation, or benefits payable under
workers’ compensation acts, disability benefit acts, or other employee benefit acts. After mutual
negotiation of the parties, the Contractor waives immunity as to the Indemnified Parties under
Title 51 RCW, “Industrial Insurance.”

E. Intellectual property indemnification. The Contractor will be liable for and shall defend (at the
Contractor’s sole cost, with legal counsel approved by Port), indemnify, and hold the
Indemnified Parties harmless for Claims for infringement by the Contractor of copyrights or
patent rights arising out of, or relating to, the Project.

F. Labor peace indemnification. If the Contractor fails to satisfy its labor peace obligations under
the Contract, the Contractor will be liable for and shall defend (at the Contractor’s sole cost, with
legal counsel approved by Port), indemnify, and hold harmless the Indemnified Parties for
Claims brought against the Port by third parties (including but not limited to lessees, tenants,
contractors, customers, licensees, and invitees of the Port) for injunctive relief or monetary loss.

G. Cyber risk indemnification. Contractor shall defend, indemnify, and hold harmless the
Indemnified Parties from and against any liability, expense, fines, penalties, cost, demand, or
other obligation, resulting from or out of any cyber-related risk that includes theft, loss or misuse
of data, release of private information as result of a network breach, penetration, compromise,
or loss of IT systems control.

H. Joinder. The Contractor agrees to being added by the Port as a party to any arbitration or
litigation with third parties in which the Port alleges indemnification or seeks contribution from
the Indemnitor. The Contractor shall cause each of its Subcontractors of any tier to similarly
stipulate in their subcontracts; in the event any does not, the Contractor shall be liable in place
of such Subcontractor(s) of any tier.

I.  Other. To the extent that any portion of this Section 3.14 is stricken by a court or arbitrator for
any reason, all remaining provisions shall retain their vitality and effect. The obligations of the
Contractor under this Section 3.14 shall not be construed to negate, abridge, or otherwise
reduce any other right or obligations of indemnity which would otherwise exist. To the extent the
wording of this Section 3.14 would reduce or eliminate an available insurance coverage, it shall
be considered modified to the extent necessary so that the insurance coverage is not affected.
This Section 3.14 shall survive completion, acceptance, final payment, and termination of the
Contract.

3.15 WAIVER OF CONSEQUENTIAL DAMAGES
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A

Mutual waiver of consequential damages. The Contractor and Port waive claims against each
other for consequential damages arising out of, or relating to, this Contract. This mutual waiver
includes, but is not limited to: (1) damages incurred by the Port for rental expenses, financing,
business and reputation, and for loss of management or employee productivity or of the
services of such persons, and (2) damages incurred by the Contractor for principal and home
office overhead and expenses including, but not limited to, the compensation of personnel
stationed there, for losses of financing, business, and reputation, for losses on other projects,
for loss of profit, and for interest or financing costs. This mutual waiver includes, but is not
limited to, all consequential damages due to either party’s termination.

Limitation. Nothing contained in this Section 3.15; however, shall be deemed to preclude an
award of liquidated damages, when applicable, in accordance with the requirements of the
Contract Documents, to preclude damages specified in the Agreement, or to affect the
Contractor’s obligation to indemnify the Port for direct, indirect, or consequential damages
alleged by a third party.

ARTICLE 4 - SUBCONTRACTORS AND SUPPLIERS

4.01

A

RESPONSIBILITY FOR ACTIONS OF SUBCONTRACTORS AND SUPPLIERS.

Contractor responsible for Subcontractors. The Contractor is fully responsible to the Port for the
acts and omissions of its Subcontractors of any tier and all persons either directly or indirectly
employed by the Contractor or its Subcontractors.

4.02 AWARD OF CONTRACTS TO SUBCONTRACTORS AND SUPPLIERS

A

D.

Contractor to provide proposed Subcontractor information. The Contractor, within ten (10) days
after the Port’s notice of award of the Contract, shall provide the Engineer with the names of the
persons or entities proposed to perform each of the principal portions of the Work (i.e., either a
Subcontractor listed in a bid or proposal or a Subcontractor performing Work valued at least ten
percent (10%) of the Contract Sum) and the proprietary names, and the suppliers of, the
principal items or systems of materials and equipment proposed for the Work. No progress
payment will become due until after this information has been furnished.

Port to respond promptly with objections. The Port may respond promptly to the Contractor in
writing stating: (1) whether the Port has reasonable objection to any proposed person or entity,
or (2) whether the Port requires additional time for review. If the Port makes a reasonable
objection, the Contractor shall replace the Subcontractor with no increase to the Contract Sum
or Contract Time. Such a replacement shall not relieve the Contractor of its responsibility for the
performance of the Work and compliance with all of the requirements of the Contract within the
Contract Sum and Contract Time.

Reasonable objection defined. “Reasonable objection” as used in this Section 4.02 includes, but
is not limited to: (1) a proposed Subcontractor of any tier different from the entity listed with the
bid, (2) lack of “responsibility” of the proposed Subcontractor, as defined by Washington law
and the Bidding Documents, or lack of qualification or responsibility of the proposed
Subcontractor based on the Contract or Bidding Documents, or (3) failure of the Subcontractor
to perform satisfactorily in the Port’s opinion (such as causing a material delay or submitting a
claim that the Port considers inappropriate) on one or more projects for the Port within five (5)
years of the bid date.

No substitution allowed without permission. The Contractor shall not substitute a Subcontractor,
person, or organization without the Engineer’s written consent.

4.03 SUBCONTRACTOR AND SUPPLIER RELATIONS
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A. Contractor to schedule, supervise, and coordinate Subcontractors. The Contractor shall
schedule, supervise, and coordinate the operations of all Subcontractors of any tier, including
suppliers. The Contractor shall ensure that appropriate Subcontractors coordinate the Work of
lower-tier Subcontractors.

B. Subcontractors to be bound to Contract Documents. By appropriate agreement, the Contractor
shall require each Subcontractor and supplier to be bound to the terms of the Contract
Documents and to assume toward the Contractor, to the extent of their Work, all of the
obligations that the Contractor assumes toward the Port under the Contract Documents. Each
subcontract shall preserve and protect the rights of the Port and shall allow to the
Subcontractor, unless specifically provided in the subcontract, the benefit of all rights, remedies,
and redress against the Contractor that the Contractor, by the Contract Documents, has against
the Port. Where appropriate, the Contractor shall require each Subcontractor to enter into
similar agreements with lower-tier Subcontractors.

C. Contractor to correct deficiencies in Subcontractor performance. When a portion of the Work
subcontracted by the Contractor is not being prosecuted in accordance with the Contract
Documents, or if such subcontracted Work is otherwise being performed in an unsatisfactory
manner in the Port’s opinion, the Contractor shall, on its own initiative or upon the written
request of the Port, take immediate steps to correct the deficiency or remove the non-
performing party from the Project. The Contractor shall replace inadequately performing
Subcontractors upon request of the Port at no change in the Contract Sum or Contract Time.

D. Contractor to provide subcontracts. Upon request, the Contractor will provide the Port copies of
written agreements between the Contractor and any Subcontractor.

ARTICLE 5 - WORKFORCE AND NON-DISCRIMINATION REQUIREMENTS
5.01 COMPLIANCE WITH NON-DISCRIMINATION LAWS

A. Contractor to comply with non-discrimination laws. The Contractor shall fully comply with all
applicable laws, regulations, and ordinances pertaining to non-discrimination.

B. Nondiscrimination Provision

1. Nondiscrimination Requirement. During the term of this Contract, Contractor, including
any subcontractor, shall not discriminate on the bases enumerated at RCW
49.60.530(3). In addition, Contractor, including any subcontractor, shall give written notice
of this nondiscrimination requirement to any labor organizations with which Contractor, or
subcontractor, has a collective bargaining or other agreement.

2. Obligation to Cooperate. Contractor, including any subcontractor, shall cooperate and
comply with any Washington state agency investigation regarding any allegation that
Contractor, including any subcontractor, has engaged in discrimination prohibited by this
Contract pursuant to RCW 49.60.530(3).
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3. Default. Notwithstanding any provision to the contrary, POT may suspend Contractor,
including any subcontractor, upon notice of a failure to participate and cooperate with any
state agency investigation into alleged discrimination prohibited by this Contract, pursuant
to RCW 49.60.530(3). Any such suspension will remain in place until POT receives
notification that Contractor, including any subcontractor, is cooperating with the
investigating state agency. In the event Contractor, or subcontractor, is determined to
have engaged in discrimination identified at RCW 49.60.530(3), POT may terminate this
Contract in whole or in part, and Contractor, subcontractor, or both, may be referred for
debarment as provided in RCW 39.26.200. Contractor or subcontractor may be given a
reasonable time in which to cure this noncompliance, including implementing conditions
consistent with any court-ordered injunctive relief or settlement agreement.

4. Remedies for Breach. Notwithstanding any provision to the contrary, in the event of
Contract termination or suspension for engaging in discrimination, Contractor,
subcontractor, or both, shall be liable for contract damages as authorized by law including,
but not limited to, any cost difference between the original contract and the replacement or
cover contract and all administrative costs directly related to the replacement contract,
which damages are distinct from any penalties imposed under Chapter 49.60, RCW. POT
shall have the right to deduct from any monies due to Contractor or subcontractor, or that
thereafter become due, an amount for damages Contractor or subcontractor will owe POT
for default under this provision.

5.02 MWBE, VETERAN-OWNED, AND SMALL BUSINESS ENTERPRISE PARTICIPATION.

A.

In accordance with the legislative findings and policies set forth in RCW 39.19, the Port
encourages participation in all of its contracts by MWBE firms certified by the Office of Minority
and Women's Business Enterprises (OMWBE). Participation may be either on a direct basis in
response to this invitation or as a subcontractor to a Bidder. However, unless required by
federal statutes, regulations, grants, or contract terms referenced in the Contract Documents,
no preference will be included in the evaluation of Bids, no minimum level of MWBE
participation shall be required as a condition for receiving an award, and Bids will not be
rejected or considered non-responsive on that basis. Any affirmative action requirements set
forth in federal regulations or statutes included or referenced in the Contract Documents will

apply.

The Port encourages participation in all of its contracts by Veteran-owned businesses (defined
in RCW 43.60.010) and located at http://www.dva.wa.gov/program/certified-veteran--and-
servicemember-owned-businesses and Small, Mini, and Micro businesses (defined in RCW
39.26.010)

5.03 APPRENTICESHIP PARTICIPATION

A

B.

In accordance with RCW 39.04.320, fifteen (15) percent Apprenticeship Participation is required
for all projects estimated to cost one million ($1,000,000) dollars or more.

Apprentice participation, under this contract, may be counted towards the required percentage
(%) only if the apprentices are from an apprenticeship program registered and approved by the
Washington State Apprenticeship and Training Council (RCW 49.04 and WAC 296-05).

Bidders may contact the Department of Labor and Industries, Specialty Compliance Services
Division, Apprenticeship Section, P.O. Box 44530, Olympia, WA 98504-4530 by phone at (360)
902-5320, or e-mail at Apprentice@Ini.wa.gov, to obtain information on available apprenticeship
programs.
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D. For each project that has apprentice requirements, the contractor shall submit a "Statement of
Apprentice and Journeyman Participation" on forms provided by the Port of Tacoma, with every
request for project payment. The Contractor shall submit consolidated and cumulative data
collected by the Contractor and collected from all subcontractors by the Contractor. The data to
be collected and submitted includes the following:

1. Contractor name and address

Contract number

Project name

Contract value

Reporting period "Beginning Date" through "End Date"

Name and registration number of each apprentice by contractor

N o o bk e

Total number of apprentices and labor hours worked by them, categorized by trade or
craft.

8. Total number of journeymen and labor hours worked by them, categorized by trade or craft
9. Cumulative combined total of apprentice and journeymen labor hours
10. Total percentage of apprentice hours worked

E. No changes to the required percentage (%) of apprentice participation shall be allowed without
written approval of the Port. In any request for the change, the Contractor shall clearly
demonstrate a good faith effort to comply with the requirements for apprentice participation.

F. Labor hours used in the 15% labor hour calculation will include all employees working on the
project who are subject to prevailing wage laws. The definition of Labor Hours is further clarified
to include working supervisor and foreman hours if they are covered under prevailing wage laws
based on the time spent performing laborious activities. Simply adding supervisor or foreman to
the employee’s title does not exempt their hours from the calculation.

G. During the life of the project, Apprentice Utilization is actively monitored through LNIs Prevailing
Wage Intents and Affidavits (PWIA) system using the certified payroll calculated percentage. In
addition, the affidavit calculated percentage shown in PWIA must be at least 15.0% to be
compliant. All affidavits must be filed before determining if the Apprentice Utilization
Requirement was met. Failure to achieve at least 15.0% apprentice Utilization as shown in
PWIA for certified payrolls and affidavits will cause a penalty of $500.00

ARTICLE 6 - CONTRACT TIME AND COMPLETION
6.01 CONTRACT TIME

A. Contract Time is measured from Contract execution. Unless otherwise provided in the
Agreement, the Contract Time is the period of time, including authorized adjustments, specified
in the Contract Documents from the date the Contract is executed to the date Substantial
Completion of the Work is achieved.
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Commencement of the Work. The Contractor shall begin Work in accordance with the notice of
award and the notice to proceed and shall complete all Work within the Contract Time. When
the Contractor’s signed Agreement, required insurance certificate with endorsements, bonds,
and other submittals required by the notice of award have been accepted by the Port, the Port
will execute the Contract and, following receipt of other required pre-work submittals, will issue
a notice to proceed to allow the Contractor to mobilize and commence physical Work at the
Project site, as further described in these contract documents. No Work at the Project site may
commence until the Port issues a notice to proceed.

Contractor shall achieve specified completion dates. The Contractor shall achieve Substantial
Completion within the Contract Time and shall achieve Final Completion within the time period
thereafter stated in the Contract Documents.

Time is of the essence. Time limits stated in the Contract Documents, including any interim
milestones, are of the essence of the Contract. By executing the Agreement, the Contractor
confirms that the Contract Time is a reasonable period for performing the Work.

6.02 PROGRESS AND COMPLETION

A

C.

Contractor to maintain schedule. The Contractor's sequence and method of operations,
application of effort, and work force shall at all times be created and implemented to ensure the
orderly, expeditious, and timely completion of the Work and performance of the Contract. The
Contractor shall furnish sufficient forces and shall work such hours, including extra shifts,
overtime operations, and weekend and holiday work as may be necessary to ensure completion
of the Work within the Contract Time and the approved Baseline Project Schedule.

Contractor to take necessary steps to meet schedule. If the Contractor fails substantially to
perform in a timely manner in accordance with the Contract Documents and, through the fault of
the Contractor or Subcontractor(s) of any tier, fails to meet the Baseline Project Schedule, the
Contractor shall take such steps as may be necessary to immediately improve its progress by
increasing the number of workers, shifts, overtime operations, or days of work, or by other
means and methods, all without additional cost to the Port. If the Contractor believes that any
action or inaction of the Port constitutes acceleration, the Contractor shall immediately notify the
Port in writing and shall not accelerate the Work until the Port either directs the acceleration in
writing or denies the constructive acceleration.

Liquidated damages not exclusive. Any provisions in the Contract Documents for liquidated
damages shall not preclude other damages due to breaches of Contract of the Contractor.

6.03 SUBSTANTIAL COMPLETION

A

Substantial Completion defined. Substantial Completion is the stage in the progress of the
Work, or portion or phase thereof, when the Work or designated portion is sufficiently complete
in accordance with the Contract Documents so that the Port can fully occupy or utilize the Work,
or the designated portion thereof, for its intended use, all requirements in the Contract
Documents for Substantial Completion have been achieved, and all required documentation
has been properly submitted to the Port in accordance with the Contract Documents. All Work,
other than incidental corrective or punch list Work and final cleaning, must be completed. The
fact that the Port may occupy the Work or a designated portion thereof does not indicate that
Substantial Completion has occurred or that the Work is acceptable in whole or in part.

Work not Substantially Complete unless Final Completion attainable. The Work is not
Substantially Complete unless the Port reasonably judges that the Work can achieve Final
Completion within the period of time specified in the Contract Documents.
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C. Notice of Substantial Completion. When the Work or designated portion has achieved
Substantial Completion, the Port will provide a notice to establish the date of Substantial
Completion. The notice shall establish responsibilities of the Port and Contractor for security,
maintenance, heat, utilities, damage to the Work, and insurance, and shall fix the time within
which the Contractor shall finish all remaining Work. If the notice of Substantial Completion
does not so state, all responsibility for the foregoing items shall remain with the Contractor until
Final Completion.

6.04 COMPLETION OF PUNCH LIST

A. Contractor shall complete punch list items prior to Final Completion. The Contractor shall cause
punch list items to be completed prior to Final Completion. If, after Substantial Completion, the
Contractor does not expeditiously proceed to correct punch list items or if the Port considers
that the punch list items, are unlikely to be completed prior to the date established for Final
Completion (or such other period of time as is specified in the Contract Documents), the Port
may, upon seven (7) days’ written notice to the Contractor, take over and perform some or all of
the punch list items. The Port may also take over and complete any portion of the Work at any
time following Substantial Completion and deduct the actual cost of performing the Work
(including direct and indirect costs) from the Contract Sum. The Port’s rights under this Section
6.04 are not obligations and shall not relieve the Contractor of its responsibilities under any
other provisions of the Contract Documents.

6.05 FINAL COMPLETION

A. Final Completion. Upon receipt of written notice from the Contractor that all punch list items and
other Contract requirements are completed, the Contractor will notify the Port, and the Port will
perform a final inspection. If the Port determines that some or all of the punch list items have
not been addressed, the Contractor shall be responsible to the Port for all costs, including re-
inspection fees, for any subsequent reviews to determine completion of the punch list. When
the Port determines that all punch list items have been satisfactorily addressed, that the Work is
acceptable under the Contract Documents, and that the Work has fully been performed, the
Port will promptly notify the Contractor of Final Completion.

B. Contractor responsible for costs if Final Completion is not timely achieved. In addition to any
liquidated damages, the Contractor is liable for, and the Port may deduct from any amounts due
the Contractor, all costs incurred by the Port for services performed after the contractual date of
Final Completion, whether or not those services would have been performed prior to that date
had Final Completion been timely achieved.

C. Final Completion submittals. The Port is not obligated to accept the Project as complete until
the Contractor has submitted all required submittals to the Port.

D. Contractor responsible for the Work until Final Completion. The Contractor shall assume the
sole risk of loss and responsibility for all Work under the Contract, and all materials to be
incorporated in the Work, whether in storage or at the Project site, until Final Completion.
Damage from any cause to either permanent or temporary Work, utilities, materials, equipment,
existing structures, the site, or other property owned by the Port or others, shall be repaired by
the Contractor to the reasonable satisfaction of the Port at no change in the Contract Sum.

6.06 FINAL ACCEPTANCE

A. Final Acceptance. Final Acceptance is the formal action of the Port accepting the Project as
complete. Public notification of Final Acceptance will be posted on the Port’s external website
(http://www.portoftacoma.com/final-acceptance).
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B. Final Acceptance not an acceptance of defective Work. Final Acceptance shall not constitute
acceptance by the Port of unauthorized or defective Work, and the Port shall not be prevented
from requiring the Contractor to remove, replace, repair, or dispose of unauthorized or defective
Work or recovering damages due to the same.

C. Completion of Work under RCW 60.28. Pursuant to RCW 60.28, “Lien for Labor, Materials,
Taxes on Public Works,” completion of the Contract Work shall occur upon Final Acceptance.

6.07 PORT'S RIGHT TO USE THE PREMISES

A. Port has right to use and occupy Work. The Port reserves the right to occupy or use any part of
the Work before or after Substantial Completion of some or all of the Work without relieving the
Contractor of any of its obligations under the Contract. Such occupancy or use shall not
constitute acceptance by the Port of any of the Work, and shall not cause any insurance to be
canceled or lapse.

B. No compensation due if Port elects to use and occupy Work. No additional compensation shall
be due to the Contractor as a result of the Port’s use or occupancy of the Work or a designated
portion.

ARTICLE 7 - PAYMENT
7.01 ALL PAYMENTS SUBJECT TO APPLICABLE LAWS AND SCHEDULE OF VALUES

A. Payment of the Contract Sum. The Contract Sum is stated in the Agreement and, including
authorized adjustments, is the total amount payable by the Port to the Contractor for
performance of the Work under the Contract Documents. Payments made to the Contractor are
subject to all laws applicable to the Port and the Contractor. Payment of the Contract Sum
constitutes full compensation to the Contractor for performance of the Work, including all risk,
loss, damages, or expense of whatever character arising out of the nature or prosecution of the
Work. The Port is not obligated to pay for extra work or materials furnished without prior written
approval of the Port.

B. Schedule of Values. All payments will be based upon an approved Schedule of Values. Prior to
submitting its first Application for Payment, the Contractor shall submit a Schedule of Values to
the Port allocating the entire Contract Sum to the various portions of the Work. The Schedule of
Values shall be prepared in such form, and supported by such data to substantiate its accuracy,
as the Port may require. This schedule, unless objected to by the Port, shall be used as a basis
for reviewing the Contractor’s applications for payment.

7.02 APPLICATIONS FOR PAYMENT

A. Applications for Payment. Progress payments will be made monthly for Work duly certified,
approved by the Engineer, and performed (based on the Schedule of Values and actual
quantities of Work performed) during the calendar month preceding the Application for
Payment. These amounts are paid in trust to the Contractor for distribution to Subcontractors to
the extent, and in accordance with, the approved Application for Payment.

7.03 PROGRESS PAYMENTS
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A. Progress payments. Following receipt of a complete Application for Payment, the Engineer will
either authorize payment or indicate in writing to the Contractor the specific reasons why the
payment request is being denied, in whole or in part, and the remedial action the Contractor
must take to receive the withheld amount. After a complete Application for Payment has been
received and approved by the Port, payment will be made within thirty (30) days. Any payments
made by, or through, or following receipt of, payment from third parties will be made in
accordance with the third party’s policies and procedures.

B. Port may withhold payment. The Port may withhold payment in whole or in part as provided in
the Contract Documents or to the extent reasonably necessary to protect the Port from loss or
potential loss for which the Contractor is responsible, including loss resulting from the
Contractor’s acts and omissions.

7.04 PAYMENT BY CONTRACTOR TO SUBCONTRACTORS

A. Payment to Subcontractors. With each Application for Payment, the Contractor shall provide a
list of Subcontractors to be paid by the Contractor. No payment request shall include amounts
the Contractor does not intend to pay to a Subcontractor because of a dispute or other reason.
If, however, after submitting an Application for Payment, but before paying a Subcontractor, the
Contractor discovers that part or all of a payment otherwise due to the Subcontractor is subject
to withholding from the Subcontractor under the subcontract (such as for unsatisfactory
performance or non-payment of lower-tier Subcontractors), the Contractor may withhold the
amount as allowed under the subcontract, but it shall give the Subcontractor and the Port
written notice of the remedial actions that must be taken and pay the Subcontractor within eight
(8) working days after the Subcontractor satisfactorily completes the remedial action identified
in the notice.

B. Payment certification to be provided upon request. The Contractor shall provide, with each
Application for Payment, a certification signed by Contractor attesting that all payments by the
Contractor to Subcontractors from the last Application for Payment were made within ten (10)
days of the Contractor’s receipt of payment. The certification will also attest that the Contractor
will make payment to Subcontractors for the current Application for Payment within ten (10)
days of receipt of payment from the Port.

7.05 FINAL PAYMENT

A. Final payment. Final applications for payment are due within seven (7) days following Final
Completion. Final payment of the unpaid balance of the Contract Sum, except retainage, will be
made following Final Completion and within thirty (30) days of the Contractor’s submission of an
approved final Application for Payment.

B. Releases required for final payment. The final payment shall not become due until the
Contractor delivers to the Port a complete release of all liens arising out of the Contract, as well
as an affidavit stating that, to the best of Contractor’s knowledge, its release includes all labor
and materials for which a lien could be filed. If a Subcontractor of any tier refuses to furnish a
release or waiver required by the Port, the Port may (a) retain in the fund, account, or escrow
funds in such amount as to defray the cost of foreclosing the liens of such claims and to pay
attorneys’ fees, the total of which shall be no less than 150% of the claimed amount, or (b)
accept a bond from the Contractor, satisfactory to the Port, to indemnify the Port against the
lien. If any such lien remains unsatisfied after all payments from the retainage are made, the
Contractor shall refund to the Port all moneys that the Port may be compelled to pay in
discharging such lien, including all costs and reasonable attorneys’ fees.
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C. Contractor to hold Port harmless from liens. The Contractor shall defend (at the Contractor’'s
sole cost, with legal counsel approved by Port), indemnify, and hold harmless the Port from any
liens, claims, demands, lawsuits, losses, damages, disbursements, liabilities, obligations, fines,
penalties, costs, and expenses, whether direct or indirect, including but not limited to, attorneys’
fees and consultants’ fees and other costs and expenses, except to the extent a lien has been
filed because of the failure of the Port to make a contractually required payment.

7.06 RETAINAGE

A. Retainage to be withheld. In accordance with RCW 60.28, a sum equal to five percent (5%) of
each approved Application for Payment shall be retained. Prior to submitting its first Application
for Payment, the Contractor shall exercise one of the options listed below:

1. Retained percentages will be retained by the Port in a fund; or

2. Deposited by the Port in an interest-bearing account or escrow account in a bank, mutual
savings bank, or savings and loan association designated by the Contractor, not subject to
withdrawal until after the final acceptance of said improvement or work as completed, or
until agreed to by both parties; provided that interest on such account shall be paid to the
Contractor. Contractor to complete and submit Port provided Retainage Escrow
Agreement (Section 00 61 23.13); or

3. If the Contractor provides a bond in place of retainage, it shall be in an amount equal to 5%
of the Contract Sum plus Change Orders. The retainage bond shall be based on the form
furnished in Section 00 61 23 or otherwise acceptable to the Port and duly completed and
signed by a licensed surety or sureties registered with the Washington State Insurance
Commissioner and on the currently authorized insurance list published by the Washington
State Insurance Commissioner. The surety or sureties must be rated at least "A-, FSC(6)"
or higher by A.M. Best Rating Guide and be authorized by the Federal Department of the
Treasury. Attorneys-in-fact who sign the retainage bond must file with each bond a certified
and effective Power of Attorney statement.

B. Contractor may withhold retainage from Subcontractors. The Contractor or a Subcontractor may
withhold not more than five percent (5%) retainage from the monies earned by any
Subcontractor or lower-tier Subcontractor, provided that the Contractor pays interest to the
Subcontractor at the same interest rate it receives from its reserved funds. If requested by the
Port, the Contractor shall specify the amount of retainage and interest due a Subcontractor.

C. Release of retainage. Retainage will be withheld and applied by the Port in a manner required
by RCW 60.28 and released in accordance with the Contract Documents and statutory
requirements. Release of the retainage will be processed in the ordinary course of business
within sixty (60) days following Final Acceptance of the Work by the Port provided that no notice
of lien has been given as provided in RCW 60.28, that no claims have been brought to the
attention of the Port, that the Port has no claims under this Contract, and that release of
retention has been duly authorized by the State. The following items must also be obtained prior
to release of retainage: pursuant to RCW 60.28, a certificate from the Department of Revenue;
pursuant to RCW 50.24, a certificate from the Department of Employment Security; and
appropriate information from the Department of Labor and Industries including approved
affidavits of wages paid for the Contractor and each subcontractor.

7.07 DISPUTED AMOUNTS
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A. Disputed amounts. If the Contractor believes it is entitled to payment for Work performed during
the prior calendar month in addition to the agreed-upon amount, the Contractor may submit to
the Port, along with the approved Application for Payment, a separate written payment request
specifying the exact additional amount claimed to be due, the category in the Schedule of
Values to which the payment would apply, the specific Work for which additional payment is
sought, and an explanation of why the Contractor believes additional payment is due.

7.08 EFFECT OF PAYMENT

A. Payment does not relieve Contractor of obligations. Payment to the Contractor of progress
payments or final payment does not relieve the Contractor from its responsibility for the Work or
its responsibility to repair, replace, or otherwise make good defective Work, materials, or
equipment. Likewise, the making of a payment does not constitute a waiver of the Port’s right to
reject defective or non-conforming Work, materials, or equipment (even though they are
covered by the payment), nor is it a waiver of any other rights of the Port.

B. Acceptance of final payment waives claims. Acceptance of final payment by the Contractor, a
Subcontractor of any tier, or a supplier shall constitute a waiver of claims except those
previously made in writing and identified as unsettled in Contractor’s final Application for
Payment.

C. Execution of Change Order waives claims. The execution of a Change Order shall constitute a
waiver of claims by the Contractor arising out of the Work to be performed or deleted pursuant
to the Change Order, except as specifically described in the Change Order.

7.09 LIENS

A. Contractor to discharge liens. The Contractor shall promptly pay (and secure the discharge of
any liens asserted by) all persons properly furnishing labor, equipment, materials, or other items
in connection with the performance of the Work including, but not limited to, any Subcontractors
of any tier.

ARTICLE 8 - CHANGES IN THE WORK
8.01 CHANGES IN THE WORK

A. Changes in the Work authorized. Without invalidating the Contract and without notice to the
Contractor’s surety, the Port may authorize changes in the Work after execution of the Contract,
including changes in the Contract Sum or Contract Time. Changes shall occur solely by Change
Order, Unilateral Change Directive, or Minor Change in Work. All changes in the Work are
effective immediately, and the Contractor shall proceed promptly to perform the change, unless
otherwise provided in the Change Order or Directive.

B. Changes in the Work Defined.

1. A Change Order is a written instrument signed by the Port and Contractor stating their
agreement to a change in the Work and the adjustment, if any, in the Contract Sum and/or
Contract Time.

2. A Unilateral Change Directive is a written instrument issued by the Port to transmit new or
revised Drawings, issue additions or modifications to the Contract, furnish other direction
and documents adjustment, if any, to the Contract Sum and/or Contract Time. A Unilateral
Change Directive is signed only by the Port, without requiring the consent or signature of
the Contractor.

3. A Minor Change in the Work is a written order from the Port directing a change that does
not involve an adjustment to the Contract Sum or the Contract Time.
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C. Request for Proposal: At any time, the Port may issue a Proposal Request directing the
Contractor to propose a change to the Contract Sum and/or Contract Time, if any, based on a
proposed change in the Work. The Contractor shall submit a responsive Change Order
proposal as soon as possible, and no later than fourteen (14) days after receipt, in which the
Contractor specifies in good faith the extent to which the Contract Sum and/or Contract Time
would change. All cost components shall be limited to the manner described in Section 8.02(B).
If the Contractor fails to timely respond to a Proposal Request, the Port may issue the change
as a Unilateral Change Directive.

1. Fixed price method is default for Contractor Change Order proposal. When the Port has
requested that the Contractor submit a Change Order proposal, the Port may specify the
basis on which the Contract Sum will be adjusted by the Contractor. The Engineer’s
preference, unless otherwise indicated, is for changes in the Work to be priced using Lump
Sums or Unit Prices or on a time and material (Force Account) basis if unit pricing or lump
sums cannot be negotiated or determined. In all instances, however, proposed changes
shall include a not-to-exceed price for the change and shall be itemized for evaluation
purposes in accordance with Section 8.02(B), as requested by the Engineer.

2. The Port may accept or reject the Contractor’'s Change Order proposal, request further
documentation, or negotiate acceptable terms with the Contractor. If The Port and
Contractor reach agreement on the terms of any change in the Work, including any
adjustment in the Contract Sum or Contract Time, such agreement shall be incorporated in
a Change Order.

3. The Change Order shall constitute full payment and final settlement of all claims for time
and for direct, indirect, and consequential costs, including costs of delays, inconvenience,
disruption of schedule, or loss of efficiency or productivity, related to any Work either
covered or affected by the Change Order, or related to the events giving rise to the request
for equitable adjustment. The Port may reject a proposal, in which case the Port may either
not effectuate the change or issue a Unilateral Change Directive. The Port will not make
payment to the Contractor for any work until that work has been incorporated into an
executed Change Order.

D. Unforeseen Conditions: If the Contractor encounters conditions at the site that are: (1)
subsurface or otherwise concealed physical conditions that differ materially from those indicated
in the Contract Documents or any soils reports made available by the Port to the Contractor, or
(2) unknown physical conditions of an unusual nature that differ materially from those ordinarily
found to exist and generally recognized as inherent in construction activities of the character
provided for in the Contract Documents, the Contractor shall immediately provide oral notice to
the Engineer before conditions are disturbed, followed within 24 hours by an initial written
notice. The Contractor shall submit a detailed proposal no later than seven (7) days following
discovery of differing site conditions. The Engineer will promptly investigate these conditions
and, if the Engineer determines that they differ materially and cause an increase or decrease in
the Contractor’s cost or time required for performance of any part of the Work, will establish a
change in the Contract Sum or Contract Time, or both, consistent with the requirements of the
Contract Documents. If the Contractor disputes the Engineer’s determination, the Contractor
may proceed as provided in the dispute resolution procedure (Article 11). No increase to the
Contract Sum or the Contract Time shall be allowed if the Contractor does not comply with the
contractual requirements or if the Contractor knew, or reasonably should have known, of the
concealed conditions prior to executing the Contract.
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E. Proceed Immediately: Pending agreement on the terms of the Change Order or upon
determination of a differing site condition as defined in 8.01(D), the Engineer may direct
Contractor to proceed immediately with the change in the Work. Contractor shall not proceed
with any change in the Work until it has obtained the Engineer’s written approval and
documentation of the following:

1.  The scope of work

2. An agreed upon maximum not-to-exceed amount
3. The method of final cost determination

4. Estimated time to complete the changed work

5

As a change in the Work is performed, unless the parties have signed a written Change
Order to establish the cost of the change, the Contractor shall maintain an itemized
accounting of all costs related to the change based on the categories in Section 8.02(B)
and provide such data to the Port upon request. This includes, without limitation, invoices,
including freight and express bills, and other support for all material, equipment,
Subcontractor, and other charges related to the change and, for material furnished from
the Contractor’s own inventory, a sworn affidavit certifying the actual cost of such material.
Failure to provide data to the Port within seven (7) days of a request constitutes a waiver of
any claim. The Port may furnish any material or equipment to the Contractor that it deems
advisable, and the Contractor shall have no claim for any costs or fee on such material or
equipment.

F. Procedure for Unilateral Change Directive. Whether or not the Port has rejected a Contractor’s
proposal, the Port may issue a Unilateral Change Directive and the Contractor shall promptly
proceed with the specified Work. If the Contractor disagrees with a Unilateral Change Directive,
the Contractor shall advise the Port in writing through a Change Order proposal within seven (7)
days of receipt. The Contractor’'s Change Order proposal shall reasonably specify the reasons
for any disagreement and the adjustment it proposes. Without this timely Change Order
proposal, the Contractor shall conclusively be deemed to have accepted the Port’s proposal.

G. Payment pending final determination of Force Account work. Pending final determination of the
total cost of Force Account Work, and provided that the Work to be performed under Force
Account is complete and any reservations of rights have been signed by the Port, the
Contractor may request payment for amounts not in dispute in the next Application for Payment
accompanied by documentation indicating the parties’ agreement. Work done on a Force
Account basis must be approved in writing on a daily basis by the Engineer or the Engineer’s
designee and invoices shall be submitted with an Application for Payment within sixty (60) days
of performance of the Work.

8.02 CHANGES IN THE CONTRACT SUM

A. Port to Decide How Changes are Measured. The Port may elect, in its sole discretion, how
changes in the Work will be measured for payment. Change in the Work may be priced on a
lump sum basis, through Unit Prices, as Force Account, or by another method documented in
the executed Change Order, Unilateral Change Directive, or Minor Change in the Work.

B. Determination of Cost of Change. The total cost of any change in the Work, including a claim
under Article 11, shall not exceed the prevailing cost for the Work in the locality of the Project.
In all circumstances, the change in the Work shall be limited to the reasonable, actual cost of
the following components:
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1. Direct labor costs: These are the actual labor costs determined by the number of additional
craft hours at their normal hourly rate necessary to perform a change in the Work. The
hourly cost of labor will be based upon the following:

a. Basic wages and fringe benefits: The hourly wage (without markup or labor burden)
and fringe benefits paid by the Contractor as established by the Washington
Department of Labor and Industries or contributed to labor trust funds as itemized
fringe benefits, whichever is applicable, not to exceed that specified in the applicable
“‘Intent to Pay Prevailing Wage,” for the laborers, apprentices, journeymen, and
foremen performing or directly supervising the change in the Work on site. These
wages do not include the cost of Contractor’s project manager or superintendent or
above, and the premium portion of overtime wages is not included unless pre-
approved in writing by the Port. Costs paid or incurred by the Contractor for vacations,
per diem, subsistence, housing, travel, bonuses, stock options, or discretionary
payments to employees are not separately reimbursable. The Contractor shall provide
to the Port copies of payroll records, including certified payroll statements for itself and
Subcontractors of any tier, upon the Port’s request.

b. Workers’ insurance: Direct contributions to the State of Washington as industrial
insurance; medical aid; and supplemental pension by class and rates established by
the Washington Department of Labor and Industries.

c. Federal insurance: Direct contributions required by the Federal Insurance
Compensation Act (FICA); Federal Unemployment Tax Act (FUTA); and State
Unemployment Compensation Act (SUCA).

2. Direct material costs: This is an itemization, including material invoices, of the quantity and
actual cost of additional materials necessary to perform the change in the Work. The cost
will be the net cost after all discounts or rebates, freight costs, express charges, or special
delivery costs, when applicable. No lump sum costs will be allowed unless approved in
advance by the Port.

3. Construction equipment usage costs: This is an itemization of the actual length of time that
construction equipment necessary and appropriate for the Work is used solely on the
changed Work times the applicable rental cost as established by the lower of the local
prevailing rates published in www.equipmentwatch.com, as modified by the AGC/WSDOT
agreement, or the actual rate paid to an unrelated third party. If more than one rate is
applicable, the lowest available rate will be utilized. Rates and quantities of equipment
rented that exceed the local fair market rental costs shall be subject to the Port’s prior
written approval. Total rental charges for equipment or tools shall not exceed 75% of the
fair market purchase value of the equipment or the tool. Actual, reasonable mobilization
costs are permitted if the equipment is brought to the site solely for the change in the
Work. Mobilization and standby costs shall not be charged for equipment already present
on the site.

The rates in effect at the time of the performance of the changed Work are the maximum
rates allowable for equipment of modern design, and in good working condition, and
include full compensation for furnishing all fuel, oil, lubrication, repairs, maintenance, and
insurance. No gas surcharges are payable. Equipment not of modern design and/or not in
good working condition will have lower rates. Hourly, weekly, and/or monthly rates, as
appropriate, will be applied to yield the lowest total cost.
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4. Subcontractor costs: These are payments the Contractor makes to Subcontractors for
changed Work performed by Subcontractors. The Subcontractors’ cost of changed Work
shall be determined in the same manner as prescribed in this Section 8.02 and, among
other things, shall not include consultant costs, attorneys’ fees, or claim preparation
expenses.

5. Service provider costs: These are payments the Contractor makes to service providers for
changed Work performed by service providers. The service providers’ cost of changed
Work shall be determined in the same manner as prescribed in this Section 8.02.

6. Markup: This is the maximum total amount for overhead, profit, and other costs, including
office, home office and site overhead (including purchasing, project manager,
superintendent, project engineer, estimator, and their vehicles and clerical assistants),
taxes (except for sales tax on the Contract Sum), warranty, safety costs, printing and
copying, layout and control, quality control/assurance, small or hand tools (a tool that costs
$500 or less and is normally furnished by the performing contractor), preparation of as-built
drawings, impact on unchanged Work, Change Order and/or claim preparation, and delay
and impact costs of any kind (cumulative, ripple, or otherwise), added to the total cost to
the Port of any Change Order work. No markup shall be due, however, for direct
settlements of Subcontractor claims by the Port after Substantial Completion. The markup
shall be limited in all cases to the following schedule:

a. Direct labor costs -- 20% markup on the direct cost of labor for the party (Contractor or
Subcontractor) providing labor related to the change in the Work;

b. Direct material costs -- 20% markup on the direct cost of material for the party
(Contractor or Subcontractor) providing material related to the change in the Work;

c. Construction equipment usage costs -- 10% markup on the direct cost of equipment for
the party (Contractor or Subcontractor) providing equipment related to the change in
the Work;

d. Contractor markup on Subcontractor costs -- 10% markup for the Contractor on the
direct cost (excluding markup) of a change in the Work performed by Subcontractors
(and for Subcontractors, for a change in the Work performed by lower-tier
Subcontractors); and

e. Service provider costs -- 5% markup for the Contractor on the direct cost (excluding
markup) of a change in the Work performed by service providers.

The total summed markup of the Contractor and all Subcontractors of any tier shall not
exceed 30% of the direct costs of the change in the Work. If the markup would
otherwise exceed 30%, the Contractor shall proportionately reduce the markup for the
Contractor and all Subcontractors of any tier.

7. Cost of change in insurance or bond premium. This is defined as:

a. Contractor’s liability insurance: The actual cost (expressed as a percentage submitted
with the certificate of insurance provided under the Contract Documents and subject to
audit) of the Contractor’s liability insurance arising directly from the changed Work; and

b. Public works bond: The actual cost (expressed as a percentage submitted under the
Contract Documents and subject to audit) of the Contractor’s performance and
payment bond arising directly from the changed Work.
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Upon request, the Contractor shall provide the Port with supporting documentation
from its insurer or surety of any associated cost incurred. The cost of the insurance or
bond premium together shall not exceed 2.0% of the cost of the changed Work.

8. Unit Prices. If Unit Prices are specified in the Contract Documents or established by
agreement of the parties for certain Work, the Port may apply them to the changed Work.
Unit Prices shall include pre-agreed rates for material quantities and shall include
reimbursement for all direct and indirect costs of the Work, including overhead, profit,
bond, and insurance costs arising out of, or related to, the Unit Priced item. Quantities
must be supported by field measurement statements signed by the Port, and the Port shall
have access as necessary for quantity measurement. The Port shall not be responsible for
not-to-exceed limit(s) without its prior written approval.

8.03 CHANGES IN THE CONTRACT TIME

A. Extension of the Contract Time. If the Contractor is delayed at any time in the commencement
or progress of the Work by events for which the Port is responsible, by unanticipated abnormal
weather (subject to Section 8.03(E) below), or by other causes not the fault or responsibility of
the Contractor that the Port determines may justify a delay in the Contract Time, then the
Contract Time shall be extended by Change Order for such reasonable time as the Port may
determine. In no event, however, shall the Contractor be entitled to any extension of time
absent proof of: (1) delay to an activity on the critical path of the Project, or (2) delay
transforming an activity to the critical path, so as to actually delay the anticipated date of
Substantial Completion.

B. Allocation of responsibility for delay not caused by Port or Contractor. If a delay was not caused
by the Port, the Contractor, or anyone acting on behalf of any of them, the Contractor is entitled
only to an increase in the Contract Time but not an increase in the Contract Sum.

C. Allocation of responsibility for delay caused by Port. If a delay was caused by the Port or
someone acting on behalf of the Port and affected the critical path, the Contractor shall be
entitled to a change in the Contract Time and Contract Sum in accordance with Section 8.02.
The Contractor shall not recover damages, an equitable adjustment, or an increase in the
Contract Sum or Contract Time from the Port; however, where the Contractor could reasonably
have avoided the delay. The Port is not obligated directly or indirectly for damages for any delay
suffered by a Subcontractor of any tier that does not increase the Contract Time.

D. Allocation of responsibility for delay caused by Contractor. If a delay was caused by the
Contractor, a Subcontractor of any tier, or anyone acting on behalf of any of them, the
Contractor is not entitled to an increase in the Contract Time or in the Contract Sum.

E. Adverse weather. If adverse weather is identified as the basis for a claim for additional time, the
claim shall be documented by data substantiating that weather conditions were abnormal for the
period of time, could not reasonably have been anticipated and had an adverse effect on the
critical path of construction, and that the Work was on schedule (or not behind schedule through
the fault of the Contractor) at the time the adverse weather conditions occurred. Neither the
Contract Time nor the Contract Sum will be adjusted for normal inclement weather. For a claim
based on adverse weather, the Contractor shall be eligible only for a change in the Contract
Time (but not a change in the Contract Sum) if the Contractor can substantiate that there was
significantly greater than normal inclement weather considering the full term of the Contract
Time.
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Damages for delay. In the event the Contractor (including any Subcontractors of any tier) is held
to be entitled to damages from the Port for delay beyond the amount permitted in Section
8.02(B), the total combined damages to the Contractor and any Subcontractors of any tier for
each day of delay shall be limited to the reasonable, actual costs of the delay for which the Port
is wholly responsible. The limitation on damages set forth in this Section does not apply to any
damages arising exclusively from delay to which the Contractor is entitled to recover under
Section 8.03(F).

Limitation on damages. The Contractor shall not be entitled to damages arising out of loss of
efficiency; morale, fatigue, attitude, or labor rhythm; constructive acceleration; home office
overhead; expectant under run; trade stacking; reassignment of workers; rescheduling of Work,
concurrent operations; dilution of supervision; learning curve; beneficial or joint occupancy;
logistics; ripple; season change; extended or increased overhead or general conditions; profit
upon damages for delay; impact damages including cumulative impacts; or similar damages.
Any effect that such alleged costs may have upon the Contractor or its Subcontractors of any
tier is fully compensated through the markup on Change Orders paid through Section 8.02(B).

8.04 RESERVATION OF RIGHTS

A

Reservations of rights void unless signed by Port. Reservations of rights will be deemed waived
and are void unless any reserved rights are described in detail and are signed by the Contractor
and the Port.

Procedure for unsigned reservations of rights. If the Contractor adds a reservation of rights not
signed by the Port to any Change Order, Unilateral Change Directive, Change Order proposal,
Application for Payment, or any other document, all amounts and all Work therein shall be
considered disputed and not payable until costs are re-negotiated or the reservation is
withdrawn or changed in a manner satisfactory to, and signed by, the Port. If the Port makes
payment based on a document that contains a reservation of rights not signed by the Port, and
if the Contractor cashes such payment, then the reservation of rights shall be deemed waived,
withdrawn, and of no effect.

8.05 UNIT PRICES

A. Adjustment to Unit Prices. If Unit Prices are stated in the Contract Documents or subsequently

agreed upon, and if quantities originally contemplated are materially changed (less than eighty
percent (80%) or more than one hundred and twenty percent (120%) of the quantity estimated)
so that application of a Unit Price would be substantially unfair, the applicable Unit Price but not
the Contract Time, shall be adjusted if the Port prospectively approves a Change Order revising
the Unit Price.

Procedure to change Unit Prices. The Contractor or Port may request a Change Order revising
a Unit Price by submitting information to support the change. A proposed change to a Unit Price
will be evaluated by the Port based on the change in cost resulting solely from the change in
quantity, any change in production rate or method as compared to the original plan, and the
share, if any, of fixed expenses properly chargeable to the item. If the Port and Contractor
agree on the change, a Change Order will be executed. If the parties cannot agree, the
Contractor shall comply with the dispute resolution procedures (Article 11).

ARTICLE 9 - SUSPENSION AND TERMINATION OF CONTRACT

9.01

PORT’S RIGHT TO SUSPEND WORK
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A. Port may suspend the Work. The Port may at any time suspend the Work, or any part thereof,
by giving notice to the Contractor. The Work shall be resumed by the Contractor as soon as
possible, but no later than fourteen (14) days after the date fixed in a notice to resume the
Work. The Port shall reimburse the Contractor for appropriate and reasonable expenses
consistent with Section 8.02 incurred by the Contractor as a result of the suspension, except
where a suspension is the result of the Contractor repeatedly or materially failing to carry out or
correct the Work in accordance with the Contract Documents, and the Contractor shall take all
necessary steps to minimize expenses.

B. Contractor obligations. During any suspension of Work, the Contractor shall take every
precaution to prevent damage to, or deterioration of, the Work. The Contractor shall be
responsible for all damage or deterioration to the Work during the period of suspension and
shall, at its sole expense, correct or restore the Work to a condition acceptable to the Port prior
to resuming Work.

9.02 TERMINATION OF CONTRACT FOR CAUSE BY THE PORT

A. Port may terminate for cause. If the Contractor is adjudged bankrupt or makes a general
assignment for the benefit of the Contractor’s creditors, if a receiver is appointed due to the
Contractor’s insolvency, or if the Contractor, in the opinion of the Port, persistently or materially
refuses or fails to supply enough properly skilled workmen or materials for proper completion of
the Contract, fails to make prompt payment to Subcontractors or suppliers for material or labor,
disregards laws, ordinances, or the instructions of the Port, fails to prosecute the Work
continuously with promptness and diligence, or otherwise materially violates any provision of
the Contract, then the Port, without prejudice to any other right or remedy, may terminate the
Contractor after giving the Contractor seven (7) days’ written notice (during which period the
Contractor shall have the right to cure).

B. Procedure following termination for cause. Following a termination for cause, the Port may take
possession of the Project site and all materials and equipment, and utilize such materials and
equipment to finish the Work. The Port may also exclude the Contractor from the Project site(s).
If the Port elects to complete all or a portion of the Work, it may do so as it sees fit. The Port
shall not be required to accept the lowest bid for completion of the Work and may choose to
complete all or a portion of the Work using its own work force. If the Port elects to complete all
or a portion of the Work, the Contractor shall not be entitled to any further payment until the
Work is finished. If the expense of finishing the Work, including compensation for additional
managerial and administrative services of the Port, exceeds the unpaid balance of the Contract
Sum, the excess shall be paid by the Contractor.

C. Port’s remedies following termination for cause. The Port may exercise any rights, claims, or
demands that the Contractor may have against third persons in connection with the Contract,
and for this purpose the Contractor assigns and transfers to the Port all such rights, claims, and
demands.

D. Inadequate termination for cause converted to termination for convenience. If, after the
Contractor has been terminated for cause, it is determined that inadequate “cause” for such
termination exists, then the termination shall be considered a termination for convenience
pursuant to Section 9.03.

9.03 TERMINATION OF CONTRACT FOR CONVENIENCE BY THE PORT
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A. Port may terminate for convenience. The Port may, at any time (without prejudice to any right or
remedy of the Port), terminate all, or any portion of, the Contract for the Port’s convenience and
without cause. The Contractor shall be entitled to receive payment consistent with the Contract
Documents only for Work properly executed through the date of termination, and costs
necessarily incurred by reason of the termination (such as the cost of settling and paying claims
arising out of the termination under subcontracts or orders), along with a fee of one percent
(1%) of the Contract Sum not yet earned on the whole or part of the Work. The total amount to
be paid to the Contractor shall not exceed the Contract Sum as reduced by the amount of
payments otherwise made. The Port shall have title to all Work performed through the date of
termination.

9.04 TERMINATION OF CONTRACT BY THE CONTRACTOR

A. Contractor may terminate for cause. The Contractor may terminate the Contract if the Work is
stopped for a period of sixty (60) consecutive days through no act or fault of the Contractor or a
Subcontractor of any tier, for either of the following reasons:

1. Issuance of an order of a court or other public authority having jurisdiction that requires all
Work to be stopped; or

2. An act of government, such as a declaration of national emergency, that requires all Work
to be stopped.

B. Procedure for Contractor termination. If one of the reasons described in Section 9.04A exists,
the Contractor may, upon seven (7) days’ written notice to the Port (during which period the
Port has the opportunity to cure), terminate the Contract and recover from the Port payment for
Work executed through the date of termination in accordance with the Contract Documents and
for proven loss with respect to materials, equipment, tools, and construction equipment and
machinery, including reasonable overhead and profit on Work executed and direct costs
incurred by reason of such termination. The total recovery of the Contractor shall not exceed
the unpaid balance of the Contract Sum.

C. Contractor may stop the Work for failure of Port to pay undisputed amounts. The Contractor
may stop Work under the Contract if the Port does not pay undisputed amounts due and owing
to the Contractor within fifteen (15) days of the date established in the Contract Documents. If
the Port fails to pay undisputed amounts, the Contractor may, upon fifteen (15) additional days’
written notice to the Port, during which the Port can cure, stop the Work until payment of the
amount owing has been received. The Contract Time shall be extended appropriately, and the
Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shut-
down, delay, and start-up.

9.05 SUBCONTRACT ASSIGNMENT UPON TERMINATION

A. Subcontracts assigned upon termination. Each subcontract is hereby assigned by the
Contractor to the Port provided that:

1. The Port requests that the subcontract be assigned.

2. The assignment is effective only after termination by the Port and only for those
subcontracts that the Port accepts in writing.

3. The assignment is subject to the prior rights of the surety, if any, under any bond issued in
accordance with the Contract Documents.
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When the Port accepts the assignment of a subcontract, the Port assumes the Contractor’'s
rights and obligations under the subcontract, but only for events and payment obligations that
arise after the date of the assignment.

ARTICLE 10 - BONDS
10.01 CONTRACTOR PERFORMANCE AND PAYMENT BONDS

A. Contractor to furnish performance and payment bonds. Within ten (10) days following its receipt
of a notice of award, and as part of the Contract Sum, the Contractor shall secure and furnish
duly executed performance and payment bonds using the forms furnished by the Port. The
bonds shall be executed by a surety (or sureties) reasonably acceptable to the Port, admitted
and licensed in the State of Washington, registered with the Washington State Insurance
Commissioner, and possessing an A.M. Best rating of "A-, FSC (6)" or better and be authorized
by the U.S. Department of the Treasury. Pursuant to RCW 39.08, the bonds shall be in an
amount equal to the Contract Sum, and shall be conditioned only upon the faithful performance
of the Contract by the Contractor within the Contract Time and upon the payment by the
Contractor of all taxes, fees, and penalties to the State of Washington and all laborers,
Subcontractors, and suppliers, and others who supply provisions, equipment, or supplies for the
performance of the Work covered by this Contract. The bonds shall be signed by the person or
persons legally authorized to bind the Contractor.

B. On contracts of one hundred fifty thousand dollars or less, at the option of the contractor as
defined in RCW 39.10.210, the Port may, in lieu of the bond, retain ten percent of the contract
amount for a period of thirty days after date of final acceptance, or until receipt of all necessary
releases from the department of revenue, the Employment Security Department, and the
Department of Labor and Industries and settlement of any liens filed under chapter 60.28 RCW,
whichever is later. The recovery of unpaid wages and benefits must be the first priority for any
actions filed against retainage held by a state agency or authorized local government.

For contracts of one hundred fifty thousand dollars or less, the Port may accept a full payment
and performance bond from an individual surety or sureties.

C. Port may notify surety. If the Port makes or receives a claim against the Contractor, the Port
may, but is not obligated to, notify the Contractor's surety of the nature and amount of the claim.
If the claim relates to a possibility of a Contractor’s default, the Port may, but is not obligated to,
notify the surety and request the surety’s assistance in resolving the controversy.

ARTICLE 11 - DISPUTE RESOLUTION
11.01 NOTICE OF PROTEST AND CLAIM

A. Dispute resolution procedure mandatory. All claims, direct or indirect, arising out of, or relating
to, the Contract Documents or the breach thereof, shall be decided exclusively by the following
alternative dispute resolution procedure, unless the parties mutually agree otherwise. If the Port
and Contractor agree to a partnering process to assist in the resolution of disputes, the
partnering process shall occur prior to, and not be in place of, the mandatory dispute resolution
procedures set forth below.
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B. Notice of protest defined. Except for claims requiring notice before proceeding with the affected
Work as otherwise described in the Contract Documents, the Contractor shall provide
immediate oral notice of protest to the Engineer prior to performing any disputed Work and shall
submit a written notice of protest to the Port within seven (7) days of the occurrence of the
event giving rise to the protest that includes a clear description of the event(s). The protest shall
identify any point of disagreement, those portions of the Contract Documents believed to be
applicable, and an estimate of quantities and costs involved. When a protest relates to cost, the
Contractor shall keep full and complete records and shall permit the Port to have access to
those records at any time as requested by the Port.

C. Claim defined. A claim is a demand by one of the parties seeking adjustment or interpretation of
the Contract terms, payment of money, extension of time, or other relief with respect to the
terms of the Contract Documents. The term “claim” also includes all disputes and matters in
question between the Port and Contractor arising out of, or relating to, the Contract Documents.
Claims must be initiated in writing and include a detailed factual statement and clear description
of the claim providing all necessary dates, locations, and items of Work, the date or dates on
which the events occurred that give rise to the claim, the names of employees or
representatives knowledgeable about the claim, the specific provisions of the Contract
Documents that support the claim, any documents or oral communications that support the
claim, any proposed change in the Contract Sum (showing all components and calculations)
and/or Contract Time (showing cause and analysis of the resultant delay in the critical path),
and all other data supporting the claim. Claims shall also be submitted with a statement
certifying, under penalty of perjury, that the claim as submitted is made in good faith, that the
supporting cost and pricing data are true and accurate to the best of Contractor’s knowledge
and belief, that the claim is fully supported, and that the amount requested accurately reflects
the adjustment in the Contract Sum or Contract Time for which Contractor believes the Port is
liable. A claim shall be deemed to include all changes, direct and indirect, in cost and in time to
which the Contractor and Subcontractors of any tier are entitied and may not contain
reservations of rights without the Port’s written approval; any unapproved reservations of rights
shall be without effect.

D. Claim procedure. The Contractor shall submit a written claim within thirty (30) days of providing
written notice of protest. The Contractor may delay submitting supporting data by an additional
thirty (30) days if it notifies the Port in its claim that substantial data must be assembled. Any
claim of a Subcontractor of any tier may be brought only through, and after review by and
concurrence of, the Contractor.

E. Failure to comply with notice of protest and claim requirements waives claims. Any notice of
protest by the Contractor and any claim of the Contractor, whether under the Contract or
otherwise, must be made pursuant to, and in strict accordance with, the applicable provisions of
the Contract. Failure to properly and timely submit a notice of protest or to timely submit a claim
shall waive the claim. No act, omission, or knowledge, actual or constructive, of the Port shall
waive the requirement for timely written notice of protest and a timely written claim, unless the
Port and the Contractor sign an explicit, unequivocal written waiver approved by the Port. The
Contractor expressly acknowledges and agrees that the Contractor’s failure to timely submit
required notices of protest and/or timely submit claims has a substantial impact upon, and
prejudices, the Port. For the purpose of calculating time periods, an “event giving rise to a
claim,” among other things, is not a Request for Information, but rather is a response that the
Contractor believes would change the Contract Sum and/or Contract Time.
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False claims. The Contractor shall not make any fraudulent misrepresentations, concealments,
errors, omissions, or inducements to the Port in the formation or performance of the Contract. If
the Contractor or a Subcontractor of any tier submits a false or frivolous claim to the Port, which
for purposes of this Section 11.01(F) is defined as a claim based in whole or in part on a
materially incorrect fact, statement, representation, assertion, or record, the Port shall be
entitled to collect from the Contractor by offset or otherwise (without prejudice to any right or
remedy of the Port) any and all costs and expenses, including investigation and consultant
costs, incurred by the Port in investigating, responding to, and defending against the false or
frivolous claim.

Compliance with lien and retainage statutes required. If a claim relates to, or is the subject of, a
lien or retainage claim, the party asserting the claim may proceed in accordance with applicable
law to comply with the notice and filing deadlines prior to resolution of the claim by mediation or
by litigation.

Performance required pending claim resolution. Pending final resolution of a claim, the
Contractor shall continue to perform the Contract and maintain the Baseline Project Schedule,
and the Port shall continue to make payments of undisputed amounts due in accordance with
the Contract Documents.

11.02 MEDIATION

A.

Claims must be subject to mediation. At any time following the Port’s receipt of a written claim,
the Port may require that an officer of the Contractor and the Port’s designee (all with authority
to settle) meet, confer, and attempt to resolve a claim. If the claim is not resolved during this
meeting, the claim shall be subject to mandatory mediation as a condition precedent to the
initiation of litigation. This requirement can be waived only by an explicit, written waiver signed
by the Port and the Contractor.

Mediation procedure. A request for mediation shall be filed in writing with the other party to the
Contract, and the parties shall promptly attempt to agree upon a mediator. If the parties have
not reached agreement within thirty (30) days of the request, either party may file the request
with the American Arbitration Association, or such other alternative dispute resolution service to
which the parties mutually agree, with a copy to the other party, and the mediation shall be
administered by the American Arbitration Association (or other agreed service). The parties to
the mediation shall share the mediator’s fee and any filing fees equally. The mediation shall be
held in Pierce County, Washington, unless another location is mutually agreed upon.
Agreements reached in mediation shall be enforceable as settlement agreements in any court
having jurisdiction thereof. Unless the Port and the Contractor mutually agree in writing
otherwise, all claims shall be considered at a mediation session that shall occur prior to Final
Completion.

11.03 LITIGATION

A

Claims not resolved by mediation are subject to litigation. Claims not resolved through
mediation shall be resolved by litigation, unless the parties mutually agree otherwise. The
venue for any litigation shall be Pierce County, Washington. The Contractor may bring no
litigation on claims, unless such claims have been properly raised and considered in the
procedures of this Article 11. The Contractor must demonstrate in any litigation that it complied
with all requirements of this Article.
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B. Litigation must be commenced promptly. All unresolved claims of the Contractor shall be
waived and released, unless the Contractor has complied with the requirements of the Contract
Documents, and litigation is served and filed within 180 days of the date of Substantial
Completion approved in writing by the Port or termination of the Contract. The pendency of
mediation (the time period between receipt by the non-requesting party of a written mediation
request and the date of mediation) shall toll these deadlines until the earlier of the mediator
providing written notice to the parties of impasse, or thirty (30) days after the date of the
mediation session.

C. Port not responsible for attorneys’ fees. Neither the Contractor nor a Subcontractor of any tier,
whether claiming under a bond or lien statute or otherwise, shall be entitled to attorneys’ fees
directly or indirectly from the Port (but may recover attorneys’ fees from the bond or statutory
retainage fund itself to the extent allowable under law).

D. Port may join Contractor in dispute. The Port may join the Contractor as a party to any litigation
or arbitration involving the alleged fault, responsibility, or breach of contract of the Contractor or
Subcontractor of any tier.

ARTICLE 12 - MISCELLANEOUS
12.01 GENERAL

A. Rights and remedies are cumulative. The rights and remedies of the Port set forth in the
Contract Documents are cumulative, and in addition to and not in limitation of, any rights and
remedies otherwise available to the Port. The pursuit of any remedy by the Port shall not be
construed to bar the Port from the pursuit of any other remedy in the event of similar, different,
or subsequent breaches of this Contract. All such rights of the Port shall survive completion of
the Project or termination of the Contractor.

B. Reserved rights do not give rise to duty. The rights reserved or possessed by the Port to take
any action shall not give rise to a duty for the Port to exercise any such right.

12.02 WAIVER

A. Waiver must be in writing and authorized by Port. Waiver of any provisions of the Contract
Documents must be in writing and authorized by the Port. No other waiver is valid on behalf of
the Port.

B. Inaction or delay not a waiver. No action, delay in acting, or failure to act by the Port shall
constitute a waiver of any right or remedy of the Port, or constitute an approval or acquiescence
of any breach or defect in the Work, nor shall any delay or failure of the Port to act waive or
otherwise prejudice the right of the Port to enforce a right or remedy at any subsequent time.

C. Claim negotiation not a waiver. The fact that the Port and the Contractor may consider, discuss,
or negotiate a claim that has or may have been defective or untimely under the Contract, shall
not constitute a waiver of the provisions of the Contract Documents, unless the Port and the
Contractor sign an explicit, unequivocal waiver.

12.03 GOVERNING LAW

A. Washington law governs. This Contract and the rights and duties of the parties hereunder shall
be governed by the internal laws of the State of Washington, without regard to its conflict of law
principles.

12.04 COMPLIANCE WITH LAW
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Contractor to comply with applicable laws. The Contractor shall at all times comply with all
applicable Federal, State and local laws, ordinances, and regulations. This compliance shall
include, but is not limited to, the payment of all applicable taxes, royalties, license fees,
penalties, and duties.

Contractor to provide required notices. The Contractor shall give notices required by all
applicable Federal, State and local laws, ordinances, and regulations bearing on the Work.

Contractor to confine operations at site to permitted areas. The Contractor shall confine
operations at the Project site to areas permitted by applicable laws, ordinances, permits, rules
and regulations, and lawful orders of public authorities and the Contract Documents.

12.05 ASSIGNMENT

A

Assignment. The Port and Contractor respectively bind themselves, their partners, successors,
assigns, and legal representatives to the other party and to the partners, successors, assigns,
and legal representatives of such other party. The Contractor may not assign, transfer, or
novate all or any portion of the Contract, including but not limited to, any claim or right to the
Contract Sum, without the Port’s prior written consent. If the Contractor attempts to make an
assignment, transfer, or novation without the Port’s consent, the assignment shall be of no
effect, and Contractor shall nevertheless remain legally responsible for all obligations under the
Contract. The Contractor also shall not assign or transfer, to any third party, any claims it may
have against the Port arising under the Contract or otherwise related to the Project.

12.06 TIME LIMIT ON CAUSES OF ACTION

A

Time limit on causes of action. The Port and Contractor shall commence all causes of action,
whether in contract, tort, breach of warranty, or otherwise, against the other arising out of, or
related to, the Contract in accordance with the requirements of the dispute resolution procedure
set forth in Article 11 of these General Conditions, within the time period specified by applicable
law, and within the time limits identified in the Contract Documents. The Contractor waives all
claims and causes of action not commenced in accordance with this Section 12.06.

12.07 SERVICE OF NOTICE

A

Notice. Written notice under the Contract Documents by either the Contractor or Port may be
served on the other party by personal service, electronic or facsimile transmission, or delivery
service to the last address provided in writing to the other party. For the purpose of measuring
time, notice shall be deemed to be received by the other party on the next business day
following the sender’s electronic or facsimile transmittal or delivery by delivery service.

12.08 RECORDS
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A. Contractor and Subcontractors to maintain records and cooperate with Port audit. The
Contractor and Subcontractors of any tier shall maintain books, ledgers, records, documents,
estimates, bids, correspondence, logs, schedules, emails, and other tangible and electronic
data and evidence relating or pertaining to costs and/or performance of the Contract (“records”)
to such extent, and in such detail, as will properly reflect and fully support compliance with the
Contract Documents and with all costs, charges, and other amounts of whatever nature. The
Contractor shall preserve these records for a period of six (6) years following the date of Final
Acceptance under the Contract. Within seven (7) days of the Port’s request, both during the
Project and for six (6) years following Final Acceptance, the Contractor and Subcontractors of
any tier shall make available, at their office during normal business hours, all records for
inspection, audit, and reproduction (including electronic reproduction) by the Port or its
representatives; failure to fully comply with this requirement shall constitute a material breach of
contract and a waiver of all claims by the Contractor and Subcontractors of any tier.

B. Rights under RCW 42.56. The Contractor agrees, on behalf of itself and Subcontractors of any
tier, that any rights under Chapter 42.56 RCW will commence at Final Acceptance, and that the
invocation of such rights at any time by the Contractor or a Subcontractor of any tier, or their
respective representatives, shall initiate an equivalent right to disclosures from the Contractor
and Subcontractors of any tier for the benefit of the Port.

12.09 STATUTES

A. Contractor to comply with Washington statutes. The Contractor shall abide by the provisions of
all applicable statutes, regulations, and other laws. Although a number of statutes are
referenced in the Contract Documents, these references are not meant to be, and are not, a
complete list.

1. Pursuant to RCW 39.06, “Registration, Licensing of Contractors,” the Contractor shall be
registered and licensed as required by the laws of the State of Washington, including but
not limited to RCW 18.27, “Registration of Contractors,” and shall satisfy all State of
Washington bonding and insurance requirements. The Contractor shall also have a current
state Unified Business Identifier number; have industrial insurance coverage for the
Contractor’'s employees working in Washington as required by Title 51 RCW; have an
Employment Security Department number as required by Title 50 RCW; have a state
excise tax registration number as required in Title 82 RCW; and not be disqualified from
bidding on any public works contract under RCW 39.06.010 (unregistered or unlicensed
contractors) or RCW 39.12.065(3) (prevailing wage violations).

2. The Contractor shall comply with all applicable provisions of RCW 49.28, “Hours of Labor.”

The Contractor shall comply with pertinent statutory provisions relating to public works of
RCW 49.60, “Discrimination.”

4. The Contractor shall comply with pertinent statutory provisions relating to public works of
RCW 70.92, “Provisions in Buildings for Aged and Handicapped Persons,” and the
Americans with Disabilities Act.

5. Pursuant to RCW 50.24, “Contributions by Employers,” in general, and RCW 50.24.130 in
particular, the Contractor shall pay contributions for wages for personal services performed
under this Contract or arrange for an acceptable bond.

6. The Contractor shall comply with pertinent provisions of RCW 49.17, “Washington
Industrial Safety and Health Act,” and Chapter 296-155 WAC, “Safety Standards for
Construction Work.”
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7. Pursuant to RCW 49.70, “Worker and Community Right to Know Act,” and WAC 296-62-
054 et seq., the Contractor shall provide to the Port, and have copies available at the
Project site, a workplace survey or material safety data sheets for all “hazardous”
chemicals under the control or use of Contractor or any Subcontractor of any tier.

8. All products and materials incorporated into the Project as part of the Work shall be
certified as “asbestos-free” and “lead-free” by United States standards, and shall also be
free of all hazardous materials or substances. At the completion of the Project, the
Contractor shall submit certifications of asbestos-free and of lead-free materials certifying
that all materials and products incorporated into the Work meet the requirements of this
Section, and shall also certify that materials and products incorporated into the Work are
free of hazardous materials and substances.

END OF SECTION
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PART 1 - GENERAL
1.01 SUMMARY

A. This Section includes requirements for the Contractor’s insurance.
1.02 SUBMITTAL REQUIREMENTS

A. Evidence of the required insurance within ten (10) days of the issued Notice of Award to the
Contractor.

B. Updated evidence of insurance as required until final completion.
1.03 COMMERCIAL GENERAL LIABILITY (CGL) INSURANCE

A. The Contractor shall secure and maintain until Final Completion, at its sole cost and expense,
the following insurance in carriers reasonably acceptable to the Port, licensed in the State of
Washington, registered with the Washington State Insurance Commissioner, and possessing an
A.M. Best rating of “A-, FSC six (6)” or better.

B. The Port of Tacoma (Port) will be included as additional insureds for both ongoing and
completed operations by endorsement to the policy using ISO Form CG 20 10 11 85 or forms
CG 2010 04 13 and CG 20 37 04 13 (or equivalent coverage endorsements). The inclusion of
the Port as additional insureds shall not create premium liability for the Port.

Also, by endorsement to the policy, there shall be:
1. An express waiver of subrogation in favor of the Port;
2. A cross liabilities clause; and

3. An endorsement stating that the Contractor’s policy is primary and not contributory with
any insurance carried by the Port.

C. If the Contractor, Supplier, or Subcontractors will perform any work requiring the use of a
licensed professional, per RCW 18, the Contractor shall provide evidence to the Port of
professional liability insurance in amounts not less than $1,000,000.

D. This insurance shall cover all of the Contractor's operations, of whatever nature, connected in
any way with the Contract, including any operations performed by the Contractor’s
Subcontractors of any tier. It is the obligation of the Contractor to ensure that all
Subcontractors (at whatever level) carry a similar program that provides the identified
types of coverage, limits of liability, inclusion of the Port as additional insured(s), waiver
of subrogation and cross liabilities clause. The Port reserves the right to reject any
insurance policy as to company, form, or substance. Contractor’s failure to provide, or the Port’s
acceptance of, the Contractor’s certificate of insurance does not waive the Contractor’s
obligation to comply with the insurance requirements of the Contract as specifically described
below:

1.  Commercial General Liability Insurance on an Occurrence Form Basis including, but not
limited to:

a. Bodily Injury Liability;

b. Property Damage Liability;

c. Contractual Liability;

d. Products - Completed Operations Liability;
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e. Personal Injury Liability;

Alternatively, a Commercial General Liability (CGL) policy is acceptable if all of the above
coverages are incorporated in the policy and there are no marine exclusions that will
remove coverage for either vessels or work done by or above or around the water.

2. Comprehensive Automobile Liability including, but not limited to:
Bodily Injury Liability;
Property Damage Liability;

a
b

c. Personal Injury Liability;

d. Owned and Non-Owned Automobile Liability; and
e

Hired and Borrowed Automobile Liability.

3. Contractor’s Pollution Liability (CPL) covering claims for bodily injury, property damage and
cleanup costs, and environmental damages from pollution conditions arising from the
performance of covered operations.

a. Ifthe Work involves remediation or abatement of regulated waste to include, but not
limited to asbestos containing materials, lead containing products, mercury, PCB,
underground storage tanks, or other hazardous materials or substances, the CPL
policy shall not exclude such coverage, or a specific policy covering such exposure
shall be required from the Contractor and all Subcontractors performing such Work.

b. If the Work involves transporting regulated materials or substances or waste, a
separate policy or endorsement to the CPL policy specifically providing coverage for
liability and cleanup arising from an upset or collision during transportation of
hazardous materials or substances shall be required from the Contractor and all
Subcontractors performing such Work.

c. ltis preferred that CPL insurance shall be on a true occurrence form without a sunset
clause. However, if CPL insurance is provided on a Claims Made basis, the policy
shall have a retroactive date prior to the start of this project, and this insurance shall be
kept in force for at least three years after the final completion of this project.
Alternatively, the contractor, at its option, may provide evidence of extended reporting
period of not less than three (3) years in its place. The Contractor shall be responsible
for providing the Port with certificates of insurance each year evidencing this coverage.

d. The Port shall be named as an additional insured(s) on the CPL policy.

4. Technology Professional Liability Errors and Omissions Insurance appropriate to the
Consultant’s profession and work hereunder, with limits not less than $2,000,000 per
occurrence. Coverage shall be sufficiently broad to respond to the duties and obligations
as is undertaken by the Vendor in this agreement and shall include, but not be limited to,
claims involving infringement of intellectual property, copyright, trademark, invasion of
privacy violations, information theft, release of private information, extortion and network
security. The policy shall provide coverage for breach response costs as well as regulatory
fines and penalties as well as credit monitoring expenses with limits sufficient to respond to
these obligations.

The policy shall include, or be endorsed to include, property damage liability coverage
for damage to, alteration of, loss of, or destruction of electronic data and/or information
“property” of the Agency in the care, custody, or control of the Vendor.
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E. Except where indicated above, the limits of all insurance required to be provided by the
Contractor shall be not less than $2,000,000 for each occurrence. If the coverage is
aggregated, the coverage shall be no less than two times the per occurrence or per claim limit.
However, coverage in the amounts of these minimum limits shall not be construed as to relieve
the Contractor from liability in excess of such limits. Any additional insured endorsement shall
NOT be limited to the amounts specified by this Contract, unless expressly waived in writing by
the Port.

F. Contractor shall certify that its operations are covered by the Washington State Worker’s
Compensation Fund. The Contractor shall provide its Account Number or, if self-insured, its
Certificate of Qualification Number. The Contractor shall also provide evidence of Stop-Gap
Employers’ Liability Insurance.

United States Longshoremen’s and Harbor Worker’s Act (USL&H) and Jones Act may be
required for this project. The Contractor shall be solely responsible for determining the
applicability of USL&H and Jones Act coverage. The failure of the Contractor to procure either
USL&H or Jones Act coverage shall at no time create liability on the part of the Port. The
Contractor shall bear all responsibility and shall indemnify and hold harmless the Port for any
and all liability, cost, and/or damages.

G. The Contractor shall furnish, within ten (10) days following issuance of the Notice of Award, a
certificate of insurance satisfactory to the Port evidencing that insurance in the types and
minimum amounts required by the Contract Documents has been secured. The Certificate of
Insurance shall be signed by an authorized representative of the insurer together with a copy of
the endorsement, which shows that the Port are named as additional insured(s).

H. Contractor shall provide at least forty-five (45) days prior written notice to the Port of any
termination or material change, or ten (10) day's-notice in the case of non-payment of
premium(s).

I. If the Contractor is required to make corrections to the Work after Final Completion, the
Contractor shall obtain at its own expense, prior to the commencement of any corrective work,
insurance coverage as required by the Contract Documents, which coverage shall be
maintained until the corrections to the Work have been completed and accepted by the Port.

1.04 BUILDER'’S RISK INSURANCE

A. Until Final Completion of the Work, the construction Work is at the risk of the Contractor and no
partial payment shall constitute acceptance of the Work or relieve the Contractor of
responsibility of completing the Work under the Contract.
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B. To the extent the Work provided under this Contract does not include the construction,
rehabilitation or repair of any dam, road or bridge, and whenever the estimated cost of the Work
is less than $5,000,000, the Port and Contractor acknowledge that the Port will purchase, or
has purchased, from a company or companies lawfully authorized and admitted to do business
in Washington, property insurance written on a Builder’s Risk “all-risk” (including Earthquake
and Flood with applicable sub-limits) or equivalent policy form to cover the course of
construction in the amount of the full insurable value thereof. This property insurance shall be
maintained, unless otherwise provided in the Contract Documents or otherwise agreed in
writing by all persons and entities who are beneficiaries of such insurance, until final payment
has been made or until no person or entity other than the Port has an insurable interest in the
property, whichever is later. Without further endorsement, the coverage afforded by this
insurance includes the interests of the Port, the Contractor, and Subcontractors of any tier on
the Project. Coverage for materials intended to be installed in the facility will be covered by the
Builder's Risk policy. Losses up to the deductible amount, and payment of any deductible
amount, shall be the responsibility of the Contractor. All tools and equipment not intended as
part of the construction or installation (including but not limited to Contractor’s equipment and
tools) will NOT be covered by the policy.

C. To the extent the Work provided under this Contract involves any dam, roadway or bridge, the
value of which exceeds $250,000, or whenever the estimated cost of the Work is equal to or
greater than $5,000,000, Contractor will purchase from a company or companies lawfully
authorized and admitted to do business in Washington, property insurance written on a
Builder’s Risk “all-risk” (excluding Earthquake and Flood with applicable sub-limits) or
equivalent policy form to cover the course of construction in the amount of the full insurable
value thereof. This Builder’s Risk insurance shall be maintained, unless otherwise provided in
the Contract Documents or otherwise agreed in writing by all persons and entities who are
beneficiaries of such insurance, until final payment has been made or until no person or entity
other than the Port has an insurable interest in the property, whichever is later. Contractor shall
provide evidence satisfactory to the Port confirming the coverage afforded by this insurance
shall include the interests of the Port, the Contractor, and Subcontractors of any tier on the
Project. Coverage for materials intended to be installed in the facility will be covered by the
Builder’s Risk policy purchased by the Contractor. Losses up to the deductible amount, and
payment of any deductible amount, shall be the responsibility of the Contractor.

In all instances, the Contractor shall obtain property insurance for all Contractor-owned
equipment and tools and, in the event of loss, payment of any deductible amount shall be the
responsibility of the Contractor.

PART 2 - PRODUCTS - NOT USED

PART 3 - PRODUCTS - NOT USED
END OF SECTION
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PART 1 - GENERAL
1.01 PREVAILING AND OTHER REQUIRED WAGES

A

B.

The Contractor shall pay (and shall ensure that all Subcontractors of any tier pay) all prevailing
wages and other wages (such as Davis-Bacon Act wages) applicable to the Project.

Pursuant to RCW 39.12, “Prevailing Wages on Public Works,” no worker, laborer, or mechanic
employed in the performance of any part of the Work shall be paid less than the “prevailing rate
of wage” in effect as of the date that bids are due.

1.  The applicable effective date for prevailing wages for this Project is based on the Bid Date.

The State of Washington prevailing wage rates applicable for this public works Project, which is
located in Pierce County, may be found at the following website address of the Department of
Labor and Industries:

https://www.Ini.wa.gov/licensing-permits/public-works-projects/prevailing-wage-rates/

The schedule of the prevailing wage rates is made a part of the Contract Documents by
reference as though fully set forth herein, and a printed copy of the applicable prevailing wage
rates are also available for viewing at the Port Administration Building, located at 1 Sitcum
Plaza, Tacoma, WA 98421 (253-383-5841). Upon request to the Procurement Department at
procurement@portoftacoma.com, the Port will email or mail a hard copy of the applicable
Journey Level prevailing wages for this Project.

Questions relating to prevailing wage data should be addressed to the Industrial Statistician.

Mailing Address:  Washington State Department of Labor and Industries
Prevailing Wage Office
P.O. Box 44540
Olympia, WA 98504

Telephone: (360) 902-5335
Facsimile: (360) 902-5300

1. If there is any discrepancy between the provided schedule of prevailing wage rates and the
published rates applicable under WAC 296-127-011, the applicable published rates shall
apply with no increase in the Contract Sum. It is the Contractor’s responsibility to ensure
that the correct prevailing wage rates are paid.

Statement to Pay Prevailing Wages

1. Prior to any payment being made by the Port under this Contract, the Contractor, and each
Subcontractor of any tier, shall file a Statement of Intent to Pay Prevailing Wages with the
Department of Labor and Industries for approval.

2. The statement shall include the hourly wage rate to be paid to each classification of
workers entitled to prevailing wages, which shall not be less than the prevailing rate of
wage, and the estimated number of workers in each classification employed on the Project
by the Contractor or a Subcontractor of any tier, as well as the Contractor’s contractor
registration number and other information required by the Department of Labor and
Industries.

3. The statement, and any supplemental statements, shall be filed in accordance with the
requirements of the Department of Labor and Industries. No progress payment shall be
made until the Port receives such certified statement.
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G. The Contractor shall post, in a location readily visible to workers, at the Project site: (i) a copy of
the Statement of Intent to Pay Prevailing Wages approved by the Industrial Statistician of the
Department of Labor and Industries and (ii) the address and telephone number of the Industrial
Statistician of the Department of Labor and Industries to whom a complaint or inquiry
concerning prevailing wages may be directed.

H. If a State of Washington prevailing wage rate conflicts with another applicable wage rate (such
as Davis-Bacon Act wage rate) for the same labor classification, the higher of the two shall
govern.

I. Pursuant to RCW 39.12.060, if any dispute arises concerning the appropriate prevailing wage
rate for work of a similar nature, and the dispute cannot be adjusted by the parties in interest,
including labor and management representatives, the matter shall be referred for arbitration to
the Director of the Department of Labor and Industries, and his or her decision shall be final and
conclusive and binding on all parties involved in the dispute.

J.  Immediately following the end of all Work completed under this Contract, the Contractor and
each Subcontractor of any tier, shall file an approved Affidavit of Wages Paid with the
Department of Labor and Industries.

K. The Contractor shall defend (at the Contractor’s sole cost, with legal counsel approved by Port),
indemnify, and hold the Port harmless from all liabilities, obligations, claims, demands,
damages, disbursements, lawsuits, losses, fines, penalties, costs, and expenses, whether
direct, indirect, including, but not limited to, attorneys’ fees and consultants’ fees and other
costs and expenses, from any violation or alleged violation by the Contractor or any
Subcontractor of any tier of RCW 39.12 (“Prevailing Wages on Public Works”) or RCW Title 51
(“Industrial Insurance”), including, but not limited to, RCW 51.12.050.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
END OF SECTION
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PART 1 - GENERAL
1.01 REQUIREMENTS APPLICABLE PORT-WIDE

A. The Contractor shall submit, prior to the start of Work, a list of emergency contact numbers for
itself and its Subcontractors, Suppliers, and manufacturer representatives. Each person on the
Project site shall have a valid identification card that is tamper proof with laminated photo
identification, such as one (1) of the following:

1.
2,
3.
4,
5,

State-issued Driver’s license (also required if driving a vehicle)
Card issued by a governmental agency

Passport

Pacific Maritime Association card

Labor organization identification card

B. Identification cards shall be visible while on the Project site or easily displayed when requested.
PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED

END OF SECTION
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PART 1 - GENERAL
1.01 SCOPE

A. The accompanying Drawings and Specifications show and describe the location and type of
Work to be performed under this project. Work is more specifically defined on the drawings
listed in Section 00 01 15.

1. The Work under this contract is to provide, furnish and install all labor, materials and
equipment required to complete the work, installed, tested, and ready for use, and as
described in these documents.

2. The EBC Silverback Temporary Relocation consists of: Design, Procurement and installation of a
prefabricated metal building, including all associated electrical systems; procurement and
installation of two modular office buildings and one double-sided modular restroom;
connection of the modular offices and restroom facilities to existing utilities; procurement
and installation of perimeter fencing; and completion of other miscellaneous tasks as
outlined in the project documents.

B. The accompanying Specifications describe the location and type of Work to be performed under
this project.

1.02 LOCATION
A. The work is located at:
401 E Alexander Ave, Tacoma, WA 98421
PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
END OF SECTION
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PART 1 - GENERAL
1.01 SUMMARY

A.
B.

This Section specifies work sequence and constraints.

The purpose of the milestones, sequence and limitations of construction are to ensure that the
Contractor understands the requirements and limitations on its work by the specific
characteristics of the Contract, schedules and conducts work in a manner consistent with
achieving these purposes, and complies with the construction schedule, the specific sequence,
constraints, milestones and limitations of work specified.

Sequence of construction. Plan the sequence of construction to accommodate all the
requirements of the specifications. The Contract Price shall include all specified requirements
as described in this Section.

1.02 CONTRACTOR ACCESS AND USE OF PREMISES
A. Activity Regulations

1. Ensure Contractor personnel deployed to the project become familiar with and follow all
regulations or restrictions established by the Engineer.

Occupied Building

1. The Contractor will be working next to existing buildings which are occupied during normal
business hours, 6:00 AM - 4:00 PM.

2. Protect materials and equipment in areas adjoining the immediate work area.

Working Facility

1. The yard and buildings in the area of the work will remain in operation for the duration of
construction. The Contractor shall conduct all items of the Work in such a manner as to
prevent interference with the normal operations of the Facility.

Work Site Regulations

1. Keep within the limits of work and assigned avenues of ingress and egress. Do not enter
any areas outside the designated work location unless previously approved by the
Engineer. The Contractor must comply with the following conditions:

a. Restore all common areas to a clean and useable condition that permits the
resumption of Tenant operations after the Contractor ceases daily work.

b. Be responsible for control and security of Contractor-owned equipment and materials
at the work site. Report to Port Security (phone (253) 383-9472) any
missing/lost/stolen property.

c. Ensure all materials, tools and equipment will be removed from the site or secured
within the designated laydown area at the end of each shift.

1.03 CONSTRAINTS - GENERAL
A. Constraints for Work at Site

1. Excavation Work Constraints:
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a. The contractor shall sawcut, excavate, and restore asphalt as necessary to connect
the modular units to utilities, including power, sewer, water, and communication. All
work must be coordinated with Port maintenance and performed in compliance with
applicable codes and standards. Refer to Appendix H for photographs of existing site
conditions.

2. Water and Sewer Pipes:

a. Insulation of the water pipes and sewer pipes will be required depending on final
location of the pipes at the buildings and ground penetrations. The Contractor will
protect the sewer and water pipes from freezing as required by the City of Tacoma
Code.

3. Other:

a. As part of the permit requirements, before the contractor can mobilize to the job site or
begin any work onsite, the contractor will be required to hold a preconstruction meeting
with the City of Tacoma. The Contractor will also be required to submit a Site Safety
Plan to the City of Tacoma. See Appendix A.

PART 2 - PRODUCTS

PART 3 - EXECUTION
END OF SECTION
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PART 1 - GENERAL
1.01 SUMMARY

A. Procedures for preparation and submittal of applications for progress payments.
1.02 PAYMENT PROCEDURES

A. Monthly pay estimates shall clearly identify the work performed for the given time period based
on the approved Schedule of Values.

1.

At the Pre-construction meeting, the Engineer and the Contractor shall agree upon a date
each month when payment applications shall be submitted.

B. For each pay estimate the Contractor shall submit the following:

1.

Completed Contractor invoice and updated Schedule of Values tracking sheet as required
by Division 01 or as established by the Engineer.

Baseline Project Schedule and narrative updated as required by Section 01 32 16 of the
Project Manual.

Completed “Amounts Paid to Subcontracts and Suppliers” showing total contract amount,
amount paid this estimate, total paid to date, and balance owing.

Completed “Conditional Release and Waiver of Liens and Claims.”

An estimated cashflow statement projecting the Contractor’'s monthly billings on the project
shall be submitted with each payment application.

C. Prior to submitting a payment application, the Contractor and Engineer shall meet each month
to review the work accomplished to determine the actual quantities including labor, materials
and equipment charges to be billed.

1.

Prior to the payment application meeting, the Contractor shall submit to the Engineer all
measurement documentation as referenced in these contract documents; to include all
measurement by weight, volume or field.

For all change work being done on a force account basis, the Contractor shall submit prior
to meeting with Engineer all Force Account back-up documentation as required to process
the payment application where Force Account work is being billed. The Engineer and the
Contractor shall review the documentation at the payment application meeting to verify
quantities and review the work accomplished.

The Contractor shall bring a copy of all documentation to the pay application meeting with
the Engineer.

The Contractor shall submit the updated baseline project schedule for review prior to
submitting the payment application to ensure the payment processing is not held up due to
necessary schedule revisions.

D. Following the Engineers’ review, the Contractor shall submit the agreed upon pay estimate
electronically, with complete supporting documentation, using Microsoft Dynamics 365, or as
directed by Engineer.
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1.03 PAYMENT PRICING

A. Pricing for the various lump sum or unit prices in the Bid Form, as further specified herein, shall
include all compensation to be received by the Contractor for furnishing all tools, equipment,
supplies, and manufactured articles, and for all labor, operations, and incidentals appurtenant to
the items of work being described, as necessary to complete the various items of the work in
accordance with the requirements of the Contract Documents.

B. Pricing also includes all costs of compliance with the regulations of public agencies having
jurisdiction, including safety and health requirements of the Occupational Safety and Health
Administration of the U.S. Department of Labor (OSHA).

C. No separate payment will be made for any item that is not specifically set forth in the Bid Form,
and all costs therefore shall be included in the prices named in the Bid Form for the various
appurtenant items of work.

D. All other work not specifically mentioned in the measurement and payment sections identified
below shall be considered incidental to the work performed and merged into the various unit
and lump sum prices bid. Payment for work under one item will not be paid for under any other
item.

E. The Port of Tacoma reserves the right to make changes should unforeseen conditions
necessitate such changes. Where work is on a unit price basis, the actual quantities occasioned
by such changes shall govern the compensation.

1.04 LUMP SUM MEASUREMENT

A. Lump sum measurement will be for the entire item, unit of Work, structure, or combination
thereof, as specified and as indicated in the Contractor’s submitted bid.

1. If the Contractor requests progress payments for lump sum items, such progress payments
will be made in accordance with an approved Schedule of Values. The quantity for
payment for completed work shall be an estimated percentage of the lump sum amount,
agreed to between the Engineer and Contractor, payable in monthly progress payments in
increments proportional to the work performed in amounts as agreed between the
Engineer and the Contractor.

1.05 MEASUREMENT OF QUANTITIES FOR UNIT PRICES
A. Measurement Standards:

1. All Work to be paid for at a contract price per unit measurement, as indicated in the
Contractor’s submitted bid, will be measured by the Engineer in accordance with United
States Standard Measures.

B. Measurement by Weight:

1. Reinforcing steel, steel shapes, castings, miscellaneous metal, metal fabrications, and
similar items to be paid for by weight shall be measured by scale or by handbook weights
for the type and quantity of material actually furnished and incorporated into the Work.
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2. Unless shipped by rail, material to be measured and paid for by weight shall be weighed
on sealed scales regularly inspected by the Washington State Department of Agriculture’s
Weights and Measures Section or its designated representative. Measurement shall be
furnished by and at the expense of the Contractor. All weighing, measuring, and metering
devices shall be suitable for the purpose intended and shall conform to the tolerances and
specifications as outlined in Washington State Department of Transportation Standard
Specifications, Division 1, General Requirements, Article 1-09.2, Weighing Equipment.

3. Provide or utilize platform scales of sufficient size and capacity to permit the entire vehicle
or combination of vehicles to rest on the scale platform while being weighed. Combination
vehicles may be weighed as separate units provided they are disconnected while being
weighed. Scales shall be inspected and certified as often as the Engineer may deem
necessary to ascertain accuracy. Costs incurred as a result of regulating, adjusting,
testing, inspecting, and certifying scales shall be borne by the Contractor.

4. Alicensed weighmaster shall weigh all Contractor-furnished materials. The Engineer may
be present to witness the weighing and to check and compile the daily record of such scale
weights. However, in any case, the Engineer will require that the Contractor furnish weight
slips and daily summary weigh sheets. In such cases, furnish a duplicate weight slip or a
load slip for each vehicle weighed, and deliver the slip to the Engineer at the point of
delivery of the material.

5. If the material is shipped by rail, the certified car weights will be accepted, provided only
actual weight of material will be paid for and not minimum car weights used for assessing
freight tariff. Car weights will not be acceptable for material to be passed through mixing
plants. Material to be measured by weight shall be weighed separately for each bid item
under which it is to be paid.

6. Trucks used to haul material being paid for by weight shall be weighed empty daily and at
such additional times as the Engineer may require. Each truck shall bear a plainly legible
identification mark. The Engineer may require the weight of the material be verified by
weighing empty and loaded trucks on such other scales as the Engineer may designate.

C. Measurement by Volume:

1.  Measurement by volume will be by the cubic dimension indicated in the Contractor’'s
submitted bid. Method of volume measurement will be by the unit volume in place or
removed as shown on the Contract Drawings or as specified.

2.  When material is to be measured and paid for on a volume basis and it is impractical to
determine the volume by the specified method of measurement, or when requested by the
Contractor in writing and accepted by the Engineer in writing, the material may be weighed
in accordance with the requirements specified for weight measurement. Such weights will
be converted to volume measurement for payment purposes. Factors for conversion from
weight measurement to volume measurement will be determined by the Resident Engineer
and shall be agreed to by the Contractor before such method of measurement of pay
quantities will be accepted.

D. Measurement by Area: Measurement by area will be by the square dimension shown on the
Contract Drawings or as specified. Method of square measurement will be as specified.

E. Linear Measurement: Linear measurement will be by the linear dimension listed or indicated in
the Contractor’s submitted bid. Unless otherwise indicated, items, components, or Work to be
measured on a linear basis will be measured at the centerline of the item in place.
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F. Field Measurement for Payment:

1.

The Contractor shall take all measurements by providing equipment, workers, and survey
crews as required to measure quantities in accordance with the provisions for
measurement specified herein. No allowance will be made for specified tolerances.

The Engineer will verify all quantities of Work performed by the Contractor on a unit-price
basis, for progress payment purposes.

1.06 REJECTED, EXCESS, OR WASTED MATERIALS

A

A

B.

Quantities of material wasted or disposed of in a manner not called for under the Contract;
rejected loads of material, including material rejected after it has been placed by reasons of the
failure of the Contractor to conform to the provisions of the Contract; material not unloaded from
the transporting vehicle; material placed outside the lines indicated on the Contract Drawings or
established by the Engineer; or material remaining on hand after completion of the Work, will
not be paid for, and such quantities shall not be included in the final total quantities. No
additional compensation will be permitted for loading, hauling, and disposing of rejected
material.

1.07 MEASUREMENT AND PAYMENT

Iltem #1: Mobilization and Demobilization

1.

Payment for Mobilization and Demobilization shall be for preparatory work and operations
performed by the Contractor including, but not limited to, those necessary for the
movement of its personnel, equipment, supplies and incidentals to and from the project
site; temporary facilities and controls; for the establishment and removal of its offices,
buildings and other facilities necessary for work on the project; for other work and
operations which it must perform or costs it must incur before beginning production work
on the various items on the project site, and for removal of personnel, equipment, supplies,
offices, building facilities, sheds, fencing, and other incidentals from the site.

Mobilization and Demobilization shall be paid at the lump sum price listed in the
Contractor’s submitted bid. Incremental payment shall be made for each location as
follows:

a. 40% after completion of 5% of the total contract amount of other bid items have been
earned.

b. 40% after completion of 20% of the total contract amount of other bid items have been
earned.

c. 20% after completion of all work on the project has been completed, including cleanup
and acceptance of the project by the Port.

Item #2: Project Administration

1.

Item Description: The Work of this item includes all administrative costs associated with
administering and supervising the project including, but not limited to supervision of
personnel, coordination of all work activities, coordination of subcontractors and/or
suppliers, preparation and transmittal of submittals, permit acquisitions, for premiums on
bonds and insurance for the project, and project overhead.

Measurement: This item will be measured based on a percentage complete for the overall
lump sum amount.
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3.

Payment: This item will be paid for at the Contract lump sum price as specified in the
Contractor’s submitted bid, in accordance with the approved Schedule of Values.

C. Item #3: Installation of a Prefabricated Metal Building

1.

Item Description: The scope of work for this item includes, but is not limited to, providing all
labor, materials, and equipment required to design, procure, and install the prefabricated
metal building, along with completing all associated mechanical, electrical, and
miscellaneous work per the project documents.

Measurement: This item will be measured based on a percentage complete for the overall
lump sum amount.

Payment: This item will be paid for at the Contract lump sum price as specified in the
Contractor’s submitted bid, in accordance with the approved Schedule of Values.

D. Item #4: Procurement and Installation of Modulars.

1.

Item Description: The Work of work for this item includes, but is not limited to, providing all
labor, materials, and equipment necessary to design, permit, procure, and install modular
buildings; connect the modular buildings to utilities including sawcutting, trenching and
asphalt restoration; and perform all other tasks as required by the project documents.

Measurement: his item will be measured based on each modular installed and a
percentage other work complete for the overall lump sum amount.

Payment: This item will be paid for at the Contract lump sum price as specified in the
Contractor’s submitted bid, in accordance with the approved Schedule of Values.

PART 2 - PRODUCTS - NOT USED
PART 3 - EXEUCTION - NOT USED

END OF SECTION
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PART 1 - GENERAL

1.01 SUMMARY

A. Section includes administrative and procedural requirements for handling and processing
Contract modifications.

1.02 SUBMITTALS

A. The Contractor shall submit for approval the following documentation to the Port for force
account change orders:

1. List of Labor Rates

a.

For the Contractor and each subcontractor, a list of labor rates for each trade
applicable to the scope of work to be performed. These submitted rates shall be
broken down to include the base wage, fringes, FICA, SUTA, FUTA, industrial
insurance, and medical aid premiums as stated in the General Conditions. The rates
shall not contain any travel time, safety, loss efficiency factors, overhead, or profit.
Rates shall be submitted for straight time, overtime, and double time in a form
acceptable to the Engineer. Contractor shall provide proof of all labor rate costs as
required by the Engineer, including the submission of a copy of the most current
Workers Compensation Rate Notice from Labor & Industries and a copy of the
Unemployment Insurance Tax Rate notice from the Employment Security Department.

1) If labor rates change during the course of the project or additional labor rates
become required to complete the work, the Contractor shall submit new rates for
approval.

2. List of Equipment.

a.

Submit for the Contractor and each subcontractor, a list of equipment and rates
applicable to the scope of work to be performed. The equipment rates shall conform to
the rates shown on Equipment Watch. A separate page from equipment watch
detailing the hourly rate shall be submitted as backup documentation for each piece of
equipment.

1) If the list of equipment and/or equipment rates changes during the course of the
project or additional equipment becomes required to complete the work, the
Contractor shall submit a new list and rates for approval.

1.03 METHOD TO CALCULATE ADJUSTMENTS TO CONTRACT PRICE
A. One of the following methods shall be used:
1. Unit Price Method;
2. Firm Fixed Price Method (Lump Sum); or,

3. Time and Materials Method (Force Account).

B. The Port preferred methods are firm fixed price or unit prices.
1.04 MINOR CHANGES IN THE WORK

A. Engineer will issue a written directive authorizing minor changes in the Work, not involving
adjustment to the Contract Sum or the Contract Time.
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1.05 PROPOSAL REQUESTS

A. Port-Initiated Proposal Requests: The Engineer will issue a detailed description of proposed
changes in the Work that may require adjustment to the Contract Sum or Contract Time. If
necessary, the description will include supplemental or revised Drawings and Specifications.

1.

Work Change Proposal Requests issued by Engineer are not instructions either to stop
work in progress or to execute the proposed change.

Contractor shall submit a written proposal within the time specified in the General
Conditions. The proposal shall represent the Contractor’s offer to perform the requested
work, and the pricing set forth within the proposal shall represent full, complete, and final
compensation for the proposed change and any impacts to any other Contract Work,
including any adjustments in the Contract Time.

a. Include a breakdown of the changed work in sufficient detail that permits the Engineer
to substantiate the costs.

1) Generally, the cost breakdown should be divided into the time and materials
categories listed in the General Conditions under Article 8.02.B for either Lump
Sum Proposals or Force Account Proposals.

2) For Unit Price Proposals, include the quantity and description of all work involved
in the unit pricing being proposed, along with a not to exceed total cost.

b. Include an updated Contractor's construction schedule that indicates the effect of the
change, including, but not limited to, changes in activity duration, start and finish times,
and activity relationship. Use available total float before requesting an extension of the
Contract Time.

B. Contractor-Initiated Proposals: If latent or differing site conditions require modifications to the
Contract, the Contractor may initiate a claim by submitting a request for a change to the
Engineer.

1.
2.

5.

Notify the Engineer immediately upon finding differing conditions prior to disturbing the site.

Provide follow-up written notification and differing site conditions proposal within the time
frames set forth in the General Conditions.

Provide the differing site condition change proposal in the same or similar manner as
described above under 1.05.A.

Comply with requirements in Section 00 26 00 Substitution Procedures if the proposed
change requires substitution of one product or system for product or system specified.

Proposal Request Form: Use form acceptable to Engineer.

1.06 PROCEEDING WITH CHANGED WORK

A. The Engineer may issue a directive instructing the Contractor to proceed with a change in the
Work, for subsequent inclusion in a Change Order per the General Conditions, Article 8.01.E.

1.

The directive will contain a description of change in the Work and a not-to-exceed amount.
It will designate the method to be followed to determine the change in the Contract Sum or
the Contract Time.

1.07 CHANGE ORDER PROCEDURES

A. Issuance of Change Order

Project No. 101686.01 012600-2
Contract No. POT-PA-0000000292



DIVISION 01 - Division 01 - General Requirements
SECTION 01 26 00 - Change Management Procedures

1. On approval of the Contractor’s proposal, and following successful negotiations, the

Engineer will issue a Change Order for signature by the Contractor and execution by the
Engineer.

a. The Contractor shall sign and return the Change Order to the Engineer within four (4)
days following receipt of the Change Order from the Engineer. If the Contractor fails to
return the signed Change Order within the allotted time, the Engineer may issue a
Unilateral Change Directive.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
END OF SECTION
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PART 1 - GENERAL
1.01 SUMMARY

A

B.
C.

This section includes specifications for preparation, format, and submittal of Schedule of
Values.

The Schedule of Values will establish unit prices for individual items of work.

The Schedule of Values will be the basis for payment of contract work.

1.02 PREPARATION

A

To facilitate monthly pay requests, develop the Schedule of Values based on the Contractor’s
submitted Bid Items. The Schedule of Values shall be used to provide an allocation of the Work
for measurement and payment to a level of detail to ensure accurate payment for the Work
accomplished. The Schedule of Values is based on unit priced bid items and a breakdown of
each lump-sum bid item. The total dollars for the Schedule of Values shall total the bid amount.

Obtain the agreement of the Contract Administrator and Engineer on the Schedule of
Values. No payment will be made prior to an agreed upon Schedule of Values.

Include an updated version of the Schedule of Values as changes occur. Update the Schedule
of Values to include:

1. Dollars earned and percent complete for the current progress payment period,

2. Dollars earned and percent complete to-date, excluding the current progress payment
period,

3. Total dollars earned and percent complete to-date,
4. Total dollars remaining, and
5. Changes resulting from Change Orders.

The total value of the line items in the Schedule of Values plus any approved Change Orders
shall be equal to the current approved contract price.

The value of stored material shall be identified in the Schedule of Values with both a material-
purchase activity and a separate corresponding installation activity in the Construction
Schedule(s).

Include as exhibits, drawings or sketches as necessary, to better define the limits of pay items
that are in close proximity and that have no clear boundary in the Contract Drawings.

1.03 SUBMITTAL

A. Submit preliminary Schedule of Values within 10 days of the effective date of the Notice to
Proceed.
B. Submit corrected Schedule of Values within 10 days upon receipt of reviewed Schedule of
Values.
C. At the Contract administrator or Engineer’s request, submit documentation substantiating the
cost allocations for line items within the Schedule of Values.
Project No. 101686.01 012973-1
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PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION
3.01 SCHEDULE OF VALUES

A. Submit the Schedule of Values in a form acceptable to the Contract Administrator and
Engineer.

B. Provide updated Schedule of Values as required by the Contract Administrator or Engineer, and
as indicated in the Contract Documents.
END OF SECTION
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PART 1 - GENERAL
1.01 SCOPE

A. The purpose of this section is to provide the framework for communication between the Port
and the Contractor by defining the types and timing of administrative tasks, including meetings
and other items related to communications.

1.02 NOTICE TO PROCEED

A. Contract execution will be made per the requirements of the Contract Documents. Once the
contract has been executed and all pre-work submittals have been received, the Engineer will
issue a Notice to Proceed (NTP).

1. In certain instances, the Engineer may issue to the Contractor a Limited NTP for specified
elements of the work described in these Contract Documents.

B. The Contractor shall submit all pre-work submittals within 10 days of contract execution.

1. No contract time extension shall be granted for any delays in issuance of the NTP by the
Engineer due to the Contractor's failure to provide acceptable submittals required by the
Contract Documents.

1.03 COORDINATION
A. The Contractor shall coordinate all its activities through the Engineer.

B. The Contractor shall coordinate construction operations as required to execute the Work

efficiently, to obtain the best results where installation of one part of the Work depends on other
portions.

1.04 PROJECT MEETINGS
A. Pre-Construction Meeting

1. After execution of the contract, but prior to commencement of any work at the site, a
mandatory one time meeting will be scheduled by the Engineer to discuss and develop a
mutual understanding relative to the administration of the safety program, preparation of
the Schedule of Values, change orders, RFI’'s, submittals, scheduling prosecution of the
work. Major subcontractors who will engage in the work shall attend.

Suggested Agenda: The agenda will include items of significance to the project.

Location of the Pre-Construction Meeting will be held at the Port of Tacoma Administration
Building located at One Sitcum Plaza or on Microsoft Teams.

B. Weekly Progress Meetings — Progress meetings include the Contractor, Engineer, consultants
and others affected by decisions made.

1. The Engineer will arrange meetings, prepare standard agenda with copies for participants,
preside at meetings, record minutes and distribute copies within ten working days to the
Contractor, meeting participants, and others affected by decisions made.

a. The Engineer will approve submitted meeting minutes in writing within 10 working
days.

2. Attendance is required for the Contractor's job superintendent, major subcontractors and

suppliers, Engineer, and representatives of the Port as appropriate to the agenda topics for
each meeting.
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3. Standard Agenda

-~ 0o a0 T

J @

-

K.

Review minutes of previous meeting

Review of work progress

Field observations, problems, and decisions

Identification of problems that impede planned progress
Maintenance of Progress Schedule (3 weeks ahead; 1 week back)
Corrective measures to regain projected schedules

Planned progress during succeeding work period

Coordination of projected progress

Maintenance of quality and work standards

Effect of proposed changes on progress schedule and coordination
Demonstration that the project record drawings are up-to-date

Other business relating to the work

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION - NOT USED

END OF SECTION
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PART 1 - GENERAL
1.01 SUMMARY

A. The Port and Contractor shall use the Port Contract Management application (e-Builder /
Trimble Unity Construct®) for electronic information exchange throughout the duration of the
Contract, as later described.

1.
2.

e-Builder / Trimble Unity Construct® is a web-based application accessed via the web.

The Contractor will receive up to two separate user accounts for access to e-Builder /
Trimble Unity Construct®.

The joint use of this system is to facilitate and coordinate the electronic exchange of
Requests for Information, Submittals, Change Order Proposals, and project specific
correspondence.

1.02 USER ACCESS LIMITATIONS

A. Contractor’s access to e-Builder / Trimble Unity Construct® is granted and controlled by the
Engineer.

1.

The users assigned by the Contractor to use e-Builder / Trimble Unity Construct® shall be
competent and experienced with the practices commonly employed in the industry for
electronically submitting requests for information, submittals, product data, shop drawings
and related items as required by the contract and the methods commonly used for project
correspondence transmission and filing.

Any users assigned by the Contractor whom the Engineer determines is incapable of
performing the prescribed tasks in an accurate, competent and efficient manner will be
removed upon request from the Engineer. The qualifications and identity of a replacement
user shall be submitted within 24 hours for consideration by the Engineer. Once accepted
by the Engineer, the user account will be modified accordingly.

1.03 CONTRACTOR TECHNOLOGY REQUIREMENTS

A. The Contractor is responsible for providing and maintaining web enabled devices capable of
running the desktop version of the e-Builder / Trimble Unity Construct® website effectively.

1.04 CONTRACTOR SOFTWARE REQUIREMENTS

A

The Contractor is responsible for providing and maintaining the following:

1.

An office suite that is Microsoft Office 2013 compatible for generation and manipulation of
correspondence.

A program capable of editing, annotating and manipulating Adobe pdf files for inserting the
Contractor’s review stamp, clouding and adding notation to the files as necessary for
review by the Engineer.

1.05 CONTRACTOR RESPONSIBILITY

A. Provide all the equipment, internet connections, software, personnel and expertise required to
support the use of e-Builder / Trimble Unity Construct® as described in the Contract
documents.

1.06 PORT RESPONSIBILITY

A. Provide the Contractor with the following:
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1. All forms necessary for application to obtain permissions to access e-Builder / Trimble
Unity Construct® as described above.

2. Information, basic user guides and requirements on methods for using e-Builder / Trimble
Unity Construct®.

3. Instruction for the Contractor's staff utilizing e-Builder / Trimble Unity Construct®.
PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION
3.01 UTILIZATION OF E-BUILDER / TRIMBLE UNITY CONSTRUCT®

A. The Contractor shall provide required information in a timely manner that also supports the
project schedule and meets the requirements of the Contract.

B. The Contractor shall provide and maintain competent and qualified personnel to perform the
various tasks required to support the work within e-Builder / Trimble Unity Construct®.

C. The Port will not be liable for any delays associated from the usage of e-Builder / Trimble Unity
Construct® including, but not limited to: slow response time, Port maintenance and off-line
periods, connectivity problems or loss of information. Under no circumstances shall the usage
of e-Builder / Trimble Unity Construct® software be grounds for a time extension or cost
adjustment to the contract.

END OF SECTION
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PART 1 GENERAL
1.01 SUMMARY

A. This section includes the requirements to provide a preliminary schedule and construction
progress schedule, bar chart type.

1.02 SUBMITTALS

A. Within 10 days following execution of the contract, submit a baseline project schedule defining
planned operations.

B. If the baseline project schedule requires revision after review, submit revised baseline project
schedule within 10 days.

C. Within 20 days after review of baseline project schedule, submit draft of proposed complete
baseline project schedule for review.

D. Submit updated progress schedule monthly to the Engineer with each pay application as
required in Section 01 20 00 Price and Payment Procedures.

1.03 QUALITY ASSURANCE

A. Scheduler: Contractor's personnel or Consultant specializing in Critical Path Method (CPM)
scheduling with one year’s minimum experience in scheduling construction work of a complexity
comparable to this Project, and having use of computer facilities capable of delivering a detailed
graphic printout within 48 hours of request.

1.04 SCHEDULE FORMAT
A. The baseline project schedule shall be produced using the CPM format.

B. Listings: In chronological order according to the start date for each activity. Identify each
activity with the applicable specification section number.

C. Sheet Size: Multiples of 11 x 17 (280 x 432 mm).
PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION
3.01 BASELINE SCHEDULE
A. Prepare baseline project schedule in the form of a horizontal bar chart.

B. The baseline project schedule shall include all the activities listed in the Schedule of Values and
be directly related to items listed in the Bid Form. The Contractor is encouraged to add sufficient
activities to facilitate a clear understanding of the means and methods planned for the various
work items.

C. Show complete sequence of construction by activity, with dates for beginning and completion of
each element of construction and critical path. At a minimum it shall include and show the
following:

1. Atime scale showing the elementary work items needed to complete the work;

2. Estimated time durations for each activity, defined as any single identifiable work step
within the project;

3. A graphical network diagram showing the logical sequence of activities, their precedence
relationships, and estimated float or leeway available for each;
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4. The different categories of work as distinguished by crew requirements, equipment
requirements, and construction materials; and

5. The different areas of responsibility, such as distinctly separate or subcontracted work, and
identifiable subdivisions of work.

It shall be maintained and updated as necessary to accurately reflect past progress and the
most probable future progress.

Activities shown shall include submittals, milestones, and sufficient task breakdown for major
components of work.

Identify work of separate stages and other logically grouped activities.
Provide sub-schedules to define critical portions of the entire schedule.

Provide separate schedule of submittal dates for shop drawings, product data, samples, owner-
furnished products, products identified, and dates reviewed submittals will be required from the
Engineer. Indicate decision dates for selection of finishes.

3.02 PROGRESS SCHEDULE

A

D.

From the regularly-maintained baseline project schedule, progress schedules showing a three-
week look-ahead, one-week look-back, shall be submitted and distributed at the weekly
progress meetings. The progress schedule shall represent a practical plan to complete the work
shown within the contract work window presented. At a minimum, the presentation, typically a
Gantt-style chart, shall convey the task durations, a logical work sequence, task
interdependencies, and identify important or critical constraints.

Submittal and distribution of progress schedules will be understood to be the Contractor’s
representation that the scheduled work meets the requirements of the contract documents and
that the work will be executed in the manner and sequence presented, and over the durations
indicated.

The scheduling, coordination, and execution of construction in accordance with the contract
documents are the responsibility of the Contractor. The Contractor shall involve, coordinate,
and resolve scheduling with all subcontractors, material suppliers, or others affected in
development of the progress schedules.

The progress schedule shall be used for coordination purposes for inspection and testing
purposes as well as validation of work progress against the baseline schedule.

3.03 UPDATING SCHEDULE

A. Maintain schedules to record actual start and finish dates of completed activities.

B. Indicate progress of each activity to date of revision, with projected completion date of each
activity.

C. Identify activities modified since previous submittal, major changes in Work, and other
identifiable changes.

Indicate changes required to maintain Date of Substantial Completion.
Submit reports required to support recommended changes.

F. Contractor shall submit an updated progress schedule with each pay application and include a
written narrative describing the overall progress of the work. The narrative shall include the
following key aspects:
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1. Progress in the last period.
2. Critical Path progress and schedule concerns.

3. Changes to schedule logic or sequencing of the work.
END OF SECTION
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PART 1 - GENERAL
1.01 SUMMARY

A

This section includes the requirements to provide a submittal log and project submittals.

1.02 SUBMITTAL LOG

A.

Contractor shall, within 14 days of contract execution prepare and submit for Engineer approval
a detailed log of all the submittals required under this Contract, along with any other submittals
identified by the Port or Contractor. The log shall include, but not be limited to, schedules,
required construction Work plans, equipment and material cut sheets, shop drawings, project
record documents, test results, survey records, record drawings, results of QC testing, and all
other items for which a submittal is required. The submittal log shall be organized by CSI
Specification Division, and Section number and include the following information:

1. Item Description

2. Category

3. Specification Section information of the applicable section
4

After the submittal log is reviewed and approved by the Engineer, it shall become the basis
for the submittal of all items by Contractor.

1.03 COMPLIANCE

A

Failure to comply with these requirements shall be deemed as the Contractor's agreement to
furnish the exact materials specified or materials selected by the Engineer based on these
specifications.

1.04 SHOP DRAWINGS AND MANUFACTURERS’ LITERATURE

A.
B.

The Port will not accept shop drawings that prohibit the Port from making copies for its own use.

Shop drawings shall be prepared accurately and to a scale sufficiently large to indicate all
pertinent features of the products and the method of fabrication, connection, erection, or
assembly with respect to the Work.

All drawings submitted to the Engineer for approval shall be drawn to scale as ANSI D.
Required electronic formats for these drawings are as follows:

1.  AutoCad DWG

2. PDF - Formatted to print to half-scale using 11x17 paper

Catalog cuts or brochures shall show the type, size, ratings, style, color, manufacturer, and
catalog number of each item and be complete enough to provide for positive and rapid
identification in the field. General catalogs or partial lists will not be accepted. Manufacturers’
original electronic files are required for submitting.

1.05 SUBMITTAL REVIEW

A. After review of each of Contractor's submittals, the submittal will be returned to Contractor with
a form indicating one or more of the following:
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1. No Exceptions Taken - Means, accepted subject to its compatibility with future submittals
and additional partial submittals for portions of the work not covered in this submittal. But it
does not constitute approval or deletion of specified or required items not shown in the
partial submittal.

2. Make Corrections Noted - Same as ltem 1, except that minor corrections as noted shall be
made by Contractor.

3. Reviewed - Submittal has been reviewed by the Port, does not constitute approval, and the
Contractor is responsible for requirements in submittal.

Review as Noted - Submittal has to be reviewed by the Port with comments as noted.

Revise and Resubmit - Means, rejected because of major inconsistencies or errors.
Resolve or correct before next submittal.

6. Rejected - Means, submitted material does not conform to the Contract Documents in a
major respect (e.g., wrong material, size, capacity, model, etc.).

Submittals marked "No Exceptions Taken," "Make Corrections Noted," or “Reviewed as Noted”
authorizes Contractor to proceed with construction covered by those data sheets or shop
drawings with corrections, if any, incorporated.

When submittals or prints of shop drawings have been marked "Revise and Resubmit" or
"Rejected," Contractor shall make the necessary corrections and submit required copies. Every
revision shall be shown by number, date, and subject in a revision block, and each revised shop
drawing shall have its latest revision numbers and items clearly indicated by clouding around
the revised areas on the shop drawing.

Submittals authorized by the Engineer do not in any case supersede the Contract Documents.
The approval by the Engineer shall not relieve the Contractor from responsibility to conform to
the Drawings or Specifications, or correct details when in error, or ensure the proper fit of parts
when installed. A favorable review by the Port of shop drawings, method of work, or information
regarding material and equipment Contractor proposes to furnish shall not relieve Contractor of
its responsibility for errors therein and shall not be regarded as assumption of risk or liability by
the Port or its officers, employees, or representatives. Contractor shall have no claim under the
Contract on account of failure or partial failure, or inefficiency or insufficiency of any plan or
method of work, or material and equipment so accepted. Favorable review means that the Port
has no objection to Contractor using, upon its own full responsibility, the plan or method of work
proposed, or furnishing the material and equipment proposed.

It is considered reasonable that the Contractor’s submittals shall be complete and acceptable
by at least the second submission of each submittal. The Port reserves the right to deduct
monies from payments due Contractor to cover additional costs for review beyond the second
submission.

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION
3.01 PREPARATION OF SUBMITTALS

A

The Contractor shall submit all shop drawings, catalog cuts, brochures and physical samples
using Trinity Unity Connect (a web based construction management software). All post-
document-generated notations such as notes, arrows, stamps, clouding, or other items, are
required to be shown directly on the submittal document. Each submittal shall be
accompanied by a transmittal developed within the Trinity Unity Connect software.
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B. A separate submittal shall be prepared for each product or procedure and shall be further
identified by referencing the Specification Section and paragraph number and each submittal
shall be numbered consecutively.

C. Product submittals that cannot be accomplished electronically shall be submitted electronically
without attachments, marked as being hand delivered, and accompanied by a printed version of
a transmittal.

D. Shop and detail drawings shall be submitted in related packages. All equipment or material
details which are interdependent, or are related in any way, must be submitted indicating the
complete installation. Submittals shall not be altered once marked “No Exceptions Taken”
Revisions shall be clearly marked and dated. Major revisions must be submitted for approval.

E. The Contractor shall thoroughly review all shop and detail drawings, prior to submittal, to assure
coordination with other parts of the work.

F. Components or materials which require shop drawings and which arrive at the job site prior to
approval of shop drawings shall be considered as not being made for this project and shall be
subject to rejection and removal from the premises.

G. All submittal packages including, but not limited to, product data sheets, mix designs, shop
drawings and other required information for submittal must be submitted, reviewed and
approved before the relevant scheduled task may commence. It is the responsibility of the
Contractor to provide the submittal information which may drive a task on the construction
schedule to submit items well enough in advance as to provide adequate time for review and
comment from the Engineer without adversely impacting the construction schedule.

H. When completing the Trinity Unity Connect submittal form, a Date Due field is required to be
completed. This field is intended to inform the Port of the urgency of the submittal. Failure of the
Port to return the submittal by the date provided by the Contractor will not be considered
grounds for a contract time extension.

3.02 PRE-WORK SUBMITTALS

A. Prior to issuance of Notice to Proceed, the following submittals must be submitted and returned
to the Contractor as No Exceptions Taken, Make Corrections Noted, Reviewed, or Reviewed as
Noted.

1. Per 007200 and 01 32 16, Baseline Project Schedule
2. Per00 73 63, Emergency Contact Numbers
3. Per 0135 29, Health and Safety Plan (HASP)
4. Per 01 35 29, Spill Prevention and Countermeasures Plan (SPCC)
5. Per 01 3547, List of equipment and written certification
3.03 MAINTENANCE OF SUBMITTAL LOG

A. Prepare and submit for Port review a detailed submittal log conforming to the requirements of
paragraph 1.02 of this section. When approved by the Engineer, use the submittal log to track
the transmittal of submittals to the Engineer, the receipt of submittal comments from the
Engineer, and all subsequent action with respect to each submittal. Provide an updated copy of
the submittal log to the Engineer during each weekly progress meeting, unless otherwise
approved by the Engineer.

END OF SECTION
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PART 1 - GENERAL
1.01 SUMMARY

A. The work includes the requirements for health and safety provisions necessary for all work at
the site for this project. The work also includes compliance with all laws, regulations and
ordinances with respect to safety, noise, dust, fire and police action, civil disobedience, security
or traffic.

B. The Contractor shall monitor site conditions for indications of identified and other potentially
hazardous, dangerous, and/or regulated materials (suspicious material). Indicators of
suspicious material include, but are not limited to, refuse, oily sheen or coloring on soil or water,
or oily or chemical odors. If suspicious materials are encountered, the Contractor shall stop all
work in that area and notify the Engineer immediately.

1.02 SUBMITTALS

A. Prior to Notice to Proceed, the Contractor shall provide a site specific Health and Safety Plan
(HASP), which meets all the requirements of local, state and federal laws, rules and regulations.
The HASP shall address all requirements for general health and safety and shall include, but
not be limited to:

1.

Description of work to be performed and anticipated chemical and/or physical hazards
associated with the work;

2. Map of the site(s) illustrating the location of the anticipated hazards and areas of control for
those hazards (including containments, exclusion/work zones, and contaminant
reduction/decontamination zones);

3. Hazardous material inventory and safety data sheets (SDSs) for all chemicals which will be
brought on site;

4. Signage appropriate to warn site personnel and visitors of anticipated site hazards;
Documentation that the necessary workers have completed the required Hazardous Waste
Operations and Emergency Response (HAZWOPER) training;

6. Engineering controls/equipment to be used to protect against anticipated hazards;

7. Personal protective equipment and clothing including head, foot, skin, eye, and respiratory
protection;

8. Procedures which will be used for:

a. Lockout/Tagout,
b. Fall protection,
c. Trenching and shoring,
d. Hot work,
e. Explosive conditions due to methane,
f.  Oxygen deficient conditions,
g. Asbestos and lead hazards,
h. Suspicious materials and/or unidentified materials,
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10.
11.
12.
13.
14.
15.

16.

17.

18.

19.
20.
21.

i. Confined-space entry (could include dewatering storage tanks, manholes, or other
items),

j-  Confined-space rescue, and
k. Odorous conditions and toxic gases;

Exposure monitoring to be used to evaluate actual hazards compared with anticipated
conditions, including but not limited to arsenic exposure assessment;

Site housekeeping procedures and personal hygiene practices;
Personnel and equipment decontamination plan;

Railroad safety procedures;

Administrative controls;

Emergency plan including locations of and route to nearest hospital;

Medical surveillance program for site personnel before, during, and after completion of site
work;

Recordkeeping including:

a. Documentation of appropriate employee training (e.g., Hazardous Waste Operations
and Emergency Response [HAZWOPER] 40-hour training for staff involved with
excavation and handling of soil),

b. Respirator fit testing, and
c. Arsenic exposure assessment results;

Name and qualification of person preparing the HASP and person designated to implement
and enforce the HASP;

Name and qualifications for Certified Safety Professional (CSP) or Certified Industrial
Hygienist (CIH) and a copy of the ClIH's or CSP's certification and resume;

Excavation, stockpiling, and truck loading procedures;
Lighting and sanitation; and

Signatory page for site personnel to acknowledge receipt, understanding, and agreement
to comply with the HASP.

B. Prior to the start of any Work, the Contractor shall provide a site specific Spill Prevention,
Control and Countermeasures (SPCC) Plan, which meets all the requirements of local, state
and federal laws, rules and regulations.

C. Contractor may submit the HASP and SPCC Plan as one comprehensive document or may
submit the plans as separate documents.

1.03 POTENTIAL CHEMICAL HAZARDS

A. Site Contaminants
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The Contractor must provide site workers with Hazard Communication standard
information for potential site contaminants (in accordance with WAC 296-843). The
Contractor shall ensure that all site workers are aware of and understand this information.
Additional information shall also be provided by the Contractor, as necessary, to meet the
Hazard Communication Standard and HASP requirements as noted in WAC 296-901-
14010 and 296-843. Workers shall be instructed on basic methods or techniques to assist
in detecting suspicious material.

B. Potential Exposures Routes

1.

Inhalation: Airborne dusts, fibers, particulates, or vapors may be released during site
activities. Inhalation of airborne inorganic arsenic may occur.

Skin and Eye Contact: Dusts generated during site work activities may settle on the skin or
clothing of site workers. Also, workers may contact potentially regulated sediments, or
water, in the normal course of their work. Precautions to prevent skin or eye contact with
hazardous materials will be included in the HASP. Arsenic exposure may cause skin
irritation.

Ingestion: Inadvertent transfer of site contaminants from hands or other objects to the
mouth could occur if site workers eat, drink, smoke, chew tobacco, or engage in similar
activities in work areas. This could result in ingestion of site contaminants. Precautions to
prevent accidental or inadvertent ingestion of hazardous materials will be included in the
HASP.

C. Chemical hazards may also result from Contractor operations resulting in inadvertent release of
fuel, oil, or other chemicals in a manner that would expose workers.

1.04 POTENTIAL PHYSICAL AND OTHER HAZARDS

A. Specific aspects of construction resulting in physical hazards anticipated for this project include,
but are not limited to the following:

1. Major hazards associated with earthwork impacts from moving construction vehicles and
trucks, noise, thermal stress, contact with unguarded machines, excavation hazards (i.e.,
cave-in, utility, etc.), strains from heavy lifting, and reduced visibility and communications
difficulties in work area; and

2. Operation of equipment, including excavators, loaders, and related equipment, presenting
hazards of entrapment, ensnarement, and being struck by moving parts.

B. Other anticipated physical hazards:

1. Heat stress, such as that potentially caused by impermeable clothing (may reduce the
cooling ability of the body due to evaporation reduction);

2. Cold stress, such as that potentially caused during times when temperatures are low,
winds are high, especially when precipitation occurs during these conditions;

3. Biological hazards, such as mold, insect stings, or bites, poisonous plants (i.e., poison oak,
sumac, etc.); and

4. Trips and falls.

C. Firewatch Procedures
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1. Afirewatch is implemented to ensure the fire-safety of a building, structure or area in the
event of any act (e.g., hot work) or situation instigating an increased risk of fire. The term
"firewatch" is used to describe a dedicated person or persons whose sole responsibility is
to look for fires within an established area.

2. Afirewatch is required when all hot work is being performed.

The firewatch is to perform the following functions:

a.

Firewatch personnel are to keep diligent watch for fires in the general area where the
work is being performed.

Firewatch personnel are to be familiar with facilities and procedures for sounding an
alarm in the event of a fire.

Firewatch personnel are to have fire extinguishing equipment readily available and be
trained in its use, including practice on test fires.

Firewatch personnel are to inspect the site prior to hot work activities to ensure that
combustibles are removed or covered and that any nearby holes or penetrations in the
ground and walls are sealed or covered with fire-safe materials.

Firewatch personnel are to watch for fires in all exposed areas. If a fire is located,
firewatch personnel are to sound the evacuation alarm immediately and after that try to
extinguish the fire, only when obviously within the capacity of the equipment available.

The firewatch is to be maintained for at least 120 minutes after completion of hot work
such as cutting, welding, or other open flame operations, in order to detect and
extinguish smoldering and flaming fires. During this time, the work area and other
adjacent areas where sparks or flame may have traveled are to be searched for signs
of combustion.

PART 2 - PRODUCTS
2.01 SAFETY SIGNAGE

A. The Contractor shall provide signage at strategic locations within the project site to alert jobsite
workers and visitors of the remediation work, associated hazards, and required precautions.

2.02 PRODUCTS SPECIFIED FOR HEALTH AND SAFETY

A. Provide the equipment and supplies necessary to support the work as described in the site-
specific HASP. Equipment and supplies may include, but are not limited to:

© © N o gk w0 N~

All chemicals to be used on site;

A hazardous materials inventory and SDSs for the chemicals brought on site;
Fencing and barriers;

Warning signs and labels;

Trenching equipment;

Fire extinguishers;

Equipment to support hot work;

Equipment to support lockout/tagout procedures;

Scaffolding and fall protection equipment;
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10. Personal protective equipment (hard hats, foot gear, skin, eye, and respiratory protection);
11. Area and personnel exposure monitoring equipment;

12. Demolition equipment and supplies;

13. Decontamination equipment and supplies;

14. First aid equipment;

15. Spill response and spill prevention equipment; and

16. Field documentation logs/supplies.

PART 3 - EXECUTION
3.01 WORK AREA PREPARATION

A.

Contractor shall comply with health and safety rules, regulations, ordinances promulgated by
the local, state, and federal government, the various construction permits, and other sections of
the Contract Documents. Such compliance shall include, but not be specifically limited to: any
and all protective devices, equipment and clothing; guards; restraints; locks; latches; switches;
and other safety provisions that may be required or necessitated by state and federal safety
regulations. The Contractor shall determine the specific requirements for safety provisions and
shall have inspections and reports by the appropriate safety authorities to be conducted to
ensure compliance with the intent of the regulations.

Contractor shall inform employees, subcontractors and their employees of the potential danger
in working with any potentially regulated materials, equipment, soils and groundwater at the
project site.

1. The Contractor shall not proceed with jobsite activities that might result in exposure of
employees to hazardous materials, including arsenic, until the HASP is reviewed by the
Engineer.

All Contractor employees expected to work at the jobsite or individuals entering the jobsite shall
read the Contractor HASP before they enter the jobsite, and will sign a statement provided by
the Contractor that they have read and understand the HASP. A copy of the Contractor's HASP
shall be readily available at the site at all times the work is being performed.

The Contractor's HASP shall be amended as needed by the CIH or CSP to include special work
practices warranted by jobsite conditions actually encountered. Special practices could include
provisions for decontamination of personnel and equipment, and the use of special equipment
not covered in the initial plan.

Contractor shall perform whatever work is necessary for safety and be solely and completely
responsible for conditions of the job site, including safety of all persons (including employees of
the Engineer, Engineer’s Representative, and Contractor) and property during the Contract
period. This requirement applies continuously and is not limited to normal working hours.

The Engineer’s review of the Contractor's performance does not include an opinion regarding
the adequacy of, or approval of, the Contractor's safety supervisor, the site-specific HASP,
safety program or safety measures taken in, on, or near the job site.
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G. Accidents causing death, injury, or damage must be reported immediately to the Engineer and

the Port Security Department in person or by telephone or messenger. In addition, promptly
report in writing to the Engineer all accidents whatsoever arising out of, or in connection with,
the performance of the work whether on, or adjacent to, the site, giving full details and
statements of witnesses.

If a claim is made by anyone against the Contractor or any subcontractor on account of any
accident, the Contractor shall promptly report the facts in writing within 24 hours after
occurrence, to the Engineer, giving full details of the claim.

3.02 SITE SAFETY AND HEALTH OFFICER

A

C.

Contractor shall provide a person designated as the Site Safety and Health Officer, who is
thoroughly trained in rescue procedures, has a minimum current 40-hour HAZWOPER
certification (minimum), and trained to use all necessary safety equipment, air monitoring
equipment, and gas detectors. The person must be available and/or present at all times while
work is being performed, and conduct testing, as necessary.

The Site Safety and Health Officer shall be empowered with the delegated authority to order
any person or worker on the project site to follow the safety rules. Failure to observe these rules
is sufficient cause for removal of the person or worker(s) from this project.

The Site Safety and Health Officer is responsible for determining the extent to which any safety
equipment must be utilized, depending on conditions encountered at the site.

3.03 SPILL PREVENTION AND CONTROL

A

The Contractor shall be responsible for prevention, containment and cleanup of spilling
petroleum and other chemicals/hazardous materials used in the Contractor’s operations. All
such prevention, containment and cleanup costs shall be borne by the Contractor.

The Contractor is advised that discharge of oil, fuel, other petroleum, or any
chemicals/hazardous materials from equipment or facilities into state waters or onto adjacent
land is not permitted under state water quality regulations.

In the event of a discharge of oil, fuel or chemicals/hazardous materials into waters, or onto
land with a potential for entry into waters, containment and cleanup efforts shall begin
immediately and be completed as soon as possible, taking precedence over normal work.
Cleanup shall include proper disposal of all spilled material and used cleanup materials.

The Contractor shall, at a minimum, take the following measures regarding spill prevention,
containment and cleanup:

1. Fuel hoses, lubrication equipment, hydraulically operated equipment, oil drums and other
equipment and facilities shall be inspected regularly for drips, leaks or signs of damage,
and shall be maintained and stored properly to prevent spills. Proper security shall be
maintained to discourage vandalism.

2. All land-based chemical, oil and products’ storage tanks shall be diked, contained and/or
located so as to prevent spills from escaping into the water. Dikes and containment area
surfaces shall be lined with impervious material to prevent chemicals or oil from seeping
through the ground and dikes.
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All visible floating sheen shall be immediately contained with booms, dikes or other
appropriate means and removed from the water prior to discharge into state waters. All
visible spills on land shall be immediately contained using dikes, straw bales or other
appropriate means and removed using sand, sawdust or other absorbent material, which
shall be properly disposed of by the Contractor. Waste materials shall be temporarily
stored in drums or other leak-proof containers after cleanup and during transport to
disposal. Waste materials shall be disposed offsite in accordance with applicable local,
state and federal regulations.

In the event of any oil or product discharges into public waters, or onto land with a potential
for entry into public waters, the Contractor shall immediately notify the Port Security at their
listed 24-hour response number:

a. Port Security: 253-383-9472

E. The Contractor shall maintain the following materials (as a minimum) at each of the project
sites:

1.

Oil-absorbent booms: 100 feet;

2. Oil-absorbent pads or bulk material, adequate for coverage of 200 square feet of surface
area;
Oil-skimming system; and
4. OQil dry-all, gloves, and plastic bags.
END OF SECTION
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PART 1 - GENERAL

1.01 SUMMARY
A. This Section discloses procedures to follow if unknown regulated materials are encountered.

1.02 NOTIFICATION AND SUSPENSION

A. In the event the Contractor detects the presence of potentially regulated materials not
previously identified in this specification, the Contractor shall stop work and immediately notify
the Port. Following such notification by the Contractor, the Port shall in turn notify the various
governmental and regulatory agencies concerned with the presence of regulated materials, if
warranted. Depending upon the type of materials identified, the Port may suspend work in the
vicinity of the discovery under the provisions of General Conditions.

1. Following completion of any further testing necessary to determine the nature of the
materials involved, the Port will determine how the material shall be managed. Although
the actual procedures used in resuming the work shall depend upon the nature and extent
of the regulated material, the following alternate methods of operation are foreseen as
possible:

a. Contractor to resume work as before the suspension.

b. Contractor to move its operations to another portion of the work until measures to
eliminate any hazardous conditions can be developed and approved by the
appropriate regulatory agencies.

c. The Port to direct the Contractor to dispose or treat the material in an approved
manner.

d. The Port to terminate or modify the Contract accordingly, for unforeseen conditions.
PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED
END OF SECTION
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PART 1 - GENERAL
1.01 SUMMARY

A. Soils that cannot be reused onsite and are anticipated to be exported to an off-site facility must
have a completed soil profile prior to export. The Port will conduct testing of material as defined
further in this specification. The Contractor is responsible for any additional testing necessary to
satisfy requirements of the Contractor’s receiving facility.

B. Soils excavated within the project area, as shown on the drawings, are anticipated to be free of
regulated material; however, should the Contractor identify soil that cannot be reused as part of
the project, the Contractor shall notify the Engineer to determine if the soil requires special
handling.

1. Soil with unexpected regulated material, as identified by visual and/or olfactory methods,
shall be segregated from other excavated material until such time as appropriate testing
and analysis can be completed by the Port. Upon completion of the soil profile, the
Engineer will inform the Contractor of any special handling requirements based on the
results.

2. Soil beyond construction excavation limits will not require excavation unless free draining
product is observed or other special conditions exist; in which case the Engineer will direct
the Contractor in additional excavation. Soils determined to require special handling will be
hauled and disposed of at an approved disposal facility.

C. No soil shall be removed from the site without prior notification to the Engineer. The notification
shall include:

1. An estimate of the number of truck-trips, the haul destination, and the period in which
these trips will be made (e.g., 20 truck-trips to the Waste Management Facility over the
two-week period beginning on March 1, 2012).

1.02 DEFINITIONS

A. Olfactory Indications (methods): Of or relating to the sense of smell. Soils containing petroleum
and other volatile constituents typically exhibit characteristic odors that can be detected (and
sometimes identified) by smell.

B. Regulated Material: Any chemical, physical, biological, or radiological substance that does not
occur naturally in the environment, or that occurs at concentrations higher than natural
background levels, and is regulated by agencies as to the disposal/recycling facility(ies) the
material can and cannot go (i.e., EPA, Department of Ecology, Tacoma-Pierce County Health
Department).

C. Soil (waste) Profile: A characterization of the chemical and physical properties of soil material
designated for off-site disposal, including the presence of pollutants and their concentrations as
measured by approved laboratory analytical methods. A profile is required by the receiving
permitted disposal or recycling facility.

D. Special Handling: Refers to hauling and disposal of soils that cannot be reused in place as
backfill or as general fill at another (off-site) location due to the presence of pollutants in
concentrations above allowable limits. Such soils must be hauled to and managed at a
permitted disposal facility.
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E. Type A Regulated Soil: Soil that must be removed from the Project site and has been
determined by the Engineer to contain pollutants in concentrations that exceed state or federal
dangerous or hazardous designations (respectively), or other special Port-determined criteria.
Type A Regulated Soil requires disposal at an approved Subtitle C hazardous waste landfill.

F. Type B Regulated Soil: Soil that must be removed from the Project site and has been
determined by the Engineer to contain pollutants in concentrations that are below dangerous or
hazardous levels, but could negatively impact the quality of air, waters of the state, soils or
sediments, or pose a threat to the health of humans or other living organisms, depending on
where the soil is disposed. Type B Regulated Soil requires disposal an approved Subtitle D
solid waste landfill.

G. Type C Regulated Soil: Soil that must be removed from the Project site and has been
determined by Engineer to contain unknown constituent(s) and/or in unknown concentration(s)
and requires further analysis and characterization. Type C Regulated soil will require disposal at
an approved Subtitle C hazardous waste landfill or Subtitle D solid waste landfill if additional soil
characterization indicates special handling is required.

H. Type D Soil: Soil determined by the Engineer not to require special handling with regard to this
Contract. Classification of material as Type D Soil by the Port is not a certification nor does it
release the Contractor of liability or obligation to meet any disposal or storage facility
acceptance or testing requirements.

I.  Unexpected Regulated Material: Regulated material unexpectedly foun